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SECTION 01 00 00 

GENERAL REQUIREMENTS 

 

1.1 GENERAL INTENTION  

A. Contractor shall furnish all labor and materials and perform work for 

WIDENING AND THICKENING BIOMASS FUEL ACCES ROAD TO ACCOMMODATE SPECIFIC 

TRAFFIC AND TO PROVIDE ROADWAY LIGHTING as required by drawings and 

specifications.  

B. Visits to the site by Bidders may be made only by appointment with the 

Medical Center Engineering Officer  

C. Offices of HEAPY ENGINEERING, as Engineers, will render certain 

technical services during construction. Such services shall be 

considered as advisory to the Government and shall not be construed as 

expressing or implying a contractual act of the Government without 

affirmations by Contracting Officer or his duly authorized 

representative.  

D. Before placement and installation of work subject to tests by testing 

laboratory retained by Department of Veterans Affairs, the Contractor 

shall notify the COR in sufficient time to enable testing laboratory 

personnel to be present at the site in time for proper taking and 

testing of specimens and field inspection. Such prior notice shall be 

not less than three work days unless otherwise designated by the COR. 

E. All employees of general contractor and subcontractors shall comply with 

VA security management program and obtain permission of the VA police, 

be identified by project and employer, and restricted from unauthorized 

access. 

F. Prior to commencing work, general contractor shall provide proof that a 

OSHA designated “competent person” (CP) (29 CFR 1926.20(b)(2) will 

maintain a presence at the work site whenever the general or 

subcontractors are present. 

G. Training: 

1. All employees of general contractor and subcontractors shall have the 

10-hour OSHA Construction Safety course and other relevant competency 

training, as determined by COR acting as the Construction Safety 

Officer with input from the facility Construction Safety Committee. 

The Project Superintendent shall have passed the 30-hour OSHA 

Construction Course. 

2. Submit training records of all such employees for approval before the 

start of work. 



05-01-13 

01 00 00 -2 

H. VHA Directive 2011-36, Safety and Health during Construction, dated 

9/22/2011 in its entirety is made a part of this section 

1.2 STATEMENT OF BID ITEM(S)  

A. ITEM I, BASE BID ALL WORK: Work will include all labor, materials, 

equipment and supervision required to complete project “IMPROVEMENTS TO 

THE BIOMASS FUEL ACCESS ROAD DESIGN” at the Battle Creek VAMC. Work 

includes general construction, alterations, electrical work, and certain 

other items shown and specified.  

B. DEDUCT ALTERNATE NO.1: All work in BID Item 1, BASE BID except DELETE 

all labor and materials associated with the installation of site lights 

and controls.  

 

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. AFTER AWARD OF CONTRACT, 3 The general contractor will be provided with 

an electronic file of the plans and specifications.  

B. Additional sets of drawings may be made by the Contractor, at 

Contractor's expense, from the electronic file furnished by Issuing 

Office. 

 

1.4 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 

1. The security plan defines both physical and administrative security 

procedures that will remain effective for the entire duration of the 

project. 

2. The General Contractor is responsible for assuring that all sub-

contractors working on the project and their employees also comply 

with these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall not enter the project site 

without appropriate badge.  They may also be subject to inspection of 

their personal effects when entering or leaving the project site. 

2. For working outside the “regular hours” as defined in the contract, 

The General Contractor shall give 3 days notice to the Contracting 

Officer so that security arrangements can be provided for the 

employees.  This notice is separate from any notices required for 

utility shutdown described later in this section. 

3. No photography of VA premises is allowed without written permission 

of the Contracting Officer. 

4. VA reserves the right to close down or shut down the project site and 

order General Contractor’s employees off the premises in the event of 
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a national emergency.  The General Contractor may return to the site 

only with the written approval of the Contracting Officer. 

 

C. Document Control: 

1. Before starting any work, the General Contractor/Sub Contractors 

shall submit an electronic security memorandum describing the 

approach to following goals and maintaining confidentiality of 

“sensitive information”. 

2. The General Contractor is responsible for safekeeping of all 

drawings, project manual and other project information.  This 

information shall be shared only with those with a specific need to 

accomplish the project. 

3. Certain documents, sketches, videos or photographs and drawings may 

be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.  

Secure such information in separate containers and limit the access 

to only those who will need it for the project.  Return the 

information to the Contracting Officer upon request. 

4. These security documents shall not be removed or transmitted from the 

project site without the written approval of Contracting Officer. 

5. All paper waste or electronic media such as CD’s and diskettes shall 

be shredded and destroyed in a manner acceptable to the VA. 

6. Notify Contracting Officer and Site Security Officer immediately when 

there is a loss or compromise of “sensitive information”. 

7. All electronic information shall be stored in specified location 

following VA standards and procedures using an Engineering Document 

Management Software (EDMS). 

a. Security, access and maintenance of all project drawings, both 

scanned and electronic shall be performed and tracked through the 

EDMS system. 

b. “Sensitive information” including drawings and other documents may 

be attached to e-mail provided all VA encryption procedures are 

followed. 

D. Motor Vehicle Restrictions 

1. Two (2) parking permits shall be issued for General Contractor and 

its employees for parking in designated areas only. 

 

1.5 FIRE SAFETY 

A. Applicable Publications: Publications listed below form part of this 

Article to extent referenced. Publications are referenced in text by 

basic designations only.  
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1. American Society for Testing and Materials (ASTM): 

E84-2009.............Surface Burning Characteristics of Building 

Materials 

2. National Fire Protection Association (NFPA): 

10-2010..............Standard for Portable Fire Extinguishers 

30-2008..............Flammable and Combustible Liquids Code 

51B-2009.............Standard for Fire Prevention During Welding, 

Cutting and Other Hot Work 

70-2011..............National Electrical Code 

241-2009.............Standard for Safeguarding Construction, 

Alteration, and Demolition Operations 

3. Occupational Safety and Health Administration (OSHA): 

29 CFR 1926..........Safety and Health Regulations for Construction 

B. Fire Safety Plan: Establish and maintain a fire protection program in 

accordance with 29 CFR 1926. Prior to start of work, prepare a plan 

detailing project-specific fire safety measures, including periodic 

status reports, and submit to COR for review for compliance with 

contract requirements in accordance with Section 01 33 23, SHOP 

DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any worker for the 

contractor or subcontractors beginning work, they shall undergo a safety 

briefing provided by the general contractor’s competent person per OSHA 

requirements. This briefing shall include information on the 

construction limits, VAMC safety guidelines, means of egress, break 

areas, work hours, locations of restrooms, use of VAMC equipment, etc. 

Documentation shall be provided to the COR that individuals have 

undergone contractor’s safety briefing. 

C. Site and Building Access: Maintain free and unobstructed access to 

facility emergency services and for fire, police and other emergency 

response forces in accordance with NFPA 241. 

D. Separate temporary facilities, such as trailers, storage sheds, and 

dumpsters, from existing buildings and new construction by distances in 

accordance with NFPA 241. For small facilities with less than 6 m (20 

feet) exposing overall length, separate by 3m (10 feet). 

E. Hot Work: Perform and safeguard hot work operations in accordance with 

NFPA 241 and NFPA 51B. Coordinate with COR. General Contractor will 

secure a Hot Works Permit from the BCMC Fire Department. 

F. Fire Hazard Prevention and Safety Inspections: Inspect entire 

construction areas weekly. Coordinate with, and report findings and 

corrective actions weekly to COR. 
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G. Smoking: Smoking is prohibited in and adjacent to construction areas 

inside existing buildings and additions under construction. In separate 

and detached buildings under construction, smoking is prohibited except 

in designated smoking rest areas. 

H. Dispose of waste and debris in accordance with NFPA 241.  

I. Perform other construction, alteration and demolition operations in 

accordance with 29 CFR 1926. 

 

1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of 

materials) on Government premises to areas authorized or approved by the 

Contracting Officer. The Contractor shall hold and save the Government, 

its officers and agents, free and harmless from liability of any nature 

occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities 

may be erected by the Contractor only with the approval of the 

Contracting Officer and shall be built with labor and materials 

furnished by the Contractor without expense to the Government. The 

temporary buildings and utilities shall remain the property of the 

Contractor and shall be removed by the Contractor at its expense upon 

completion of the work. With the written consent of the Contracting 

Officer, the buildings and utilities may be abandoned and need not be 

removed.  

C. The Contractor shall, under regulations prescribed by the Contracting 

Officer, use only established roadways, or use temporary roadways 

constructed by the Contractor when and as authorized by the Contracting 

Officer. When materials are transported in prosecuting the work, 

vehicles shall not be loaded beyond the loading capacity recommended by 

the manufacturer of the vehicle or prescribed by any Federal, State, or 

local law or regulation. When it is necessary to cross curbs or 

sidewalks, the Contractor shall protect them from damage. The Contractor 

shall repair or pay for the repair of any damaged curbs, sidewalks, or 

roads.  

D. Working space and space available for storing materials shall be as 

determined by COR.  

E. Workmen are subject to rules of Medical Centerapplicable to their 

conduct.  

F. Execute work so as to interfere as little as possible with normal 

functioning of Medical as a whole, including operations of utility 
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services, fire protection systems and any existing equipment, and with 

work being done by others.  

1. Do not store materials and equipment in other than assigned areas. 

2. Schedule delivery of materials and equipment to immediate 

construction working areas within buildings in use by Department of 

Veterans Affairs in quantities sufficient for not more than two work 

days.  

G. Construction Fence: Before construction operations begin, Contractor 

shall provide a chain link construction fence, 1.8 3m (six feet) minimum 

height, around the construction area indicated on the drawings. Provide 

gates as required for access with necessary hardware, including hasps 

and padlocks. Fasten fence fabric to terminal posts with tension bands 

and to line posts and top and bottom rails with tie wires spaced at 

maximum 375mm (15 inches). Bottom of fences shall extend to 25mm (one 

inch) above grade. Remove the fence when directed by COR. 

H. To minimize interference of construction activities with flow of Medical 

Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to parking and to 

occupied areas of buildings clear of construction materials, debris 

and standing construction equipment and vehicles.  

2. Method and scheduling of required cutting, altering and removal of 

existing roads, walks and entrances must be approved by the COR.  

I. Coordinate the work for this contract with other construction operations 

as directed by COR. This includes the scheduling of traffic and the use 

of roadways, as specified in Article, USE OF ROADWAYS.  

  

1.7 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND           

IMPROVEMENTS  

A. Refer to FAR 52.236-9, Latest Version.  

1.8 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as necessary 

to install new work. Existing work to be altered or extended and that is 

found to be defective in any way, shall be reported to the COR before it 

is disturbed. Materials and workmanship used in restoring work, shall 

conform in type and quality to that of original existing construction, 

except as otherwise shown or specified.  

B. Upon completion of contract, deliver work complete and undamaged. 

Existing work (electrical work, lawns, paving, roads, walks, etc.) 

disturbed or removed as a result of performing required new work, shall 

be patched, repaired, reinstalled, or replaced with new work, and 
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refinished and left in as good condition as existed before commencing 

work.  

C. At Contractor's own expense, Contractor shall immediately restore to 

service and repair any damage caused by Contractor's workmen to existing 

piping and conduits, wires, cables, etc., of utility services or of fire 

protection systems and communications systems (including telephone) 

which are indicated on drawings and which are not scheduled for 

discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems not shown on drawings 

or locations of which are unknown will be covered by adjustment to 

contract time and price in accordance with clause entitled "CHANGES" 

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR 

52.236-2).  

 

1.9 PHYSICAL DATA  

A. Data and information furnished or referred to below is for the 

Contractor's information. The Government shall not be responsible for 

any interpretation of or conclusion drawn from the data or information 

by the Contractor. Refer to FAR 52.236-4. 

B. Government does not guarantee that other materials will not be 

encountered nor that proportions, conditions or character of several 

materials will not vary from those indicated by explorations. Bidders 

are expected to examine site of work and logs of borings; and, after 

investigation, decide for themselves character of materials and make 

their bids accordingly. Upon proper application to Department of 

Veterans Affairs, bidders will be permitted to make subsurface 

explorations of their own at site.  

1.10 PROFESSIONAL SURVEYING SERVICES  

 A registered professional land surveyor or registered civil engineer 

whose services are retained and paid for by the Contractor shall perform 

services specified herein and in other specification sections. The 

Contractor shall certify that the land surveyor or civil engineer is not 

one who is a regular employee of the Contractor, and that the land 

surveyor or civil engineer has no financial interest in this contract.  

 

1.11 LAYOUT OF WORK  

A. Refer to FAR 52.236-17, Latest Version. 

B. Establish and plainly mark roads and parking lots in accordance with 

lines and elevations shown on contract drawings.  
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C. Whenever changes from contract drawings are made in line or grading 

requiring certificates, record such changes on a reproducible drawing 

bearing the registered land surveyor or registered civil engineer seal, 

and forward these drawings upon completion of work to COR. 

C'. Upon completion of the work, the Contractor shall furnish the COR, 

reproducible drawings at the scale of the contract drawings, showing the 

finished grade on the grid developed for constructing the work, 

including burial monuments and fifty foot stationing along new road 

centerlines. These drawings shall bear the seal of the registered land 

surveyor or registered civil engineer.  

D. The Contractor shall perform the surveying and layout work of this and 

other articles and specifications in accordance with the provisions of 

Article "Professional Surveying Services".  

 

1.12 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets of as-built drawings 

which will be kept current during construction of the project, to 

include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same general detail as used in the 

contract drawings. To insure compliance, as-built drawings shall be made 

available for the COR's review, as often as requested. 

C. Contractor shall deliver two approved completed sets of as-built 

drawings to the COR within 15 calendar days after each completed phase 

and after the acceptance of the project by the COR. 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 

 

1.13 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on Medical 

Center property and, when authorized by the COR, such temporary roads 

which are necessary in the performance of contract work. Temporary roads 

shall be constructed by the Contractor at Contractor's expense. When 

necessary to cross curbing, sidewalks, or similar construction, they 

must be protected by well-constructed bridges. 

B. When new permanent roads are to be a part of this contract, Contractor 

may construct them immediately for use to facilitate building 

operations. These roads may be used by all who have business thereon 

within zone of building operations.  

C. When certain buildings (or parts of certain buildings) are required to 

be completed in advance of general date of completion, all roads leading 
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thereto must be completed and available for use at time set for 

completion of such buildings or parts thereof.  

 

1.14 TEMPORARY TOILETS  

A. Provide where directed, (for use of all Contractor's workmen) ample 

temporary sanitary toilet accommodations with suitable sewer and water 

connections; or, when approved by COR, provide suitable dry closets 

where directed. Keep such places clean and free from flies, and all 

connections and appliances connected therewith are to be removed prior 

to completion of contract, and premises left perfectly clean.  

A'. Contractor may have for use of Contractor's workmen, such toilet 

accommodations as may be assigned to Contractor by Medical Center . 

Contractor shall keep such places clean and be responsible for any 

damage done thereto by Contractor's workmen. Failure to maintain 

satisfactory condition in toilets will deprive Contractor of the 

privilege to use such toilets.  

 

 

1.15 TESTS  

A. Pre-test electrical equipment and systems and make corrections required 

for proper operation of such systems before requesting final tests. 

Final test will not be conducted unless pre-tested.  

B. Conduct final tests required in various sections of specifications in 

presence of an authorized representative of the Contracting Officer. 

Contractor shall furnish all labor, materials, equipment, instruments, 

and forms, to conduct and record such tests.  

D. All related components as defined above shall be functioning when any 

system component is tested. Tests shall be completed within a reasonably 

short period of time during which operating and environmental conditions 

remain reasonably constant.  

E. Individual test result of any component, where required, will only be 

accepted when submitted with the test results of related components and 

of the entire system.  

1.16 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operating manuals (hard copies 

and electronic) and verbal instructions when required by the various 

sections of the specifications and as hereinafter specified.  

B. Manuals: Maintenance and operating manuals and one compact disc (four 

hard copies and one electronic copy each) for each separate piece of 

equipment shall be delivered to the COR coincidental with the delivery 
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of the equipment to the job site. Manuals shall be complete, detailed 

guides for the maintenance and operation of equipment. They shall 

include complete information necessary for starting, adjusting, 

maintaining in continuous operation for long periods of time and 

dismantling and reassembling of the complete units and sub-assembly 

components. Manuals shall include an index covering all component parts 

clearly cross-referenced to diagrams and illustrations. Illustrations 

shall include "exploded" views showing and identifying each separate 

item. Emphasis shall be placed on the use of special tools and 

instruments. The function of each piece of equipment, component, 

accessory and control shall be clearly and thoroughly explained. All 

necessary precautions for the operation of the equipment and the reason 

for each precaution shall be clearly set forth. Manuals must reference 

the exact model, style and size of the piece of equipment and system 

being furnished. Manuals referencing equipment similar to but of a 

different model, style, and size than that furnished will not be 

accepted.  

C. Instructions: Contractor shall provide qualified, factory-trained 

manufacturers' representatives to give detailed instructions to assigned 

Department of Veterans Affairs personnel in the operation and complete 

maintenance for each piece of equipment. All such training will be at 

the job site. These requirements are more specifically detailed in the 

various technical sections. Instructions for different items of 

equipment that are component parts of a complete system, shall be given 

in an integrated, progressive manner. All instructors for every piece of 

component equipment in a system shall be available until instructions 

for all items included in the system have been completed. This is to 

assure proper instruction in the operation of inter-related systems. All 

instruction periods shall be at such times as scheduled by the COR and 

shall be considered concluded only when the COR is satisfied in regard 

to complete and thorough coverage. The Department of Veterans Affairs 

reserves the right to request the removal of, and substitution for, any 

instructor who, in the opinion of the COR, does not demonstrate 

sufficient qualifications in accordance with requirements for 

instructors above.  

 

 

1.17 CONSTRUCTION SIGN  

A. Provide a Construction Sign where directed by the Resident Engineer. All 

wood members shall be of framing lumber. Cover sign frame with 0.7 mm 
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(24 gage) galvanized sheet steel nailed securely around edges and on all 

bearings. Provide three 100 by 100 mm (4 inch by 4 inch) posts (or 

equivalent round posts) set 1200 mm (four feet) into ground. Set bottom 

of sign level at 900 mm (three feet) above ground and secure to posts 

with through bolts. Make posts full height of sign. Brace posts with 50 

x 100 mm (two by four inch) material as directed.  

B. Paint all surfaces of sign and posts two coats of white gloss paint. 

Border and letters shall be of black gloss paint, except project title 

which shall be blue gloss paint.  

C. Maintain sign and remove it when directed by the Resident Engineer.  

D. Detail Drawing of construction sign showing required legend and other 

characteristics of sign is attached hereto and made a part of this 

specification.  

1.18 SAFETY SIGN  

A. Provide a Safety Sign where directed by Resident Engineer. Face of sign 

shall be 19 mm (3/4 inch) thick exterior grade plywood. Provide two 100 

mm by 100 mm (four by four inch) posts extending full height of sign and 

900 mm (three feet) into ground. Set bottom of sign level at 1200 mm 

(four feet) above ground.  

B. Paint all surfaces of Safety Sign and posts with one prime coat and two 

coats of white gloss paint. Letters and design shall be painted with 

gloss paint of colors noted.  

C. Maintain sign and remove it when directed by Resident Engineer.  

D. Standard Detail Drawing Number SD10000-02(Found on VA TIL) of safety 

sign showing required legend and other characteristics of sign is shown 

on the drawings.  

E. Post the number of accident free days on a daily basis.  

  

1.19 HISTORIC PRESERVATION  

 Where the Contractor or any of the Contractor's employees, prior to, or 

during the construction work, are advised of or discover any possible 

archeological, historical and/or cultural resources, the Contractor 

shall immediately notify the COR verbally, and then with a written 

follow up.  

- - - E N D - - - 
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SECTION 01 32 16.15 

PROJECT SCHEDULES  
(SMALL PROJECTS – DESIGN/BID/BUILD) 

 

PART 1- GENERAL 

1.1 DESCRIPTION: 

A. The Contractor shall develop a Critical Path Method (CPM) plan and 

schedule demonstrating fulfillment of the contract requirements (Project 

Schedule), and shall keep the Project Schedule up-to-date in accordance 

with the requirements of this section and shall utilize the plan for 

scheduling, coordinating and monitoring work under this contract 

(including all activities of subcontractors, equipment vendors and 

suppliers). Conventional Critical Path Method (CPM) technique shall be 

utilized to satisfy both time and cost applications. 

1.2 CONTRACTOR'S REPRESENTATIVE: 

A. The Contractor shall designate an authorized representative responsible 

for the Project Schedule including preparation, review and progress 

reporting with and to the Contracting Officer's Representative (COR). 

B. The Contractor's representative shall have direct project control and 

complete authority to act on behalf of the Contractor in fulfilling the 

requirements of this specification section. 

C. The Contractor’s representative shall have the option of developing the 

project schedule within their organization or to engage the services of 

an outside consultant.  If an outside scheduling consultant is utilized, 

Section 1.3 of this specification will apply. 

1.3 CONTRACTOR'S CONSULTANT: 

A. The Contractor shall submit a qualification proposal to the COR, within 

10 days of bid acceptance. The qualification proposal shall include: 

1. The name and address of the proposed consultant. 

2. Information to show that the proposed consultant has the 

qualifications to meet the requirements specified in the preceding 

paragraph.  

3. A representative sample of prior construction projects, which the 

proposed consultant has performed complete project scheduling 

services. These representative samples shall be of similar size and 

scope. 

B. The Contracting Officer has the right to approve or disapprove the 

proposed consultant, and will notify the Contractor of the VA decision 

within seven calendar days from receipt of the qualification proposal. 
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In case of disapproval, the Contractor shall resubmit another consultant 

within 10 calendar days for renewed consideration. The Contractor shall 

have their scheduling consultant approved prior to submitting any 

schedule for approval. 

1.4 COMPUTER PRODUCED SCHEDULES 

A. The contractor shall provide monthly, to the Department of Veterans 

Affairs (VA), all computer-produced time/cost schedules and reports 

generated from monthly project updates. This monthly computer service 

will include: three copies of up to five different reports (inclusive of 

all pages) available within the user defined reports of the scheduling 

software approved by the Contracting Officer; a hard copy listing of all 

project schedule changes, and associated data, made at the update and an 

electronic file of this data; and the resulting monthly updated schedule 

in PDM format.  These must be submitted with and substantively support 

the contractor’s monthly payment request and the signed look ahead 

report. The COR shall identify the five different report formats that 

the contractor shall provide. 

B. The contractor shall be responsible for the correctness and timeliness 

of the computer-produced reports. The Contractor shall also responsible 

for the accurate and timely submittal of the updated project schedule 

and all CPM data necessary to produce the computer reports and payment 

request that is specified.  

C. The VA will report errors in computer-produced reports to the 

Contractor’s representative within ten calendar days from receipt of 

reports. The Contractor shall reprocess the computer-produced reports 

and associated diskette(s), when requested by the Contracting Officer’s 

representative, to correct errors which affect the payment and schedule 

for the project.  

1.5 THE COMPLETE PROJECT SCHEDULE SUBMITTAL 

A. Within 45 calendar days after receipt of Notice to Proceed, the 

Contractor shall submit for the Contracting Officer's review; three blue 

line copies of the interim schedule on sheets of paper 765 x 1070 mm (30 

x 42 inches) and an electronic file in the previously approved CPM 

schedule program. The submittal shall also include three copies of a 

computer-produced activity/event ID schedule showing project duration; 

phase completion dates; and other data, including event cost. Each 

activity/event on the computer-produced schedule shall contain as a 

minimum, but not limited to, activity/event ID, activity/event 

description, duration, budget amount, early start date, early finish 
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date, late start date, late finish date and total float. Work 

activity/event relationships shall be restricted to finish-to-start or 

start-to-start without lead or lag constraints. Activity/event date 

constraints, not required by the contract, will not be accepted unless 

submitted to and approved by the Contracting Officer. The contractor 

shall make a separate written detailed request to the Contracting 

Officer identifying these date constraints and secure the Contracting 

Officer’s written approval before incorporating them into the network 

diagram. The Contracting Officer’s separate approval of the Project 

Schedule shall not excuse the contractor of this requirement. Logic 

events (non-work) will be permitted where necessary to reflect proper 

logic among work events, but must have zero duration. The complete 

working schedule shall reflect the Contractor's approach to scheduling 

the complete project. The final Project Schedule in its original form 

shall contain no contract changes or delays which may have been incurred 

during the final network diagram development period and shall reflect 

the entire contract duration as defined in the bid documents.  These 

changes/delays shall be entered at the first update after the final 

Project Schedule has been approved. The Contractor should provide their 

requests for time and supporting time extension analysis for contract 

time as a result of contract changes/delays, after this update, and in 

accordance with Article, ADJUSTMENT OF CONTRACT COMPLETION. 

B. Within 30 calendar days after receipt of the complete project interim 

Project Schedule and the complete final Project Schedule, the 

Contracting Officer or his representative, will do one or both of the 

following: 

1. Notify the Contractor concerning his actions, opinions, and 

objections. 

2. A meeting with the Contractor at or near the job site for joint 

review, correction or adjustment of the proposed plan will be 

scheduled if required. Within 14 calendar days after the joint 

review, the Contractor shall revise and shall submit three blue line 

copies of the revised Project Schedule, three copies of the revised 

computer-produced activity/event ID schedule and a revised electronic 

file as specified by the Contracting Officer. The revised submission 

will be reviewed by the Contracting Officer and, if found to be as 

previously agreed upon, will be approved. 

C. The approved baseline schedule and the computer-produced schedule(s) 

generated there from shall constitute the approved baseline schedule 
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until subsequently revised in accordance with the requirements of this 

section. 

1.6 PROJECT SCHEDULE REQUIREMENTS 

A. Show on the project schedule the sequence of work activities/events 

required for complete performance of all items of work. The Contractor 

Shall: 

1. Show activities/events as:  

a. Contractor's time required for submittal of shop drawings, 

templates, fabrication, delivery and similar pre-construction 

work.  

b. Contracting Officer's and Architect-Engineer's review and approval 

of shop drawings, equipment schedules, samples, template, or 

similar items.  

c. Interruption of VA Facilities utilities, delivery of Government 

furnished equipment, and rough-in drawings, project phasing and 

any other specification requirements.  

d. Test, balance and adjust various systems and pieces of equipment, 

maintenance and operation manuals, instructions and preventive 

maintenance tasks. 

e. VA inspection and acceptance activity/event with a minimum 

duration of five work days at the end of each phase and 

immediately preceding any VA move activity/event required by the 

contract phasing for that phase.  

2. Show not only the activities/events for actual construction work for 

each trade category of the project, but also trade relationships to 

indicate the movement of trades from one area, floor, or building, to 

another area, floor, or building, for at least five trades who are 

performing major work under this contract.  

3. Break up the work into activities/events of a duration no longer than 

20 work days each or one reporting period, except as to 

non-construction activities/events (i.e., procurement of materials, 

delivery of equipment, concrete and asphalt curing) and any other 

activities/events for which the COR may approve the showing of a 

longer duration. The duration for VA approval of any required 

submittal, shop drawing, or other submittals will not be less than 20 

work days.  

4. Describe work activities/events clearly, so the work is readily 

identifiable for assessment of completion. Activities/events labeled 
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"start," "continue," or "completion," are not specific and will not 

be allowed. Lead and lag time activities will not be acceptable.  

5. The schedule shall be generally numbered in such a way to reflect 

either discipline, phase or location of the work. 

B. The Contractor shall submit the following supporting data in addition to 

the project schedule:  

1. The appropriate project calendar including working days and holidays.  

2. The planned number of shifts per day.  

3. The number of hours per shift.   

Failure of the Contractor to include this data shall delay the review of 

the submittal until the Contracting Officer is in receipt of the missing 

data.  

C. To the extent that the Project Schedule or any revised Project Schedule 

shows anything not jointly agreed upon, it shall not be deemed to have 

been approved by the COR. Failure to include any element of work 

required for the performance of this contract shall not excuse the 

Contractor from completing all work required within any applicable 

completion date of each phase regardless of the COR’s approval of the 

Project Schedule.  

D. Compact Disk Requirements and CPM Activity/Event Record Specifications: 

Submit to the VA an electronic file(s) containing one file of the data 

required to produce a schedule, reflecting all the activities/events of 

the complete project schedule being submitted. 

1.7 PAYMENT TO THE CONTRACTOR: 

A. Monthly, the contractor shall submit the AIA application and certificate 

for payment documents G702 & G703 reflecting updated schedule activities 

and cost data in accordance with the provisions of the following 

Article, PAYMENT AND PROGRESS REPORTING, as the basis upon which 

progress payments will be made pursuant to Article, FAR 52.232 – 5 

(PAYMENT UNDER FIXED-PRICE CONSTRUCTION CONTRACTS) and VAAR 852.236 – 83 

(PAYMENT UNDER FIXED-PRICE CONSTRUCTION CONTRACTS). The Contractor shall 

be entitled to a monthly progress payment upon approval of estimates as 

determined from the currently approved updated project schedule. Monthly 

payment requests shall include: a listing of all agreed upon project 

schedule changes and associated data; and an electronic file (s) of the 

resulting monthly updated schedule. 

B. Approval of the Contractor’s monthly Application for Payment shall be 

contingent, among other factors, on the submittal of a satisfactory 

monthly update of the project schedule. 
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1.8 PAYMENT AND PROGRESS REPORTING 

A. Monthly schedule update meetings will be held on dates mutually agreed 

to by the COR and the Contractor. Contractor and their CPM consultant 

(if applicable) shall attend all monthly schedule update meetings. The 

Contractor shall accurately update the Project Schedule and all other 

data required and provide this information to the COR three work days in 

advance of the schedule update meeting. Job progress will be reviewed to 

verify: 

1. Actual start and/or finish dates for updated/completed 

activities/events. 

2. Remaining duration for each activity/event started, or scheduled to 

start, but not completed. 

3. Logic, time and cost data for change orders, and supplemental 

agreements that are to be incorporated into the Project Schedule. 

4. Changes in activity/event sequence and/or duration which have been 

made, pursuant to the provisions of following Article, ADJUSTMENT OF 

CONTRACT COMPLETION. 

5. Completion percentage for all completed and partially completed 

activities/events. 

6. Logic and duration revisions required by this section of the 

specifications. 

7. Activity/event duration and percent complete shall be updated 

independently. 

B. After completion of the joint review, the contractor shall generate an 

updated computer-produced calendar-dated schedule and supply the 

Contracting Officer’s representative with reports in accordance with the 

Article, COMPUTER PRODUCED SCHEDULES, specified. 

C. After completing the monthly schedule update, the contractor’s 

representative or scheduling consultant shall rerun all current period 

contract change(s) against the prior approved monthly project schedule. 

The analysis shall only include original workday durations and schedule 

logic agreed upon by the contractor and resident engineer for the 

contract change(s). When there is a disagreement on logic and/or 

durations, the Contractor shall use the schedule logic and/or durations 

provided and approved by the resident engineer. After each rerun update, 

the resulting electronic project schedule data file shall be 

appropriately identified and submitted to the VA in accordance to the 

requirements listed in articles 1.4 and 1.7. This electronic submission 

is separate from the regular monthly project schedule update 
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requirements and shall be submitted to the resident engineer within 

fourteen (14) calendar days of completing the regular schedule update. 

Before inserting the contract changes durations, care must be taken to 

ensure that only the original durations will be used for the analysis, 

not the reported durations after progress.  In addition, once the final 

network diagram is approved, the contractor must recreate all manual 

progress payment updates on this approved network diagram and associated 

reruns for contract changes in each of these update periods as outlined 

above for regular update periods.  This will require detailed record 

keeping for each of the manual progress payment updates. 

D. Following approval of the CPM schedule, the VA, the General Contractor, 

its approved CPM Consultant, RE office representatives, and all 

subcontractors needed, as determined by the COR, shall meet to discuss 

the monthly updated schedule. The main emphasis shall be to address work 

activities to avoid slippage of project schedule and to identify any 

necessary actions required to maintain project schedule during the 

reporting period. The Government representatives and the Contractor 

should conclude the meeting with a clear understanding of those work and 

administrative actions necessary to maintain project schedule status 

during the reporting period. This schedule coordination meeting will 

occur after each monthly project schedule update meeting utilizing the 

resulting schedule reports from that schedule update. If the project is 

behind schedule, discussions should include ways to prevent further 

slippage as well as ways to improve the project schedule status, when 

appropriate. 

1.9 RESPONSIBILITY FOR COMPLETION 

A. If it becomes apparent from the current revised monthly progress 

schedule that phasing or contract completion dates will not be met, the 

Contractor shall execute some or all of the following remedial actions:  

1. Increase construction manpower in such quantities and crafts as 

necessary to eliminate the backlog of work. 

2. Increase the number of working hours per shift, shifts per working 

day, working days per week, the amount of construction equipment, or 

any combination of the foregoing to eliminate the backlog of work.  

3. Reschedule the work in conformance with the specification 

requirements. 

B. Prior to proceeding with any of the above actions, the Contractor shall 

notify and obtain approval from the COR for the proposed schedule 

changes. If such actions are approved, the representative schedule 
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revisions shall be incorporated by the Contractor into the Project 

Schedule before the next update, at no additional cost to the 

Government. 

1.10 CHANGES TO THE SCHEDULE 

A. Within 30 calendar days after VA acceptance and approval of any updated 

project schedule, the Contractor shall submit a revised electronic file 

(s) and a list of any activity/event changes including predecessors and 

successors for any of the following reasons: 

1. Delay in completion of any activity/event or group of 

activities/events, which may be involved with contract changes, 

strikes, unusual weather, and other delays will not relieve the 

Contractor from the requirements specified unless the conditions are 

shown on the CPM as the direct cause for delaying the project beyond 

the acceptable limits. 

2. Delays in submittals, or deliveries, or work stoppage are encountered 

which make rescheduling of the work necessary. 

3. The schedule does not represent the actual prosecution and progress 

of the project. 

4. When there is, or has been, a substantial revision to the 

activity/event costs regardless of the cause for these revisions. 

B. CPM revisions made under this paragraph which affect the previously 

approved computer-produced schedules for Government furnished equipment, 

vacating of areas by the VA Facility, contract phase(s) and sub 

phase(s), utilities furnished by the Government to the Contractor, or 

any other previously contracted item, shall be furnished in writing to 

the Contracting Officer for approval. 

C. Contracting Officer's approval for the revised project schedule and all 

relevant data is contingent upon compliance with all other paragraphs of 

this section and any other previous agreements by the Contracting 

Officer or the VA representative. 

D. The cost of revisions to the project schedule resulting from contract 

changes will be included in the proposal for changes in work as 

specified in FAR 52.243 – 4 (Changes) and VAAR 852.236 – 88 (Changes – 

Supplemental), and will be based on the complexity of the revision or 

contract change, man hours expended in analyzing the change, and the 

total cost of the change.  

E. The cost of revisions to the Project Schedule not resulting from 

contract changes is the responsibility of the Contractor. 
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1.11 ADJUSTMENT OF CONTRACT COMPLETION 

A. The contract completion time will be adjusted only for causes specified 

in this contract. Request for an extension of the contract completion 

date by the Contractor shall be supported with a justification, CPM data 

and supporting evidence as the COR may deem necessary for determination 

as to whether or not the Contractor is entitled to an extension of time 

under the provisions of the contract. Submission of proof based on 

revised activity/event logic, durations (in work days) and costs is 

obligatory to any approvals. The schedule must clearly display that the 

Contractor has used, in full, all the float time available for the work 

involved in this request. The Contracting Officer's determination as to 

the total number of days of contract extension will be based upon the 

current computer-produced calendar-dated schedule for the time period in 

question and all other relevant information. 

B. Actual delays in activities/events which, according to the computer- 

produced calendar-dated schedule, do not affect the extended and 

predicted contract completion dates shown by the critical path in the 

network, will not be the basis for a change to the contract completion 

date. The Contracting Officer will within a reasonable time after 

receipt of such justification and supporting evidence, review the facts 

and advise the Contractor in writing of the Contracting Officer's 

decision. 

C. The Contractor shall submit each request for a change in the contract 

completion date to the Contracting Officer in accordance with the 

provisions specified under FAR 52.243 – 4 (Changes) and VAAR 852.236 – 

88 (Changes – Supplemental). The Contractor shall include, as a part of 

each change order proposal, a sketch showing all CPM logic revisions, 

duration (in work days) changes, and cost changes, for work in question 

and its relationship to other activities on the approved network 

diagram. 

D. All delays due to non-work activities/events such as RFI’s, WEATHER, 

STRIKES, and similar non-work activities/events shall be analyzed on a 

month by month basis. 

- - - E N D - - - 
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SECTION 01 33 23 

SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES 

 

 

1-1. Refer to Articles titled SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION 

(FAR 52.236-21) and, SPECIAL NOTES (VAAR 852.236-91), in GENERAL 

CONDITIONS. 

1-2. For the purposes of this contract, samples test reports, certificates, 

and manufacturers' literature and data shall also be subject to the 

previously referenced requirements. The following text refers to all 

items collectively as SUBMITTALS. 

1-3. Submit for approval, all of the items specifically mentioned under the 

separate sections of the specification, with information sufficient to 

evidence full compliance with contract requirements. Materials, 

fabricated articles and the like to be installed in permanent work shall 

equal those of approved submittals. After an item has been approved, no 

change in brand or make will be permitted unless: 

A. Satisfactory written evidence is presented to, and approved by 

Contracting Officer, that manufacturer cannot make scheduled delivery of 

approved item or; 

B. Item delivered has been rejected and substitution of a suitable item is 

an urgent necessity or; 

C. Other conditions become apparent which indicates approval of such 

substitute item to be in best interest of the Government. 

1-4. Forward submittals in sufficient time to permit proper consideration and 

approval action by Government. Time submission to assure adequate lead 

time for procurement of contract - required items. Delays attributable 

to untimely and rejected submittals will not serve as a basis for 

extending contract time for completion. 

1-5. Submittals will be reviewed for compliance with contract requirements by 

Architect-Engineer, and action thereon will be taken by COR on behalf of 

the Contracting Officer. 

1-6. Upon receipt of submittals, Engineer will assign a file number thereto. 

Contractor, in any subsequent correspondence, shall refer to this file 

and identification number to expedite replies relative to previously 

approved or disapproved submittals. 

1-7. The Government reserves the right to require additional submittals, 

whether or not particularly mentioned in this contract. If additional 
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submittals beyond those required by the contract are furnished pursuant 

to request therefor by Contracting Officer, adjustment in contract price 

and time will be made in accordance with Articles titled CHANGES (FAR 

52.243-4) and CHANGES - SUPPLEMENT (VAAR 852.236-88) of the GENERAL 

CONDITIONS. 

1-8. Schedules called for in specifications and shown on shop drawings shall 

be submitted for use and information of Department of Veterans Affairs 

and Architect-Engineer. However, the Contractor shall assume 

responsibility for coordinating and verifying schedules. The Contracting 

Officer and Engineer assumes no responsibility for checking schedules or 

layout drawings for exact sizes, exact numbers and detailed positioning 

of items. 

1-9. Submittals must be submitted by Contractor only and shipped prepaid. 

Contracting Officer assumes no responsibility for checking quantities or 

exact numbers included in such submittals.  

A. Submit shop drawings, schedules, manufacturers' literature and data, and 

certificates in quadruplicate, except where a greater number is 

specified. 

B. Submittals will receive consideration only when covered by a transmittal 

letter signed by Contractor. Letter shall be sent via first class mail  

and shall contain the list of items, name of Medical Center, name of 

Contractor, contract number, applicable specification paragraph numbers, 

applicable drawing numbers (and other information required for exact 

identification of location for each item), manufacturer and brand, ASTM 

or Federal Specification Number (if any) and such additional information 

as may be required by specifications for particular item being 

furnished. In addition, catalogs shall be marked to indicate specific 

items submitted for approval. 

1. A copy of letter must be enclosed with items, and any items received 

without identification letter will be considered "unclaimed goods" 

and held for a limited time only. 

2. Each sample, certificate, manufacturers' literature and data shall be 

labeled to indicate the name and location of the Medical, name of 

Contractor, manufacturer, brand, contract number and ASTM or Federal 

Specification Number as applicable and location(s) on project. 

3. Required certificates shall be signed by an authorized representative 

of manufacturer or supplier of material, and by Contractor.  
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C. If submittal samples have been disapproved, resubmit new samples as soon 

as possible after notification of disapproval. Such new samples shall be 

marked "Resubmitted Sample" in addition to containing other previously 

specified information required on label and in transmittal letter. 

D. Approved samples will be kept on file by the COR at the site until 

completion of contract, at which time such samples will be delivered to 

Contractor as Contractor's property. Where noted in technical sections 

of specifications, approved samples in good condition may be used in 

their proper locations in contract work. At completion of contract, 

samples that are not approved will be returned to Contractor only upon 

request and at Contractor's expense. Such request should be made prior 

to completion of the contract. Disapproved samples that are not 

requested for return by Contractor will be discarded after completion of 

contract. 

E. Submittal drawings (shop, erection or setting drawings) and schedules, 

required for work of various trades, shall be checked before submission 

by technically qualified employees of Contractor for accuracy, 

completeness and compliance with contract requirements. These drawings 

and schedules shall be stamped and signed by Contractor certifying to 

such check. 

1. For each drawing required, submit one legible photographic paper or 

vellum reproducible. 

2. Reproducible shall be full size. 

3. Each drawing shall have marked thereon, proper descriptive title, 

including Medical Center location, project number, manufacturer's 

number, reference to contract drawing number, detail Section Number, 

and Specification Section Number. 

4. A space 120 mm by 125 mm (4-3/4 by 5 inches) shall be reserved on 

each drawing to accommodate approval or disapproval stamp. 

5. Submit drawings, ROLLED WITHIN A MAILING TUBE, fully protected for 

shipment. 

6. One reproducible print of approved or disapproved shop drawings will 

be forwarded to Contractor. 

7. When work is directly related and involves more than one trade, shop 

drawings shall be submitted to Architect-Engineer under one cover. 

1-10. Samples, shop drawings, test reports, certificates and manufacturers' 

literature and data, shall be submitted for approval to  

  Heapy Engineering  

  3850 Priority Way South Dr., Ste. 204  
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  Indianapolis, IN  46240  

  

1-11. At the time of transmittal to the Engineer, the Contractor shall also 

send a copy of the complete submittal directly to the COR, 

 Battle Creek VA Medical Center 

 Facility Management Section 

 Projects Section 

 Building 24, 2
nd
 Floor 

 Battle Creek, MI 49037 

 

- - - E N D - - - 
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SECTION 01 42 19 

REFERENCE STANDARDS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

 This section specifies the availability and source of references and 

standards specified in the project manual under paragraphs APPLICABLE 

PUBLICATIONS and/or shown on the drawings. 

1.2 AVAILABILITY OF SPECIFICATIONS LISTED IN THE GSA INDEX OF FEDERAL 

SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS FPMR PART 101-29 

(FAR 52.211-1) (AUG 1998) 

A. The GSA Index of Federal Specifications, Standards and Commercial Item 

Descriptions, FPMR Part 101-29 and copies of specifications, standards, 

and commercial item descriptions cited in the solicitation may be 

obtained for a fee by submitting a request to – GSA Federal Supply 

Service, Specifications Section, Suite 8100, 470 East L’Enfant Plaza, 

SW, Washington, DC 20407, Telephone (202) 619-8925, Facsimile (202) 619-

8978. 

B. If the General Services Administration, Department of Agriculture, or 

Department of Veterans Affairs issued this solicitation, a single copy 

of specifications, standards, and commercial item descriptions cited in 

this solicitation may be obtained free of charge by submitting a request 

to the addressee in paragraph (a) of this provision. Additional copies 

will be issued for a fee. 

1.3 AVAILABILITY FOR EXAMINATION OF SPECIFICATIONS NOT LISTED IN THE GSA INDEX 

OF FEDERAL SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS 

(FAR 52.211-4) (JUN 1988) 

 The specifications and standards cited in this solicitation can be 

examined at the following location: 

 DEPARMENT OF VETERANS AFFAIRS 

Office of Construction & Facilities Management 

Facilities Quality Service (00CFM1A) 

425 Eye Street N.W, (sixth floor) 

Washington, DC 20001 

Telephone Numbers: (202) 632-5249 or (202) 632-5178 

Between 9:00 AM - 3:00 PM 

1.4 AVAILABILITY OF SPECIFICATIONS NOT LISTED IN THE GSA INDEX OF FEDERAL 

SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS (FAR 52.211-3) 

(JUN 1988) 

 The specifications cited in this solicitation may be obtained from the 

associations or organizations listed below. 
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 AA Aluminum Association Inc. 

http://www.aluminum.org 

AABC Associated Air Balance Council 

http://www.aabchq.com 

AAMA American Architectural Manufacturer's Association 

http://www.aamanet.org 

AAN American Nursery and Landscape Association 

http://www.anla.org 

AASHTO American Association of State Highway and Transportation Officials 

http://www.aashto.org 

AATCC American Association of Textile Chemists and Colorists 

http://www.aatcc.org 

ACGIH American Conference of Governmental Industrial Hygienists 

http://www.acgih.org 

ACI American Concrete Institute 

http://www.aci-int.net 

ACPA American Concrete Pipe Association 

http://www.concrete-pipe.org 

ACPPA American Concrete Pressure Pipe Association 

http://www.acppa.org 

ADC Air Diffusion Council 

http://flexibleduct.org 

AGA American Gas Association 

http://www.aga.org 

AGC Associated General Contractors of America 

http://www.agc.org 

AGMA American Gear Manufacturers Association, Inc. 

http://www.agma.org 

AHAM Association of Home Appliance Manufacturers 

http://www.aham.org 

AISC American Institute of Steel Construction 

http://www.aisc.org 

AISI American Iron and Steel Institute 

http://www.steel.org 

AITC American Institute of Timber Construction 

http://www.aitc-glulam.org 

AMCA Air Movement and Control Association, Inc. 

http://www.amca.org 

ANLA American Nursery & Landscape Association 

http://www.anla.org 
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ANSI American National Standards Institute, Inc. 

http://www.ansi.org 

APA The Engineered Wood Association 

http://www.apawood.org 

ARI Air-Conditioning and Refrigeration Institute 

http://www.ari.org 

ASAE American Society of Agricultural Engineers 

http://www.asae.org 

ASCE American Society of Civil Engineers 

http://www.asce.org 

ASHRAE American Society of Heating, Refrigerating, and 

Air-Conditioning Engineers 

http://www.ashrae.org 

ASME American Society of Mechanical Engineers 

http://www.asme.org 

ASSE American Society of Sanitary Engineering 

http://www.asse-plumbing.org 

ASTM American Society for Testing and Materials 

http://www.astm.org 

AWI Architectural Woodwork Institute 

http://www.awinet.org 

AWS American Welding Society 

http://www.aws.org 

AWWA American Water Works Association 

http://www.awwa.org 

BHMA Builders Hardware Manufacturers Association 

http://www.buildershardware.com 

BIA Brick Institute of America 

http://www.bia.org 

CAGI Compressed Air and Gas Institute 

http://www.cagi.org 

CGA Compressed Gas Association, Inc. 

http://www.cganet.com 

CI  The Chlorine Institute, Inc. 

http://www.chlorineinstitute.org 

CISCA Ceilings and Interior Systems Construction Association 

http://www.cisca.org 

CISPI Cast Iron Soil Pipe Institute 

http://www.cispi.org 
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CLFMI Chain Link Fence Manufacturers Institute 

http://www.chainlinkinfo.org 

CPMB Concrete Plant Manufacturers Bureau 

http://www.cpmb.org 

CRA California Redwood Association 

http://www.calredwood.org 

CRSI Concrete Reinforcing Steel Institute 

http://www.crsi.org 

CTI Cooling Technology Institute 

http://www.cti.org 

DHI Door and Hardware Institute 

http://www.dhi.org 

EGSA Electrical Generating Systems Association 

http://www.egsa.org 

EEI Edison Electric Institute 

http://www.eei.org 

EPA Environmental Protection Agency 

http://www.epa.gov 

ETL ETL Testing Laboratories, Inc. 

http://www.et1.com 

FAA Federal Aviation Administration 

http://www.faa.gov 

FCC Federal Communications Commission 

http://www.fcc.gov 

FPS The Forest Products Society 

http://www.forestprod.org 

GANA Glass Association of North America 

http://www.cssinfo.com/info/gana.html/ 

FM  Factory Mutual Insurance 

http://www.fmglobal.com 

GA  Gypsum Association 

http://www.gypsum.org 

GSA General Services Administration 

http://www.gsa.gov 

HI  Hydraulic Institute 

http://www.pumps.org 

HPVA Hardwood Plywood & Veneer Association 

http://www.hpva.org 

ICBO International Conference of Building Officials 

http://www.icbo.org 
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ICEA Insulated Cable Engineers Association Inc. 

http://www.icea.net 

\ICAC Institute of Clean Air Companies 

http://www.icac.com 

IEEE Institute of Electrical and Electronics Engineers 

http://www.ieee.org\ 

IMSA International Municipal Signal Association 

http://www.imsasafety.org 

IPCEA Insulated Power Cable Engineers Association 

NBMA Metal Buildings Manufacturers Association 

http://www.mbma.com 

MSS Manufacturers Standardization Society of the Valve and Fittings 

Industry Inc. 

http://www.mss-hq.com 

NAAMM National Association of Architectural Metal Manufacturers 

http://www.naamm.org 

NAPHCC Plumbing-Heating-Cooling Contractors Association 

http://www.phccweb.org.org 

NBS National Bureau of Standards 

See - NIST 

NBBPVI National Board of Boiler and Pressure Vessel Inspectors 

http://www.nationboard.org 

NEC National Electric Code 

See - NFPA National Fire Protection Association 

NEMA National Electrical Manufacturers Association 

http://www.nema.org 

NFPA National Fire Protection Association 

http://www.nfpa.org 

NHLA National Hardwood Lumber Association 

http://www.natlhardwood.org 

NIH National Institute of Health 

http://www.nih.gov 

NIST National Institute of Standards and Technology 

http://www.nist.gov 

NLMA Northeastern Lumber Manufacturers Association, Inc. 

http://www.nelma.org 

NPA National Particleboard Association 

18928 Premiere Court 

Gaithersburg, MD 20879 

(301) 670-0604 
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NSF National Sanitation Foundation 

http://www.nsf.org 

NWWDA Window and Door Manufacturers Association 

http://www.nwwda.org 

OSHA Occupational Safety and Health Administration 

Department of Labor 

http://www.osha.gov 

PCA Portland Cement Association 

http://www.portcement.org 

PCI Precast Prestressed Concrete Institute 

http://www.pci.org 

PPI The Plastic Pipe Institute 

http://www.plasticpipe.org 

PEI Porcelain Enamel Institute, Inc. 

http://www.porcelainenamel.com 

PTI Post-Tensioning Institute 

http://www.post-tensioning.org 

RFCI The Resilient Floor Covering Institute 

http://www.rfci.com 

RIS Redwood Inspection Service 

See - CRA 

RMA Rubber Manufacturers Association, Inc. 

http://www.rma.org 

SCMA Southern Cypress Manufacturers Association 

http://www.cypressinfo.org 

SDI Steel Door Institute 

http://www.steeldoor.org 

IGMA Insulating Glass Manufacturers Alliance 

http://www.igmaonline.org 

SJI Steel Joist Institute 

http://www.steeljoist.org 

SMACNA Sheet Metal and Air-Conditioning Contractors 

National Association, Inc. 

http://www.smacna.org 

SSPC The Society for Protective Coatings 

http://www.sspc.org 

STI Steel Tank Institute 

http://www.steeltank.com 

SWI Steel Window Institute 

http://www.steelwindows.com 



Battle Creek VAMC: 

               VA Project #515-13-105; BLDG B-145; IMPROVE BIOMASS ACCESS ROAD 

01 42 19 - 7 

TCA Tile Council of America, Inc. 

http://www.tileusa.com 

TEMA Tubular Exchange Manufacturers Association 

http://www.tema.org 

TPI Truss Plate Institute, Inc. 

583 D'Onofrio Drive; Suite 200 

Madison, WI 53719 

(608) 833-5900 

UBC The Uniform Building Code 

See ICBO 

UL  Underwriters' Laboratories Incorporated 

http://www.ul.com 

ULC Underwriters' Laboratories of Canada 

http://www.ulc.ca 

WCLIB West Coast Lumber Inspection Bureau 

6980 SW Varns Road, P.O. Box 23145 

Portland, OR 97223 

(503) 639-0651 

WRCLA Western Red Cedar Lumber Association 

P.O. Box 120786 

New Brighton, MN 55112 

(612) 633-4334 

WWPA Western Wood Products Association 

http://www.wwpa.org 

- - - E N D - - - 
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SECTION 01 45 29 

TESTING LABORATORY SERVICES 

 

PART 1 - GENERAL 

1.1 DESCRIPTION: 

 This section specifies materials testing activities and inspection 

services required during project construction to be provided by a 

Testing Laboratory retained by Department of Veterans. 

1.2 APPLICABLE PUBLICATIONS: 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referred to in the text by the 

basic designation only. 

B. American Association of State Highway and Transportation Officials 

(AASHTO): 

T27-11..................Standard Method of Test for Sieve Analysis of 

Fine and Coarse Aggregates 

T96-02 (R2006)..........Standard Method of Test for Resistance to 

Degradation of Small-Size Coarse Aggregate by 

Abrasion and Impact in the Los Angeles Machine 

T99-10..................Standard Method of Test for Moisture-Density 

Relations of Soils Using a 2.5 Kg (5.5 lb.) 

Rammer and a 305 mm (12 in.) Drop 

T104-99 (R2007).........Standard Method of Test for Soundness of 

Aggregate by Use of Sodium Sulfate or Magnesium 

Sulfate 

T180-10.................Standard Method of Test for Moisture-Density 

Relations of Soils using a 4.54 kg (10 lb.) 

Rammer and a 457 mm (18 in.) Drop 

T191-02(R2006)..........Standard Method of Test for Density of Soil In-

Place by the Sand-Cone Method 

C. American Concrete Institute (ACI): 

506.4R-94 (R2004).......Guide for the Evaluation of Shotcrete 

D. American Society for Testing and Materials (ASTM): 

A325-10.................Standard Specification for Structural Bolts, 

Steel, Heat Treated, 120/105 ksi Minimum Tensile 

Strength 

A370-12.................Standard Test Methods and Definitions for 

Mechanical Testing of Steel Products 
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A416/A416M-10...........Standard Specification for Steel Strand, 

Uncoated Seven-Wire for Prestressed Concrete 

A490-12.................Standard Specification for Heat Treated Steel 

Structural Bolts, 150 ksi Minimum Tensile 

Strength 

C31/C31M-10.............Standard Practice for Making and Curing Concrete 

Test Specimens in the Field 

C33/C33M-11a............Standard Specification for Concrete Aggregates 

C39/C39M-12.............Standard Test Method for Compressive Strength of 

Cylindrical Concrete Specimens 

C109/C109M-11b..........Standard Test Method for Compressive Strength of 

Hydraulic Cement Mortars 

C136-06.................Standard Test Method for Sieve Analysis of Fine 

and Coarse Aggregates 

C138/C138M-10b..........Standard Test Method for Density (Unit Weight), 

Yield, and Air Content (Gravimetric) of Concrete 

C140-12.................Standard Test Methods for Sampling and Testing 

Concrete Masonry Units and Related Units 

C143/C143M-10a..........Standard Test Method for Slump of Hydraulic 

Cement Concrete 

C172/C172M-10...........Standard Practice for Sampling Freshly Mixed 

Concrete 

C173/C173M-10b..........Standard Test Method for Air Content of freshly 

Mixed Concrete by the Volumetric Method 

C330/C330M-09...........Standard Specification for Lightweight 

Aggregates for Structural Concrete 

C567/C567M-11...........Standard Test Method for Density Structural 

Lightweight Concrete 

C780-11.................Standard Test Method for Pre-construction and 

Construction Evaluation of Mortars for Plain and 

Reinforced Unit Masonry 

C1019-11................Standard Test Method for Sampling and Testing 

Grout 

C1064/C1064M-11.........Standard Test Method for Temperature of Freshly 

Mixed Portland Cement Concrete 

C1077-11c...............Standard Practice for Agencies Testing Concrete 

and Concrete Aggregates for Use in Construction 

and Criteria for Testing Agency Evaluation 

C1314-11a...............Standard Test Method for Compressive Strength of 

Masonry Prisms 
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D422-63(2007)...........Standard Test Method for Particle-Size Analysis 

of Soils 

D698-07e1...............Standard Test Methods for Laboratory Compaction 

Characteristics of Soil Using Standard Effort 

D1140-00(2006)..........Standard Test Methods for Amount of Material in 

Soils Finer than No. 200 Sieve 

D1143/D1143M-07e1.......Standard Test Methods for Deep Foundations Under 

Static Axial Compressive Load 

D1188-07e1..............Standard Test Method for Bulk Specific Gravity 

and Density of Compacted Bituminous Mixtures 

Using Coated Samples 

D1556-07................Standard Test Method for Density and Unit Weight 

of Soil in Place by the Sand-Cone Method 

D1557-09................Standard Test Methods for Laboratory Compaction 

Characteristics of Soil Using Modified Effort 

(56,000ft lbf/ft3 (2,700 KNm/m3)) 

D2166-06................Standard Test Method for Unconfined Compressive 

Strength of Cohesive Soil 

D2167-08)...............Standard Test Method for Density and Unit Weight 

of Soil in Place by the Rubber Balloon Method 

D2216-10................Standard Test Methods for Laboratory 

Determination of Water (Moisture) Content of 

Soil and Rock by Mass 

D2974-07a...............Standard Test Methods for Moisture, Ash, and 

Organic Matter of Peat and Other Organic Soils 

D3666-11................Standard Specification for Minimum Requirements 

for Agencies Testing and Inspecting Road and  

Paving Materials 

D3740-11................Standard Practice for Minimum Requirements for 

Agencies Engaged in Testing and/or Inspection  

of Soil and Rock as used in Engineering Design 

and Construction  

D6938-10................Standard Test Method for In-Place Density and 

Water Content of Soil and Soil-Aggregate by 

Nuclear Methods (Shallow Depth) 

E94-04(2010)............Standard Guide for Radiographic Examination 

E164-08.................Standard Practice for Contact Ultrasonic Testing 

of Weldments 
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E329-11c................Standard Specification for Agencies Engaged in 

Construction Inspection, Testing, or Special 

Inspection 

E543-09.................Standard Specification for Agencies Performing 

Non-Destructive Testing 

E605-93(R2011)..........Standard Test Methods for Thickness and Density 

of Sprayed Fire Resistive Material (SFRM) 

Applied to Structural Members 

E709-08.................Standard Guide for Magnetic Particle Examination 

E1155-96(R2008).........Determining FF Floor Flatness and FL Floor 

Levelness Numbers 

E. American Welding Society (AWS): 

D1.D1.1M-10.............Structural Welding Code-Steel 

1.3 REQUIREMENTS: 

A. Accreditation Requirements: Construction materials testing laboratories 

must be accredited by a laboratory accreditation authority and will be 

required to submit a copy of the Certificate of Accreditation and Scope 

of Accreditation. The laboratory’s scope of accreditation must include 

the appropriate ASTM standards (i.e.; E329, C1077, D3666, D3740, A880, 

E543) listed in the technical sections of the specifications. 

Laboratories engaged in Hazardous Materials Testing shall meet the 

requirements of OSHA and EPA. The policy applies to the specific 

laboratory performing the actual testing, not just the “Corporate 

Office.” 

B. Inspection and Testing: Testing laboratory shall inspect materials and 

workmanship and perform tests described herein and additional tests 

requested by COR. When it appears materials furnished, or work performed 

by Contractor fail to meet construction contract requirements, Testing 

Laboratory shall direct attention of COR to such failure. 

C. Written Reports: Testing laboratory shall submit test reports to COR, 

Contractor, unless other arrangements are agreed to in writing by the 

COR. Submit reports of tests that fail to meet construction contract 

requirements on colored paper. 

D. Verbal Reports: Give verbal notification to COR immediately of any 

irregularity. 
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PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.1 EARTHWORK: 

A. General: The Testing Laboratory shall provide qualified personnel, 

materials, equipment, and transportation as required to perform the 

services identified/required herein, within the agreed to schedule 

and/or time frame. The work to be performed shall be as identified 

herein and shall include but not be limited to the following: 

1. Observe fill and subgrades during proof-rolling to evaluate 

suitability of surface material to receive fill or base course. 

Provide recommendations to the COR regarding suitability or 

unsuitability of areas where proof-rolling was observed. Where 

unsuitable results are observed, witness excavation of unsuitable 

material and recommend to COR extent of removal and replacement of 

unsuitable materials and observe proof-rolling of replaced areas 

until satisfactory results are obtained. 

 

2. Provide part time observation of fill placement and compaction and 

field density testing in pavement areas to verify that earthwork 

compaction obtained is in accordance with contract documents. 

3. Provide supervised geotechnical technician to inspect excavation, 

subsurface preparation, and backfill for structural fill. 

B. Testing Compaction: 

1. Determine maximum density and optimum moisture content for each type 

of fill, backfill and subgrade material used, in compliance with ASTM 

D698 and/or ASTM D1557. 

2. Make field density tests in accordance with the primary testing 

method following ASTM D6938 wherever possible. Field density tests 

utilizing ASTM D1556 , or  ASTM D2167 shall be utilized on a case by 

case basis only if there are problems with the validity of the 

results from the primary method due to specific site field 

conditions. Should the testing laboratory propose these alternative 

methods, they should provide satisfactory explanation to the COR 

before the tests are conducted. 

 

a. Pavement Subgrade: One test for each 335 m
2
 (400 square yards), 

but in no case fewer than two tests. 

b. Curb, Gutter, and Sidewalk: One test for each 90 m (300 feet), but 

in no case fewer than two tests. 
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c. Trenches: One test at maximum 30 m (100 foot) intervals per 1200 

mm (4 foot) of vertical lift and at changes in required density, 

but in no case fewer than two tests. 

C. Fill and Backfill Material Gradation: One test per 100 cubicyards 

stockpiled or in-place source material.  Gradation of fill and backfill 

material shall be determined in accordance with ASTM C136. 

D. Testing Materials: Test suitability of on-site and off-site borrow as 

directed by COR. 

3.2 ASPHALT CONCRETE PAVING: 

A. Aggregate Base Course: 

1. Determine maximum density and optimum moisture content for aggregate 

base material in accordance with ASTM D1557, Method D. 

2. Make a minimum of three field density tests on each day's final 

compaction on each aggregate course in accordance with ASTM D1556. 

3. Sample and test aggregate as necessary to insure compliance with 

specification requirements for gradation, wear, and soundness as 

specified in the applicable state highway standards and 

specifications. 

B. Asphalt Concrete: 

1. Aggregate: Sample and test aggregates in stock pile and hot-bins as 

necessary to insure compliance with specification requirements for 

gradation (AASHTO T27), wear (AASHTO T96), and soundness (AASHTO 

T104). 

2. Temperature: Check temperature of each load of asphalt concrete at 

mixing plant and at site of paving operation. 

3. Density: Make a minimum of two field density tests in accordance with 

ASTM D1188 of asphalt base and surface course for each day's paving 

operation. 

3.3 SITE WORK CONCRETE: 

 Test site work concrete including materials for concrete as required in 

Article CONCRETE of this section. 

3.4 CONCRETE: 

A. Batch Plant Inspection and Materials Testing: 

1. Perform continuous batch plant inspection until concrete quality is 

established to satisfaction of COR with concurrence of Contracting 

Officer and perform periodic inspections thereafter as determined by 

COR. 

2. Periodically inspect and test batch proportioning equipment for 

accuracy and report deficiencies to COR. 
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3. Sample and test mix ingredients as necessary to insure compliance 

with specifications. 

4. Sample and test aggregates daily and as necessary for moisture 

content. Test the dry rodded weight of the coarse aggregate whenever 

a sieve analysis is made, and when it appears there has been a change 

in the aggregate. 

5. Certify, in duplicate, ingredients and proportions and amounts of 

ingredients in concrete conform to approved trial mixes. When 

concrete is batched or mixed off immediate building site, certify (by 

signing, initialing or stamping thereon) on delivery slips 

(duplicate) that ingredients in truck-load mixes conform to 

proportions of aggregate weight, cement factor, and water-cement 

ratio of approved trial mixes. 

 

B. Field Inspection and Materials Testing: 

1. Provide a technician at site of placement at all times to perform 

concrete sampling and testing. 

2. Review the delivery tickets of the ready-mix concrete trucks arriving 

on-site. Notify the Contractor if the concrete cannot be placed 

within the specified time limits or if the type of concrete delivered 

is incorrect. Reject any loads that do not comply with the 

Specification requirements. Rejected loads are to be removed from the 

site at the Contractor’s expense. Any rejected concrete that is 

placed will be subject to removal. 

3. Take concrete samples at point of placement in accordance with ASTM 

C172. Mold and cure compression test cylinders in accordance with 

ASTM C31. Make at least three cylinders for each 40 m
3
 (50 cubic 

yards) or less of each concrete type, and at least three cylinders 

for any one day's pour for each concrete type. After good concrete 

quality control has been established and maintained as determined by 

COR make three cylinders for each 80 m
3
 (100 cubic yards) or less of 

each concrete type, and at least three cylinders from any one day's 

pour for each concrete type. Label each cylinder with an 

identification number. COR may require additional cylinders to be 

molded and cured under job conditions. 

4. Perform slump tests in accordance with ASTM C143. Test the first 

truck each day, and every time test cylinders are made. Test pumped 

concrete at the hopper and at the discharge end of the hose at the 

beginning of each day’s pumping operations to determine change in 

slump. 
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5. Determine the air content of concrete per ASTM C173. For concrete 

required to be air-entrained, test the first truck and every 20 m
3
 

(25 cubic yards) thereafter each day. For concrete not required to be 

air-entrained, test every 80 m
3
 (100 cubic yards) at random. For 

pumped concrete, initially test concrete at both the hopper and the 

discharge end of the hose to determine change in air content. 

6. If slump or air content fall outside specified limits, make another 

test immediately from another portion of same batch. 

7. Perform unit weight tests in compliance with ASTM C138 for normal 

weight concrete and ASTM C567 for lightweight concrete. Test the 

first truck and each time cylinders are made. 

8. Notify laboratory technician at batch plant of mix irregularities and 

request materials and proportioning check. 

9. Verify that specified mixing has been accomplished. 

10. Environmental Conditions: Determine the temperature per ASTM C1064 

for each truckload of concrete during hot weather and cold weather 

concreting operations: 

a. When ambient air temperature falls below 4.4 degrees C (40 degrees 

F), record maximum and minimum air temperatures in each 24 hour 

period; record air temperature inside protective enclosure; record 

minimum temperature of surface of hardened concrete. 

b. When ambient air temperature rises above 29.4 degrees C (85 

degrees F), record maximum and minimum air temperature in each 24 

hour period; record minimum relative humidity; record maximum wind 

velocity; record maximum temperature of surface of hardened 

concrete. 

11. Inspect the reinforcing steel placement, including bar size, bar 

spacing, top and bottom concrete cover, proper tie into the chairs, 

and grade of steel prior to concrete placement. Submit detailed 

report of observations. 

12. Observe conveying, placement, and consolidation of concrete for 

conformance to specifications. 

13. Observe condition of formed surfaces upon removal of formwork prior 

to repair of surface defects and observe repair of surface defects. 

14. Observe curing procedures for conformance with specifications, record 

dates of concrete placement, start of preliminary curing, start of 

final curing, end of curing period. 

15. Observe preparations for placement of concrete: 

a. Inspect handling, conveying, and placing equipment, inspect 

vibrating and compaction equipment. 
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b. Inspect preparation of construction, expansion, and isolation 

joints. 

16. Observe preparations for protection from hot weather, cold weather, 

sun, and rain, and preparations for curing. 

17. Observe concrete mixing: 

a. Monitor and record amount of water added at project site. 

b. Observe minimum and maximum mixing times. 

18. Measure concrete flatwork for levelness and flatness as follows: 

a. Perform Floor Tolerance Measurements FF and FL in accordance with 

ASTM E1155. Calculate the actual overall F- numbers using the 

inferior/superior area method. 

b. Perform all floor tolerance measurements within 48 hours after 

slab installation and prior to removal of shoring and formwork. 

c. Provide the Contractor and the COR with the results of all profile 

tests, including a running tabulation of the overall FF and FL 

values for all slabs installed to date, within 72 hours after each 

slab installation. 

19. Other inspections: 

a. Grouting under base plates. 

b. Grouting anchor bolts and reinforcing steel in hardened concrete. 

C. Laboratory Tests of Field Samples: 

1. Test compression test cylinders for strength in accordance with ASTM 

C39. For each test series, test one cylinder at 7 days and one 

cylinder at 28 days. Use remaining cylinder as a spare tested as 

directed by COR. Compile laboratory test reports as follows: 

Compressive strength test shall be result of one cylinder, except 

when one cylinder shows evidence of improper sampling, molding or 

testing, in which case it shall be discarded and strength of spare 

cylinder shall be used. 

2. Make weight tests of hardened lightweight structural concrete in 

accordance with ASTM C567. 

3. Furnish certified compression test reports (duplicate) to COR. In 

test report, indicate the following information: 

a. Cylinder identification number and date cast. 

b. Specific location at which test samples were taken. 

c. Type of concrete, slump, and percent air. 

d. Compressive strength of concrete in MPa (psi). 

e. Weight of lightweight structural concrete in kg/m
3
 (pounds per 

cubic feet). 

f. Weather conditions during placing. 
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g. Temperature of concrete in each test cylinder when test cylinder 

was molded. 

h. Maximum and minimum ambient temperature during placing. 

i. Ambient temperature when concrete sample in test cylinder was 

taken. 

j. Date delivered to laboratory and date tested. 

3.5 REINFORCEMENT: 

A. Review mill test reports furnished by Contractor. 

B. Make one tensile and one bend test in accordance with ASTM A370 from 

each pair of samples obtained. 

C. Written report shall include, in addition to test results, heat number, 

manufacturer, type and grade of steel, and bar size. 

D. Perform tension tests of mechanical and welded splices in accordance 

with ASTM A370. 

 

- - - E N D - - - 
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 SECTION 01 57 19 

TEMPORARY ENVIRONMENTAL CONTROLS 

PART 1 - GENERAL 

 

1.1 DESCRIPTION 

A. This section specifies the control of environmental pollution and damage 

that the Contractor must consider for air, water, and land resources. It 

includes management of visual aesthetics, noise, solid waste, radiant 

energy, and radioactive materials, as well as other pollutants and 

resources encountered or generated by the Contractor. The Contractor is 

obligated to consider specified control measures with the costs included 

within the various contract items of work. 

B. Environmental pollution and damage is defined as the presence of 

chemical, physical, or biological elements or agents which: 

1. Adversely effect human health or welfare, 

2. Unfavorably alter ecological balances of importance to human life, 

3. Effect other species of importance to humankind, or; 

4. Degrade the utility of the environment for aesthetic, cultural, and 

historical purposes. 

C. Definitions of Pollutants:  

1. Chemical Waste: Petroleum products, bituminous materials, salts, 

acids, alkalis, herbicides, pesticides, organic chemicals, and 

inorganic wastes.  

2. Debris: Combustible and noncombustible wastes, such as leaves, tree 

trimmings, ashes, and waste materials resulting from construction or 

maintenance and repair work.  

3. Sediment: Soil and other debris that has been eroded and transported 

by runoff water. 

4. Solid Waste: Rubbish, debris, garbage, and other discarded solid 

materials resulting from industrial, commercial, and agricultural 

operations and from community activities. 

5. Surface Discharge: The term "Surface Discharge" implies that the 

water is discharged with possible sheeting action and subsequent soil 

erosion may occur. Waters that are surface discharged may terminate 

in drainage ditches, storm sewers, creeks, and/or "water of the 

United States" and would require a permit to discharge water from the 

governing agency. 
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6. Rubbish: Combustible and noncombustible wastes such as paper, boxes, 

glass and crockery, metal and lumber scrap, tin cans, and bones. 

7. Sanitary Wastes:  

a. Sewage: Domestic sanitary sewage and human and animal waste.  

b. Garbage: Refuse and scraps resulting from preparation, cooking, 

dispensing, and consumption of food. 

1.2 QUALITY CONTROL  

A. Establish and maintain quality control for the environmental protection 

of all items set forth herein. 

B. Record on daily reports any problems in complying with laws, 

regulations, and ordinances. Note any corrective action taken. 

1.3 REFERENCES 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referred to in the text by basic 

designation only. 

B. U.S. National Archives and Records Administration (NARA): 

33 CFR 328..............Definitions 

1.4 SUBMITTALS 

A. In accordance with Section, 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND 

SAMPLES, furnish the following:  

1. Environmental Protection Plan: After the contract is awarded and 

prior to the commencement of the work, the Contractor shall meet with 

the Resident Engineer to discuss the proposed Environmental 

Protection Plan and to develop mutual understanding relative to 

details of environmental protection. Not more than 20 days after the 

meeting, the Contractor shall prepare and submit to the Resident 

Engineer for approval, a written and/or graphic Environmental 

Protection Plan including, but not limited to, the following: 

a. Name(s) of person(s) within the Contractor's organization who is 

(are) responsible for ensuring adherence to the Environmental 

Protection Plan. 

b. Name(s) and qualifications of person(s) responsible for 

manifesting hazardous waste to be removed from the site. 

c. Name(s) and qualifications of person(s) responsible for training 

the Contractor's environmental protection personnel. 

d. Description of the Contractor's environmental protection personnel 

training program. 
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e. A list of Federal, State, and local laws, regulations, and permits 

concerning environmental protection, pollution control, noise 

control and abatement that are applicable to the Contractor's 

proposed operations and the requirements imposed by those laws, 

regulations, and permits. 

f. Methods for protection of features to be preserved within 

authorized work areas including trees, shrubs, vines, grasses, 

ground cover, landscape features, air and water quality, fish and 

wildlife, soil, historical, and archeological and cultural 

resources. 

g. Procedures to provide the environmental protection that comply 

with the applicable laws and regulations. Describe the procedures 

to correct pollution of the environment due to accident, natural 

causes, or failure to follow the procedures as described in the 

Environmental Protection Plan. 

h. Permits, licenses, and the location of the solid waste disposal 

area. 

i. Drawings showing locations of any proposed temporary excavations 

or embankments for haul roads, material storage areas, structures, 

sanitary facilities, and stockpiles of excess or spoil materials. 

Include as part of an Erosion Control Plan approved by the 

District Office of the U.S. Soil Conservation Service and the 

Department of Veterans Affairs. 

j. Environmental Monitoring Plans for the job site including land, 

water, air, and noise. 

k. Work Area Plan showing the proposed activity in each portion of 

the area and identifying the areas of limited use or nonuse. Plan 

should include measures for marking the limits of use areas. This 

plan may be incorporated within the Erosion Control Plan.  

B. Approval of the Contractor's Environmental Protection Plan will not 

relieve the Contractor of responsibility for adequate and continued 

control of pollutants and other environmental protection measures.  

1.5 PROTECTION OF ENVIRONMENTAL RESOURCES 

A. Protect environmental resources within the project boundaries and those 

affected outside the limits of permanent work during the entire period 

of this contract. Confine activities to areas defined by the 

specifications and drawings. 



 

Battle Creek VAMC: 

            VA Project #515-13-105; BLDG B-145; IMPROVE BIOMASS ACCESS ROAD 
  GUIDON PROJECT NUMBER: 13.1008 

 

015719 - 4 

B. Protection of Land Resources: Prior to construction, identify all land 

resources to be preserved within the work area. Do not remove, cut, 

deface, injure, or destroy land resources including trees, shrubs, 

vines, grasses, top soil, and land forms without permission from the 

Resident Engineer. Do not fasten or attach ropes, cables, or guys to 

trees for anchorage unless specifically authorized, or where special 

emergency use is permitted. 

1. Work Area Limits: Prior to any construction, mark the areas that 

require work to be performed under this contract. Mark or fence 

isolated areas within the general work area that are to be saved and 

protected. Protect monuments, works of art, and markers before 

construction operations begin. Convey to all personnel the purpose of 

marking and protecting all necessary objects. 

2. Protection of Landscape: Protect trees, shrubs, vines, grasses, land 

forms, and other landscape features shown on the drawings to be 

preserved by marking, fencing, or using any other approved 

techniques. 

a. Box and protect from damage existing trees and shrubs to remain on 

the construction site. 

b. Immediately repair all damage to existing trees and shrubs by 

trimming, cleaning, and painting with antiseptic tree paint.  

c. Do not store building materials or perform construction activities 

closer to existing trees or shrubs than the farthest extension of 

their limbs. 

3. Reduction of Exposure of Unprotected Erodible Soils: Plan and conduct 

earthwork to minimize the duration of exposure of unprotected soils. 

Clear areas in reasonably sized increments only as needed to use. 

Form earthwork to final grade as shown. Immediately protect side 

slopes and back slopes upon completion of rough grading. 

4. Temporary Protection of Disturbed Areas: Construct diversion ditches, 

benches, and berms to retard and divert runoff from the construction 

site to protected drainage areas approved under paragraph 208 of the 

Clean Water Act. 

a. Reuse or conserve the collected topsoil sediment as directed by 

the Resident Engineer.  

b. Institute effluent quality monitoring programs as required by 

Federal, State, and local environmental agencies. 
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5. Erosion and Sedimentation Control Devices: The erosion and sediment 

controls selected and maintained by the Contractor shall be such that 

water quality standards are not violated as a result of the 

Contractor's activities. Construct or install all temporary and 

permanent erosion and sedimentation control features on the 

Environmental Protection Plan. Maintain temporary erosion and 

sediment control measures such as berms, dikes, drains, sedimentation 

basins, grassing, and mulching, until permanent drainage and erosion 

control facilities are completed and operative. 

6. Manage borrow areas on Government property to minimize erosion and to 

prevent sediment from entering nearby water courses or lakes. 

7. Manage and control spoil areas on Government property to limit spoil 

to areas on the Environmental Protection Plan and prevent erosion of 

soil or sediment from entering nearby water courses or lakes. 

8. Protect adjacent areas from despoilment by temporary excavations and 

embankments. 

9. Handle and dispose of solid wastes in such a manner that will prevent 

contamination of the environment. Place solid wastes (excluding 

clearing debris) in containers that are emptied on a regular 

schedule. Transport all solid waste off Government property and 

dispose of waste in compliance with Federal, State, and local 

requirements. 

10. Store chemical waste away from the work areas in corrosion resistant 

containers and dispose of waste in accordance with Federal, State, 

and local regulations. 

11. Handle discarded materials other than those included in the solid 

waste category as directed by the Resident Engineer. 

C. Protection of Water Resources: Keep construction activities under 

surveillance, management, and control to avoid pollution of surface and 

ground waters and sewer systems. Implement management techniques to 

control water pollution by the listed construction activities that are 

included in this contract. 

1. Washing and Curing Water: Do not allow wastewater directly derived 

from construction activities to enter water areas. Collect and place 

wastewater in retention ponds allowing the suspended material to 

settle, the pollutants to separate, or the water to evaporate.  

2. Monitor water areas affected by construction.  
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D. Protection of Fish and Wildlife Resources: Keep construction activities 

under surveillance, management, and control to minimize interference 

with, disturbance of, or damage to fish and wildlife.  

E. Protection of Air Resources: Keep construction activities under 

surveillance, management, and control to minimize pollution of air 

resources. Burning is not permitted on the job site. Keep activities, 

equipment, processes, and work operated or performed, in strict 

accordance with the State of CMichigan and Federal emission and 

performance laws and standards. Maintain ambient air quality standards 

set by the Environmental Protection Agency, for those construction 

operations and activities specified. 

1. Particulates: Control dust particles, aerosols, and gaseous by-

products from all construction activities, processing, and 

preparation of materials (such as from asphaltic batch plants) at all 

times, including weekends, holidays, and hours when work is not in 

progress. 

2. Particulates Control: Maintain all excavations, stockpiles, haul 

roads, permanent and temporary access roads, plant sites, spoil 

areas, borrow areas, and all other work areas within or outside the 

project boundaries free from particulates which would cause a hazard 

or a nuisance. Sprinklering, chemical treatment of an approved type, 

light bituminous treatment, baghouse, scrubbers, electrostatic 

precipitators, or other methods are permitted to control particulates 

in the work area. 

3. Hydrocarbons and Carbon Monoxide: Control monoxide emissions from 

equipment to Federal and State allowable limits. 

4. Odors: Control odors of construction activities and prevent obnoxious 

odors from occurring. 

F. Reduction of Noise: Minimize noise using every action possible. Perform 

noise-producing work in less sensitive hours of the day or week as 

directed by the Resident Engineer. Maintain noise-produced work at or 

below the decibel levels and within the time periods specified.  

1. Perform construction activities involving repetitive, high-level 

impact noise only between 8:00 a.m. and 6:00 p.m unless otherwise 

permitted by local ordinance or the Resident Engineer. Repetitive 

impact noise on the property shall not exceed the following dB 

limitations:  

Time Duration of Impact Noise Sound Level in dB  
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More than 12 minutes in any hour 70  

Less than 30 seconds of any hour 85  

Less than three minutes of any hour 80  

Less than 12 minutes of any hour 75  

 

 

2. Provide sound-deadening devices on equipment and take noise abatement 

measures that are necessary to comply with the requirements of this 

contract, consisting of, but not limited to, the following:  

a. Maintain maximum permissible construction equipment noise levels 

at 15 m (50 feet) (dBA): 

EARTHMOVING MATERIALS HANDLING 

FRONT LOADERS 75 CONCRETE MIXERS 75 

BACKHOES 75 CONCRETE PUMPS 75 

DOZERS 75 CRANES 75 

TRACTORS 75 DERRICKS IMPACT 75 

SCAPERS 80 PILE DRIVERS 95 

GRADERS 75 JACK HAMMERS 75 

TRUCKS 75 ROCK DRILLS 80 

PAVERS, 

STATIONARY 

80 PNEUMATIC TOOLS 80 

PUMPS 75 BLASTING n/a 

GENERATORS 75 SAWS 75 

COMPRESSORS 75 VIBRATORS 75 

 

b. Use shields or other physical barriers to restrict noise 

transmission.  

c. Provide soundproof housings or enclosures for noise-producing 

machinery.  

d. Use efficient silencers on equipment air intakes. 

e. Use efficient intake and exhaust mufflers on internal combustion 

engines that are maintained so equipment performs below noise 

levels specified.  

f. Line hoppers and storage bins with sound deadening material. 

g. Conduct truck loading, unloading, and hauling operations so that 

noise is kept to a minimum.  

3. Measure sound level for noise exposure due to the construction at 

least once every five successive working days while work is being 
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performed above 55 dB(A) noise level. Measure noise exposure at the 

property line or 15 m (50 feet) from the noise source, whichever is 

greater. Measure the sound levels on the A weighing network of a 

General Purpose sound level meter at slow response. To minimize the 

effect of reflective sound waves at buildings, take measurements at 

900 to 1800 mm (three to six feet) in front of any building face.  

G. Restoration of Damaged Property: If any direct or indirect damage is 

done to public or private property resulting from any act, omission, 

neglect, or misconduct, the Contractor shall restore the damaged 

property to a condition equal to that existing before the damage at no 

additional cost to the Government. Repair, rebuild, or restore property 

as directed or make good such damage in an acceptable manner. 

H. Final Clean-up: On completion of project and after removal of all 

debris, rubbish, and temporary construction, Contractor shall leave the 

construction area in a clean condition satisfactory to the Resident 

Engineer. Cleaning shall include off the station disposal of all items 

and materials not required to be salvaged, as well as all debris and 

rubbish resulting from demolition and new work operations. 

- - - E N D - - - 
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SECTION 01 74 19 

CONSTRUCTION WASTE MANAGEMENT 

PART 1 – GENERAL 

1.1 DESCRIPTION 

A. This section specifies the requirements for the management of non-

hazardous building construction and demolition waste. 

B. Waste disposal in landfills shall be minimized to the greatest extent 

possible. Of the inevitable waste that is generated, as much of the 

waste material as economically feasible shall be salvaged, recycled or 

reused. 

C. Contractor shall use all reasonable means to divert construction and 

demolition waste from landfills and incinerators, and facilitate their 

salvage and recycle not limited to the following: 

1. Waste Management Plan development and implementation. 

2. Techniques to minimize waste generation. 

3. Sorting and separating of waste materials. 

4. Salvage of existing materials and items for reuse or resale. 

5. Recycling of materials that cannot be reused or sold. 

D. At a minimum the following waste categories shall be diverted from 

landfills: 

1. Soil. 

2. Inerts (eg, concrete, masonry and asphalt). 

3. Clean dimensional wood and palette wood. 

4. Green waste (biodegradable landscaping materials). 

5. Engineered wood products (plywood, particle board and I-joists, 

etc). 

6. Metal products (eg, steel, wire, beverage containers, copper, etc). 

7. Cardboard, paper and packaging. 

8. Bitumen roofing materials. 

9. Plastics (eg, ABS, PVC). 

10. Carpet and/or pad. 

11. Gypsum board. 

12. Insulation. 

13. Paint. 

14. Fluorescent lamps. 

1.2 RELATED WORK 

A. Section 02 41 00, DEMOLITION. 

B. Section 01 00 00, GENERAL REQUIREMENTS. 
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1.3 QUALITY ASSURANCE  

A. Contractor shall practice efficient waste management when sizing, 

cutting and installing building products. Processes shall be employed 

to ensure the generation of as little waste as possible. Construction 

Demolition waste includes products of the following: 

1. Excess or unusable construction materials. 

2. Packaging used for construction products. 

3. Poor planning and/or layout. 

4. Construction error. 

5. Over ordering. 

6. Weather damage. 

7. Contamination. 

8. Mishandling. 

9. Breakage. 

B. Establish and maintain the management of non-hazardous building 

construction and demolition waste set forth herein. Conduct a site 

assessment to estimate the types of materials that will be generated by 

demolition and construction. 

C. Contractor shall develop and implement procedures to recycle 

construction and demolition waste to a minimum of 50 percent. 

D. Contractor shall be responsible for implementation of any special 

programs involving rebates or similar incentives related to recycling. 

Any revenues or savings obtained from salvage or recycling shall accrue 

to the contractor. 

E. Contractor shall provide all demolition, removal and legal disposal of 

materials. Contractor shall ensure that facilities used for recycling, 

reuse and disposal shall be permitted for the intended use to the 

extent required by local, state, federal regulations. The Whole 

Building Design Guide website http://www.cwm.wbdg.org provides a 

Construction Waste Management Database that contains information on 

companies that haul, collect, and process recyclable debris from 

construction projects. 

F. Contractor shall assign a specific area to facilitate separation of 

materials for reuse, salvage, recycling, and return. Such areas are to 

be kept neat and clean and clearly marked in order to avoid 

contamination or mixing of materials. 
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G. Contractor shall provide on-site instructions and supervision of 

separation, handling, salvaging, recycling, reuse and return methods to 

be used by all parties during waste generating stages. 

H. Record on daily reports any problems in complying with laws, 

regulations and ordinances with corrective action taken. 

1.4 TERMINOLOGY  

A. Class III Landfill: A landfill that accepts non-hazardous resources 

such as household, commercial and industrial waste resulting from 

construction, remodeling, repair and demolition operations.  

B. Clean:  Untreated and unpainted; uncontaminated with adhesives, oils, 

solvents, mastics and like products. 

C. Construction and Demolition Waste: Includes all non-hazardous resources 

resulting from construction, remodeling, alterations, repair and 

demolition operations. 

D. Dismantle: The process of parting out a building in such a way as to 

preserve the usefulness of its materials and components. 

E. Disposal: Acceptance of solid wastes at a legally operating facility 

for the purpose of land filling (includes Class III landfills and inert 

fills). 

F. Inert Backfill Site: A location, other than inert fill or other 

disposal facility, to which inert materials are taken for the purpose 

of filling an excavation, shoring or other soil engineering operation. 

G. Inert Fill: A facility that can legally accept inert waste, such as 

asphalt and concrete exclusively for the purpose of disposal. 

H. Inert Solids/Inert Waste: Non-liquid solid resources including, but not 

limited to, soil and concrete that does not contain hazardous waste or 

soluble pollutants at concentrations in excess of water-quality 

objectives established by a regional water board, and does not contain 

significant quantities of decomposable solid resources. 

I. Mixed Debris: Loads that include commingled recyclable and non-

recyclable materials generated at the construction site. 

J. Mixed Debris Recycling Facility: A solid resource processing facility 

that accepts loads of mixed construction and demolition debris for the 

purpose of recovering re-usable and recyclable materials and disposing 

non-recyclable materials. 

K. Permitted Waste Hauler: A company that holds a valid permit to collect 

and transport solid wastes from individuals or businesses for the 

purpose of recycling or disposal. 
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L. Recycling: The process of sorting, cleansing, treating, and 

reconstituting materials for the purpose of using the altered form in 

the manufacture of a new product. Recycling does not include burning, 

incinerating or thermally destroying solid waste. 

1. On-site Recycling – Materials that are sorted and processed on site 

for use in an altered state in the work, i.e. concrete crushed for 

use as a sub-base in paving. 

2. Off-site Recycling – Materials hauled to a location and used in an 

altered form in the manufacture of new products. 

M. Recycling Facility: An operation that can legally accept materials for 

the purpose of processing the materials into an altered form for the 

manufacture of new products. Depending on the types of materials 

accepted and operating procedures, a recycling facility may or may not 

be required to have a solid waste facilities permit or be regulated by 

the local enforcement agency. 

N. Reuse: Materials that are recovered for use in the same form, on-site 

or off-site. 

O. Return: To give back reusable items or unused products to vendors for 

credit. 

P. Salvage: To remove waste materials from the site for resale or re-use 

by a third party. 

Q. Source-Separated Materials: Materials that are sorted by type at the 

site for the purpose of reuse and recycling. 

R. Solid Waste:  Materials that have been designated as non-recyclable and 

are discarded for the purposes of disposal. 

S. Transfer Station: A facility that can legally accept solid waste for 

the purpose of temporarily storing the materials for re-loading onto 

other trucks and transporting them to a landfill for disposal, or 

recovering some materials for re-use or recycling. 

1.5 SUBMITTALS  

A. In accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, and 

SAMPLES, furnish the following: 

B. Prepare and submit to the COR a written demolition debris management 

plan. The plan shall include, but not be limited to, the following 

information: 

1. Procedures to be used for debris management. 

2. Techniques to be used to minimize waste generation. 

3. Analysis of the estimated job site waste to be generated: 
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a. List of each material and quantity to be salvaged, reused, 

recycled. 

b. List of each material and quantity proposed to be taken to a 

landfill. 

4. Detailed description of the Means/Methods to be used for material 

handling.  

a. On site: Material separation, storage, protection where 

applicable. 

b. Off site: Transportation means and destination. Include list of 

materials. 

1) Description of materials to be site-separated and self-hauled 

to designated facilities. 

2) Description of mixed materials to be collected by designated 

waste haulers and removed from the site. 

c. The names and locations of mixed debris reuse and recycling 

facilities or sites. 

d. The names and locations of trash disposal landfill facilities or 

sites. 

e. Documentation that the facilities or sites are approved to 

receive the materials. 

C. Designated Manager responsible for instructing personnel, supervising, 

documenting and administer over meetings relevant to the Waste 

Management Plan. 

D. Monthly summary of construction and demolition debris diversion and 

disposal, quantifying all materials generated at the work site and 

disposed of or diverted from disposal through recycling. 

1.6 APPLICABLE PUBLICATIONS 

A Publications listed below form a part of this specification to the 

extent referenced. Publications are referenced by the basic designation 

only. In the event that criteria requirements conflict, the most 

stringent requirements shall be met. 

B. U.S. Green Building Council (USGBC): 

LEED Green Building Rating System for New Construction 

1.7 RECORDS 

 Maintain records to document the quantity of waste generated; the 

quantity of waste diverted through sale, reuse, or recycling; and the 

quantity of waste disposed by landfill or incineration. Records shall 

be kept in accordance with the LEED Reference Guide and LEED Template.  
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PART 2 - PRODUCTS  

2.1 MATERIALS 

A. List of each material and quantity to be salvaged, recycled, reused. 

B. List of each material and quantity proposed to be taken to a landfill. 

C. Material tracking data:  Receiving parties, dates removed, 

transportation costs, weight tickets, tipping fees, manifests, 

invoices, net total costs or savings. 

PART 3 - EXECUTION 

3.1 COLLECTION 

A. Provide all necessary containers, bins and storage areas to facilitate 

effective waste management. 

B. Clearly identify containers, bins and storage areas so that recyclable 

materials are separated from trash and can be transported to respective 

recycling facility for processing. 

C. Hazardous wastes shall be separated, stored, disposed of according to 

local, state, federal regulations. 

3.2 DISPOSAL  

A. Contractor shall be responsible for transporting and disposing of 

materials that cannot be delivered to a source-separated or mixed 

materials recycling facility to a transfer station or disposal facility 

that can accept the materials in accordance with state and federal 

regulations. 

B. Construction or demolition materials with no practical reuse or that 

cannot be salvaged or recycled shall be disposed of at a landfill or 

incinerator. 

3.3 REPORT  

A. With each application for progress payment, submit a summary of 

construction and demolition debris diversion and disposal including 

beginning and ending dates of period covered. 

B. Quantify all materials diverted from landfill disposal through salvage 

or recycling during the period with the receiving parties, dates 

removed, transportation costs, weight tickets, manifests, invoices. 

Include the net total costs or savings for each salvaged or recycled 

material. 

C. Quantify all materials disposed of during the period with the receiving 

parties, dates removed, transportation costs, weight tickets, tipping 

fees, manifests, invoices. Include the net total costs for each 

disposal.- - - E N D - - - 
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SECTION 02 41 00 

DEMOLITION 

PART 1 - GENERAL  

1.1 DESCRIPTION: 

 This section specifies demolition and removal of buildings, portions of 

buildings, utilities, other structures and debris from trash dumps 

shown.  

1.2 RELATED WORK: 

A. Demolition and removal of roads, walks, curbs, and on-grade slabs 

outside buildings to be demolished: Section 31 20 00, EARTH MOVING. 

B. Safety Requirements: GENERAL CONDITIONS Article, ACCIDENT PREVENTION. 

C. Disconnecting utility services prior to demolition: Section 01 00 00, 

GENERAL REQUIREMENTS. 

D. Reserved items that are to remain the property of the Government: 

Section 01 00 00, GENERAL REQUIREMENTS. 

E. Environmental Protection: Section 01 57 19, TEMPORARY ENVIRONMENTAL 

CONTROLS. 

F. Construction Waste Management: Section 01 74 19 CONSTRUCTION WASTE 

MANAGEMENT. 

1.3 PROTECTION: 

A. Perform demolition in such manner as to eliminate hazards to persons and 

property; to minimize interference with use of adjacent areas, utilities 

and structures or interruption of use of such utilities; and to provide 

free passage to and from such adjacent areas of structures. Comply with 

requirements of GENERAL CONDITIONS Article, ACCIDENT PREVENTION. 

B. Provide safeguards, including warning signs, barricades, temporary 

fences, warning lights, and other similar items that are required for 

protection of all personnel during demolition and removal operations. 

Comply with requirements of Section 01 00 00, GENERAL REQUIREMENTS, 

Article PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, 

UTILITIES AND IMPROVEMENTS.  

C. Maintain fences, barricades, lights, and other similar items around 

exposed excavations until such excavations have been completely filled. 

D. Prevent spread of flying particles and dust. Sprinkle rubbish and debris 

with water to keep dust to a minimum. Do not use water if it results in 

hazardous or objectionable condition such as, but not limited to; ice, 

flooding, or pollution. Vacuum and dust the work area daily. 
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E. In addition to previously listed fire and safety rules to be observed in 

performance of work, include following: 

1. Wherever a cutting torch or other equipment that might cause a fire 

is used, provide and maintain fire extinguishers nearby ready for 

immediate use. Instruct all possible users in use of fire 

extinguishers. 

2. Keep hydrants clear and accessible at all times. Prohibit debris from 

accumulating within a radius of 4500 mm (15 feet) of fire hydrants. 

F. Before beginning any demolition work, the Contractor shall survey the 

site and examine the drawings and specifications to determine the extent 

of the work. The Contractor shall take necessary precautions to avoid 

damages to existing items to remain in place, to be reused, or to remain 

the property of the Medical Center; any damaged items shall be repaired 

or replaced as approved by the COR. The Contractor shall coordinate the 

work of this section with all other work and shall construct and 

maintain shoring, bracing, and supports as required. The Contractor 

shall ensure that structural elements are not overloaded and shall be 

responsible for increasing structural supports or adding new supports as 

may be required as a result of any cutting, removal, or demolition work 

performed under this contract. Do not overload structural elements. 

Provide new supports and reinforcement for existing construction 

weakened by demolition or removal works. Repairs, reinforcement, or 

structural replacement must have COR’s approval.  

G. The work shall comply with the requirements of Section 01 57 19, 

TEMPORARY ENVIRONMENTAL CONTROLS. 

1.4 UTILITY SERVICES: 

A. Demolish and remove outside utility service lines shown to be removed. 

B. Remove abandoned outside utility lines that would interfere with 

installation of new utility lines and new construction. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 – EXECUTION 

3.1 DEMOLITION: 

A. Debris, including brick, concrete, stone, metals and similar materials 

shall become property of Contractor and shall be disposed of by him 

daily, off the Medical Center to avoid accumulation at the demolition 

site. Materials that cannot be removed daily shall be stored in areas 
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specified by the COR. Contractor shall dispose debris in compliance with 

applicable federal, state or local permits, rules and/or regulations. 

B. Remove and legally dispose of all materials, other than earth to remain 

as part of project work, from any trash dumps shown. Materials removed 

shall become property of contractor and shall be disposed of in 

compliance with applicable federal, state or local permits, rules and/or 

regulations. All materials in the indicated trash dump areas, including 

above surrounding grade and extending to a depth of 1500mm (5feet) below 

surrounding grade, shall be included  as part of the lump sum 

compensation for the work of this section. Materials that are located 

beneath the surface of the surrounding ground more than 1500 mm (5 

feet), or materials that are discovered to be hazardous, shall be 

handled as unforeseen. The removal of hazardous material shall be 

referred to Hazardous Materials specifications. 

C. Remove existing utilities as indicated or uncovered by work and 

terminate in a manner conforming to the nationally recognized code 

covering the specific utility and approved by the COR. When Utility 

lines are encountered that are not indicated on the drawings, the COR 

shall be notified prior to further work in that area.  

D. Remove excess topsoil in areas indicated on the plans. The limits of 

removal are based on the geotechnical investigation and represent the 

best understanding available of the actual conditions in the field. 

However, it is the Contractor’s responsibility to fully remove the 

topsoil layer beneath the proposed road. 

E. Remove three abandoned railroad segments that cross the proposed road, 

including metal rails, timber supports and any compromised sub-base.  

3.2 CLEAN-UP: 

 On completion of work of this section and after removal of all debris, 

leave site in clean condition satisfactory to COR. Clean-up shall 

include off the Medical Center disposal of all items and materials not 

required to remain property of the Government as well as all debris and 

rubbish resulting from demolition operations. 

- - - E N D - - - 
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SECTION 10 14 00 
SIGNAGE 

 
PART 1 - GENERAL 

1.1 DESCRIPTION  

A. This section specifies exterior medical center identification signs and 

parking and traffic signs.  

1.2 RELATED WORK (NOT USED) 

1.3 MANUFACTURER'S QUALIFICATIONS 

 Sign manufacturer shall provide evidence that they regularly and 

presently manufacture signs similar to those specified in this section 

as one of their principal products. 

1.4 SUBMITTALS 

A. Submit in accordance with Section 01 33 00, SHOP DRAWINGS, PRODUCT DATA 

AND SAMPLES. 

B. Manufacturer's Literature:  

1. Showing the methods and procedures proposed for the concealed 

anchorage of the signage system to each surface type. 

2. Manufacturer’s printed specifications, anchorage details, 

installation and maintenance instructions. 

C. Shop Drawings: Scaled for manufacture and fabrication of sign types. 

Identify materials, show joints, welds, anchorage, accessory items, 

mounting and finishes. 

1.5 DELIVERY AND STORAGE 

A. Deliver materials to job in manufacturer's original sealed containers 

with brand name marked thereon. Protect materials from damage.  

B. Package to prevent damage or deterioration during shipment, handling, 

storage and installation.  Maintain protective covering in place and in 

good repair until removal is necessary. 

C. Deliver signs only when the site and mounting services are ready for 

installation work to proceed. 

D. Store products in dry condition inside enclosed facilities. 

1.6 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society for Testing and Materials (ASTM): 

B209-07.................Aluminum and Aluminum-Alloy Sheet and Plate 
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B221-08.................Aluminum and Aluminum-Alloy Extruded Bars, Rods, 

Wire, Shapes, and tubes. 

C. Federal Specifications (Fed Spec): 

MIL-PRF-8184F...........Plastic Sheet, Acrylic, Modified. 

MIL-P-46144C............Plastic Sheet, Polycarbonate 

PART 2 - PRODUCTS 

2.1 GENERAL 

A. Signs of type, size and design shown on the drawings and as specified. 

B. Signs complete with lettering, framing and related components for a 

complete installation. 

C. Provide graphics items as completed units produced by a single 

manufacturer, including necessary mounting accessories, fittings and 

fastenings. 

D. The Sign Contractor, by commencing work of this section, assumes overall 

responsibility, as part of his warranty of work, to assure that 

assemblies, components and parts shown or required within the work of 

the section, comply with the Contract Documents. The Contractor shall 

further warrant: That all components, specified or required to 

satisfactorily complete the installation are compatible with each other 

and with conditions of installations. 

2.2 PRODUCTS 

A. Aluminum: 

1. Sheet and Plate: ASTM B209. 

2. Extrusions and Tubing: ASTM B221. 

B. Concrete Post Footings: See Section 32 05 23, CEMENT AND CONCRETE FOR 

EXTERIOR IMPROVEMENTS  

C. Sign Post: 

1. Perforated Square Tube Sign Post: 2” square, 7/16” diameter holes on 

1” hole centers. Galvanized sreel conforming to ASTM A653 DES G90. 

2.3 SIGN STANDARDS 

A. All parking and traffic signage should conform to the Federal Highway 

Administration’s 2009 Manual on Uniform Traffic Control Devices, 

especially Chapter 2B. Regulatory Signs. 

2.4 SIGN TYPES 

A. General: 

1. Stop Sign: MUTCD R1-1, 24 x 24 inches. 

2. Pedestrian Crossing Sign: MUTCD W11-2. 

3. Various relocated signs as shown on the plans. 
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2.5 FABRICATION 

A. Design components to allow for expansion and contraction for a minimum 

material temperature range of 56 °C (100 °F), without causing buckling, 

excessive opening of joints or over stressing of adhesives, welds and 

fasteners. 

B. Form work to required shapes and sizes, with true curve lines and 

angles. Provide necessary rebates, lugs and brackets for assembly of 

units. Use concealed fasteners whenever and wherever possible. 

C. Shop fabricate so far as practicable. Joints fastened flush to conceal 

reinforcement, or welded where thickness or section permits. 

D. Contact surfaces of connected members be true. Assembled so joints will 

be tight and practically unnoticeable, without use of filling compound. 

E. Level or straighten wrought work. Members shall have sharp lines and 

angles and smooth su1rfaces. 

F. Drill holes for bolts and screws. Conceal fastenings where possible.  

G. All painted surfaces properly primed. Finish coating of paint to have 

complete coverage with no light or thin applications allowing substrate 

or primer to show. Finished surface smooth, free of scratches, gouges, 

drips, bubbles, thickness variations, foreign matter and other 

imperfections.H. No signs are to be manufactured until final sign 

message schedule and location review has been completed by the COR& 

forwarded to contractor. 

PART 3 - EXECUTION  

3.1 INSTALLATION 

A. Protect products against damage during field handling and installation. 

Protect adjacent existing and newly placed construction, landscaping and 

finishes as necessary to prevent damage during installation. Paint and 

touch up any exposed fasteners and connecting hardware to match color 

and finish of surrounding surface. 

B. Mount signs in proper alignment, level and plumb . When exact position, 

angle, height or location is in doubt, contact CORfor clarification. 

C. Contractor shall be responsible for all signs that are damaged, lost or 

stolen while materials are on the job site and up until the completion 

and final acceptance of the job. 

D. Remove or correct signs or installation work COR determines as unsafe or 

as an unsafe condition. 

E. At completion of sign installation, clean exposed sign surfaces. Clean 

and repair any adjoining surfaces and landscaping that became soiled or 

damaged as a result of installation of signs. 
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F. Locate signs as shown on the plans. 

G. Contractor will be responsible for verifying that behind each sign 

location there are no utility lines that will be affected by 

installation of signs. Any damage during installation of signs to 

utilities will be the sole responsibility of the Contractor to correct 

and repair. 

H. Furnish inserts and anchoring devices which must be set in concrete or 

other material for installation of signs. Provide setting drawings, 

templates, instructions and directions for installation of anchorage 

devices which may involve other trades. 

- - - END - - - 
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SECTION 26 05 11 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS  

 

 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section applies to all sections of Division 26. 

B. Furnish and install electrical systems, materials, equipment, and 

accessories in accordance with the specifications and drawings.  

Capacities and ratings of conductors and cable, and other items and 

arrangements for the specified items are shown on the drawings. 

C.Conductor ampacities specified or shown on the drawings are based on 

copper conductors, with the conduit and raceways sized per NEC. 

Aluminum conductors are prohibited. 

1.2 MINIMUM REQUIREMENTS 

A. The International Building Code (IBC), National Electrical Code (NEC), 

Underwriters Laboratories, Inc. (UL), and National Fire Protection 

Association (NFPA) codes and standards are the minimum requirements for 

materials and installation. 

B. The drawings and specifications shall govern in those instances where 

requirements are greater than those stated in the above codes and 

standards. 

1.3 TEST STANDARDS 

A. All materials and equipment shall be listed, labeled, or certified by a 

Nationally Recognized Testing Laboratory (NRTL) to meet Underwriters 

Laboratories, Inc. (UL), standards where test standards have been 

established. Materials and equipment which are not covered by UL 

standards will be accepted, providing that materials and equipment are 

listed, labeled, certified or otherwise determined to meet the safety 

requirements of a NRTL. Materials and equipment which no NRTL accepts, 

certifies, lists, labels, or determines to be safe, will be considered 

if inspected or tested in accordance with national industrial 

standards, such as ANSI, NEMA, and NETA. Evidence of compliance shall 

include certified test reports and definitive shop drawings. 

B. Definitions: 

1. Listed: Materials and equipment included in a list published by an 

organization that is acceptable to the Authority Having Jurisdiction 

and concerned with evaluation of products or services, that 

maintains periodic inspection of production or listed materials and 
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equipment or periodic evaluation of services, and whose listing 

states that the materials and equipment either meets appropriate 

designated standards or has been tested and found suitable for a 

specified purpose. 

2. Labeled: Materials and equipment to which has been attached a label, 

symbol, or other identifying mark of an organization that is 

acceptable to the Authority Having Jurisdiction and concerned with 

product evaluation, that maintains periodic inspection of production 

of labeled materials and equipment, and by whose labeling the 

manufacturer indicates compliance with appropriate standards or 

performance in a specified manner. 

3. Certified: Materials and equipment which: 

a. Have been tested and found by a NRTL to meet nationally 

recognized standards or to be safe for use in a specified manner. 

b. Are periodically inspected by a NRTL. 

c. Bear a label, tag, or other record of certification. 

4. Nationally Recognized Testing Laboratory: Testing laboratory which 

is recognized and approved by the Secretary of Labor in accordance 

with OSHA regulations. 

1.4 QUALIFICATIONS (PRODUCTS AND SERVICES)  

A. Manufacturer’s Qualifications: The manufacturer shall regularly and 

currently produce, as one of the manufacturer's principal products, the 

materials and equipment specified for this project, and shall have 

manufactured the materials and equipment for at least three years. 

B. Product Qualification: 

1. Manufacturer's materials and equipment shall have been in 

satisfactory operation, on three installations of similar size and 

type as this project, for at least three years. 

2. The Government reserves the right to require the Contractor to 

submit a list of installations where the materials and equipment 

have been in operation before approval. 

 

C. Service Qualifications: There shall be a permanent service organization 

maintained or trained by the manufacturer which will render 

satisfactory service to this installation within four hours of receipt 

of notification that service is needed. Submit name and address of 

service organizations. 
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1.5 APPLICABLE PUBLICATIONS 

A. Applicable publications listed in all Sections of Division 26 are the 

latest issue, unless otherwise noted. 

B. Products specified in all sections of Division 26 shall comply with the 

applicable publications listed in each section. 

1.6 MANUFACTURED PRODUCTS 

A. Materials and equipment furnished shall be of current production by 

manufacturers regularly engaged in the manufacture of such items, and 

for which replacement parts shall be available. 

B. When more than one unit of the same class or type of materials and 

equipment is required, such units shall be the product of a single 

manufacturer. 

C. Equipment Assemblies and Components: 

1. Components of an assembled unit need not be products of the same 

manufacturer. 

2. Manufacturers of equipment assemblies, which include components made 

by others, shall assume complete responsibility for the final 

assembled unit. 

3. Components shall be compatible with each other and with the total 

assembly for the intended service. 

4. Constituent parts which are similar shall be the product of a single 

manufacturer. 

D. Factory wiring and terminals shall be identified on the equipment being 

furnished and on all wiring diagrams. 

E. When Factory Testing Is Specified: 

1. The Government shall have the option of witnessing factory tests. 

The Contractor shall notify the Government through the COR a minimum 

of 15 working days prior to the manufacturer’s performing the 

factory tests. 

2. Four copies of certified test reports shall be furnished to the COR 

two weeks prior to final inspection and not more than 90 days after 

completion of the tests. 

3. When materials and equipment fail factory tests, and re-testing and 

re-inspection is required, the Contractor shall be liable for all 

additional expenses for the Government to witness re-testing. 

1.7 VARIATIONS FROM CONTRACT REQUIREMENTS 

A. Where the Government or the Contractor requests variations from the 

contract requirements, the connecting work and related components shall 
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include, but not be limited to additions or changes to branch circuits, 

circuit protective devices, conduits, wire, feeders, controls, panels 

and installation methods. 

1.8 MATERIALS AND EQUIPMENT PROTECTION 

A. Materials and equipment shall be protected during shipment and storage 

against physical damage, vermin, dirt, corrosive substances, fumes, 

moisture, cold and rain. 

1. Store materials and equipment indoors in clean dry space with 

uniform temperature to prevent condensation.   

2. During installation, equipment shall be protected against entry of 

foreign matter, and be vacuum-cleaned both inside and outside before 

testing and operating.  Compressed air shall not be used to clean 

equipment.  Remove loose packing and flammable materials from inside 

equipment. 

3. Damaged equipment shall be repaired or replaced, as determined by 

the COR. 

4. Painted surfaces shall be protected with factory installed removable 

heavy kraft paper, sheet vinyl or equal. 

5. Damaged paint on equipment shall be refinished with the same quality 

of paint and workmanship as used by the manufacturer so repaired 

areas are not obvious. 

1.9 WORK PERFORMANCE 

A. All electrical work shall comply with the requirements of NFPA 70 

(NEC), NFPA 70B, NFPA 70E, OSHA Part 1910 subpart J – General 

Environmental Controls, OSHA Part 1910 subpart K – Medical and First 

Aid, and OSHA Part 1910 subpart S – Electrical, in addition to other 

references required by contract. 

B. Job site safety and worker safety is the responsibility of the 

Contractor. 

C. Electrical work shall be accomplished with all affected circuits or 

equipment de-energized. When an electrical outage cannot be 

accomplished in this manner for the required work, the following 

requirements are mandatory: 

1. Electricians must use full protective equipment (i.e., certified and 

tested insulating material to cover exposed energized electrical 

components, certified and tested insulated tools, etc.) while 

working on energized systems in accordance with NFPA 70E. 
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2. Before initiating any work, a job specific work plan must be 

developed by the Contractor with a peer review conducted and 

documented by the COR. The work plan must include procedures to be 

used on and near the live electrical equipment, barriers to be 

installed, safety equipment to be used, and exit pathways. 

3. Work on energized circuits or equipment cannot begin until prior 

written approval is obtained from the COR. 

D. For work that affects existing electrical systems, arrange, phase and 

perform work to assure minimal interference with normal functioning of 

the facility. Refer to Article OPERATIONS AND STORAGE AREAS under 

Section 01 00 00, GENERAL REQUIREMENTS. 

E. New work shall be installed and connected to existing work neatly, 

safely and professionally. Disturbed or damaged work shall be replaced 

or repaired to its prior conditions, as required by Section 01 00 00, 

GENERAL REQUIREMENTS. 

F. Coordinate location of equipment and conduit with other trades to 

minimize interference. 

1.10 EQUIPMENT INSTALLATION AND REQUIREMENTS 

A. Equipment location shall be as close as practical to locations shown on 

the drawings. 

B. Working clearances shall not be less than specified in the NEC. 

C. Inaccessible Equipment: 

1. Where the Government determines that the Contractor has installed 

equipment not readily accessible for operation and maintenance, the 

equipment shall be removed and reinstalled as directed at no 

additional cost to the Government. 

2. "Readily accessible” is defined as being capable of being reached 

quickly for operation, maintenance, or inspections without the use 

of ladders, or without climbing or crawling under or over obstacles 

such as, but not limited to, motors, pumps, belt guards, 

transformers, piping, ductwork, conduit and raceways. 

 

1.11 EQUIPMENT IDENTIFICATION 

A. In addition to the requirements of the NEC, install an identification 

sign which clearly indicates information required for use and 

maintenance of items such as switchboards and switchgear, panelboards, 

cabinets, motor controllers, fused and non-fused safety switches, 

generators, automatic transfer switches, separately enclosed circuit 



Battle Creek VAMC: 

            VA Project #515-13-105; BLDG B-145; IMPROVE BIOMASS ACCESS ROAD 

 

26 05 11 - 6 

breakers, individual breakers and controllers in switchboards, 

switchgear and motor control assemblies, control devices and other 

significant equipment. 

B. Identification signs for Normal Power System equipment shall be 

laminated black phenolic resin with a white core with engraved 

lettering.  Identification signs shall indicate equipment designation, 

rated bus amperage, voltage, number of phases, number of wires, and 

type of EES power branch as applicable.  Secure nameplates with screws. 

 

1.12 SUBMITTALS 

A. Submit to the COR in accordance with Section 01 33 23, SHOP DRAWINGS, 

PRODUCT DATA, AND SAMPLES.  

B. The Government's approval shall be obtained for all materials and 

equipment before delivery to the job site.  Delivery, storage or 

installation of materials and equipment which has not had prior 

approval will not be permitted. 

C. All submittals shall include six copies of adequate descriptive 

literature, catalog cuts, shop drawings, test reports, certifications, 

samples, and other data necessary for the Government to ascertain that 

the proposed materials and equipment comply with drawing and 

specification requirements.  Catalog cuts submitted for approval shall 

be legible and clearly identify specific materials and equipment being 

submitted. 

D. Submittals for individual systems and equipment assemblies which 

consist of more than one item or component shall be made for the system 

or assembly as a whole.  Partial submittals will not be considered for 

approval. 

1. Mark the submittals, "SUBMITTED UNDER SECTION__________________". 

2. Submittals shall be marked to show specification reference including 

the section and paragraph numbers. 

3. Submit each section separately. 

E. The submittals shall include the following: 

1. Information that confirms compliance with contract requirements. 

Include the manufacturer's name, model or catalog numbers, catalog 

information, technical data sheets, shop drawings, manuals, 

pictures, nameplate data, and test reports as required. 
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2. Elementary and interconnection wiring diagrams for communication and 

signal systems, control systems, and equipment assemblies. All 

terminal points and wiring shall be identified on wiring diagrams. 

3. Parts list which shall include information for replacement parts and 

ordering instructions, as recommended by the equipment manufacturer. 

F. Maintenance and Operation Manuals:  

1. Submit as required for systems and equipment specified in the 

technical sections. Furnish in hardcover binders or an approved 

equivalent. 

2. Inscribe the following identification on the cover: the words 

"MAINTENANCE AND OPERATION MANUAL," the name and location of the 

system, material, equipment, building, name of Contractor, and 

contract name and number. Include in the manual the names, 

addresses, and telephone numbers of each subcontractor installing 

the system or equipment and the local representatives for the 

material or equipment. 

3. Provide a table of contents and assemble the manual to conform to 

the table of contents, with tab sheets placed before instructions 

covering the subject. The instructions shall be legible and easily 

read, with large sheets of drawings folded in. 

4. The manuals shall include: 

a. Internal and interconnecting wiring and control diagrams with 

data to explain detailed operation and control of the equipment. 

b. A control sequence describing start-up, operation, and shutdown. 

c. Description of the function of each principal item of equipment. 

d. Installation instructions. 

e. Safety precautions for operation and maintenance. 

f. Diagrams and illustrations. 

g. Periodic maintenance and testing procedures and frequencies, 

including replacement parts numbers. 

h. Performance data. 

i. Pictorial "exploded" parts list with part numbers. Emphasis shall 

be placed on the use of special tools and instruments.  The list 

shall indicate sources of supply, recommended spare and 

replacement parts, and name of servicing organization. 

j. List of factory approved or qualified permanent servicing 

organizations for equipment repair and periodic testing and 
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maintenance, including addresses and factory certification 

qualifications. 

G. Approvals will be based on complete submission of shop drawings, 

manuals, test reports, certifications, and samples as applicable. 

H. After approval and prior to installation, furnish the COR with one 

sample of each of the following: 

1. A minimum 300 mm (12 inches) length of each type and size of wire 

and cable along with the tag from the coils or reels from which the 

sample was taken. The length of the sample shall be sufficient to 

show all markings provided by the manufacturer. 

2. Each type of conduit coupling, bushing, and termination fitting.  

3. Conduit hangers, clamps, and supports.  

4. Duct sealing compound.  

5. Each type of receptacle, toggle switch, lighting control sensor, 

outlet box, manual motor starter, device wall plate, engraved 

nameplate, wire and cable splicing and terminating material, and 

branch circuit single pole molded case circuit breaker. 

1.13 SINGULAR NUMBER  

A. Where any device or part of equipment is referred to in these 

specifications in the singular number (e.g., "the switch"), this 

reference shall be deemed to apply to as many such devices as are 

required to complete the installation as shown on the drawings. 

1.14 ACCEPTANCE CHECKS AND TESTS 

A. The Contractor shall furnish the instruments, materials, and labor for 

tests. 

B. Where systems are comprised of components specified in more than one 

section of Division 26, the Contractor shall coordinate the 

installation, testing, and adjustment of all components between various 

manufacturer’s representatives and technicians so that a complete, 

functional, and operational system is delivered to the Government. 

C. When test results indicate any defects, the Contractor shall repair or 

replace the defective materials or equipment, and repeat the tests.  

Repair, replacement, and retesting shall be accomplished at no 

additional cost to the Government. 

1.15 WARRANTY 

A. All work performed and all equipment and material furnished under this 

Division shall be free from defects and shall remain so for a period of 
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one year from the date of acceptance of the entire installation by the 

Contracting Officer for the Government. 

1.16 INSTRUCTION 

A. Instruction to designated Government personnel shall be provided for 

the particular equipment or system as required in each associated 

technical specification section. 

B. Furnish the services of competent instructors to give full instruction 

in the adjustment, operation, and maintenance of the specified 

equipment and system, including pertinent safety requirements.  

Instructors shall be thoroughly familiar with all aspects of the 

installation, and shall be trained in operating theory as well as 

practical operation and maintenance procedures. 

C. A training schedule shall be developed and submitted by the Contractor 

and approved by the COR at least 30 days prior to the planned training. 

 

---END--- 
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SECTION 26 05 19 

LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 

 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, connection, and 

testing of the electrical conductors and cables for use in electrical 

systems rated 600 V and below, indicated as cable(s), conductor(s), 

wire, or wiring in this section. 

1.2 RELATED WORK 

A. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: 

Requirements that apply to all sections of Division 26. 

B. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

for possible ground fault currents. 

C. Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS: Conduits 

for conductors and cables. 

D. Section 26 05 41, UNDERGROUND ELECTRICAL CONSTRUCTION: Installation of 

conductors and cables in manholes and ducts. 

1.3 QUALITY ASSURANCE 

A. Refer to Paragraph, QUALIFICATIONS (PRODUCTS AND SERVICES), in Section 

26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1.4 FACTORY TESTS 

A. Conductors and cables shall be thoroughly tested at the factory per 

NEMA to ensure that there are no electrical defects. Factory tests 

shall be certified.  

1.5 SUBMITTALS 

A. Submit six copies of the following in accordance with Section 26 05 11, 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1. Shop Drawings: 

a. Submit sufficient information to demonstrate compliance with 

drawings and specifications. 

b. Submit the following data for approval: 

1) Electrical ratings and insulation type for each conductor and 

cable. 

2) Splicing materials and pulling lubricant. 

2. Certifications: Two weeks prior to final inspection, submit the 

following.  
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a. Certification by the manufacturer that the conductors and cables 

conform to the requirements of the drawings and specifications. 

b. Certification by the Contractor that the conductors and cables 

have been properly installed, adjusted, and tested. 

1.6 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements and errata) form a part of this specification to the extent 

referenced. Publications are reference in the text by designation only. 

B. American Society of Testing Material (ASTM): 

D2301-10................Standard Specification for Vinyl Chloride 

Plastic Pressure-Sensitive Electrical 

Insulating Tape 

D2304-10................Test Method for Thermal Endurance of Rigid 

Electrical Insulating Materials 

D3005-10................Low-Temperature Resistant Vinyl Chloride 

Plastic Pressure-Sensitive Electrical 

Insulating Tape 

C. National Electrical Manufacturers Association (NEMA): 

WC 70-09................Power Cables Rated 2000 Volts or Less for the 

Distribution of Electrical Energy 

D. National Fire Protection Association (NFPA): 

70-11...................National Electrical Code (NEC) 

E. Underwriters Laboratories, Inc. (UL): 

44-10...................Thermoset-Insulated Wires and Cables 

83-08...................Thermoplastic-Insulated Wires and Cables 

467-07..................Grounding and Bonding Equipment 

486A-486B-03............Wire Connectors 

486C-04.................Splicing Wire Connectors 

486D-05.................Sealed Wire Connector Systems 

486E-09.................Equipment Wiring Terminals for Use with 

Aluminum and/or Copper Conductors 

493-07..................Thermoplastic-Insulated Underground Feeder and 

Branch Circuit Cables 

514B-04.................Conduit, Tubing, and Cable Fittings 
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PART 2 - PRODUCTS  

2.1 CONDUCTORS AND CABLES 

A. Conductors and cables shall be in accordance with NEMA, UL, as 

specified herein, and as shown on the drawings. 

B. All conductors shall be copper. 

C. Single Conductor and Cable: 

1. No. 12 AWG: Minimum size, except where smaller sizes are specified 

herein or shown on the drawings. 

2. No. 8 AWG and larger: Stranded. 

3. No. 10 AWG and smaller: Solid; except shall be stranded for final 

connection to motors, transformers, and vibrating equipment. 

4. Insulation: THHN-THWN and XHHW-2.  XHHW-2 shall be used for isolated 

power systems. 

D. Color Code: 

1. No. 10 AWG and smaller: Solid color insulation or solid color 

coating. 

2. No. 8 AWG and larger: Color-coded using one of the following 

methods: 

a. Solid color insulation or solid color coating. 

b. Stripes, bands, or hash marks of color specified. 

c. Color using 19 mm (0.75 inches) wide tape.  

4. For modifications and additions to existing wiring systems, color 

coding shall conform to the existing wiring system. 

5. Conductors shall be color-coded as follows: 

208/120 V Phase 480/277 V 

Black A Brown 

Red B Orange 

Blue C Yellow 

White Neutral Gray * 

* or white with colored (other than green) tracer. 

 

COR2.2 SPLICES 

A. Splices shall be in accordance with NEC and UL. 

B. Above Ground Splices for No. 10 AWG and Smaller: 

1. Solderless, screw-on, reusable pressure cable type, with integral 

insulation, approved for copper conductors. 
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2. The integral insulator shall have a skirt to completely cover the 

stripped conductors. 

3. The number, size, and combination of conductors used with the 

connector, as listed on the manufacturer's packaging, shall be 

strictly followed. 

C. Above Ground Splices for No. 8 AWG to No. 4/0 AWG: 

1. Compression, hex screw, or bolt clamp-type of high conductivity and 

corrosion-resistant material, listed for use with conductors. 

2. Insulate with materials approved for the particular use, location, 

voltage, and temperature. Insulation level shall be not less than 

the insulation level of the conductors being joined. 

3. Splice and insulation shall be product of the same manufacturer. 

4. All bolts, nuts, and washers used with splices shall be zinc-

platedsteel. 

 

D. Underground Splices for No. 10 AWG and Smaller: 

1. Solderless, screw-on, reusable pressure cable type, with integral 

insulation. Listed for wet locations, and approved for copper and 

aluminum conductors. 

2. The integral insulator shall have a skirt to completely cover the 

stripped conductors. 

3. The number, size, and combination of conductors used with the 

connector, as listed on the manufacturer's packaging, shall be 

strictly followed. 

E. Underground Splices for No. 8 AWG and Larger: 

1. Mechanical type, of high conductivity and corrosion-resistant 

material. Listed for wet locations, and approved for copper and 

aluminum conductors. 

2. Insulate with materials approved for the particular use, location, 

voltage, and temperature. Insulation level shall be not less than 

the insulation level of the conductors being joined. 

3. Splice and insulation shall be product of the same manufacturer. 

F. Plastic electrical insulating tape: Per ASTM D2304, flame-retardant, 

cold and weather resistant. 

2.3 CONNECTORS AND TERMINATIONS 

A. Mechanical type of high conductivity and corrosion-resistant material, 

listed for use with copper and aluminum conductors. 
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B. Long barrel compression type of high conductivity and 

corrosion-resistant material, with minimum of two compression indents 

per wire, listed for use with copper and aluminum conductors. 

2.4 CONTROL WIRING 

A. Unless otherwise specified elsewhere in these specifications, control 

wiring shall be as specified herein, except that the minimum size shall 

be not less than No. 14 AWG. 

B. Control wiring shall be sized such that the voltage drop under in-rush 

conditions does not adversely affect operation of the controls. 

2.5 WIRE LUBRICATING COMPOUND 

A. Lubricating compound shall be suitable for the wire insulation and 

conduit, and shall not harden or become adhesive. 

B. Shall not be used on conductors for isolated power systems. 

 

PART 3 - EXECUTION  

3.1 GENERAL  

A. Install conductors in accordance with the NEC, as specified, and as 

shown on the drawings. 

B. Install all conductors in raceway systems. 

C. Splice conductors only in outlet boxes, junction boxes, pullboxes, 

manholes, or handholes. 

D. Conductors of different systems (e.g., 120 V and 277 V) shall not be 

installed in the same raceway. 

E. In panelboards, cabinets, wireways, switches, enclosures, and equipment 

assemblies, neatly form, train, and tie the conductors with non-

metallic ties. 

F. Use expanding foam or non-hardening duct-seal to seal conduits entering 

a building, after installation of conductors. 

G. Conductor and Cable Pulling: 

1. Provide installation equipment that will prevent the cutting or 

abrasion of insulation during pulling. Use lubricants approved for 

the cable. 

2. Use nonmetallic pull ropes. 

3. Attach pull ropes by means of either woven basket grips or pulling 

eyes attached directly to the conductors. 

4. All conductors in a single conduit shall be pulled simultaneously. 

5. Do not exceed manufacturer’s recommended maximum pulling tensions 

and sidewall pressure values. 
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H. No more than three branch circuits shall be installed in any one 

conduit. 

I. When stripping stranded conductors, use a tool that does not damage the 

conductor or remove conductor strands. 

3.2 SPLICE AND TERMINATION INSTALLATION 

A. Splices and terminations shall be mechanically and electrically secure, 

and tightened to manufacturer’s published torque values using a torque 

screwdriver or wrench. 

B. Where the Government determines that unsatisfactory splices or 

terminations have been installed, replace the splices or terminations 

at no additional cost to the Government. 

3.3 CONDUCTOR IDENTIFICATION 

A. When using colored tape to identify phase, neutral, and ground 

conductors larger than No. 8 AWG, apply tape in half-overlapping turns 

for a minimum of 75 mm (3 inches) from terminal points, and in junction 

boxes, pullboxes, and manholes. Apply the last two laps of tape with no 

tension to prevent possible unwinding. Where cable markings are covered 

by tape, apply tags to cable, stating size and insulation type. 

3.4 FEEDER CONDUCTOR IDENTIFICATION 

A. In each interior pullbox and each underground manhole and handhole, 

install brass tags on all feeder conductors to clearly designate their 

circuit identification and voltage. The tags shall be the embossed 

type, 40 mm (1-1/2 inches) in diameter and 40 mils thick. Attach tags 

with plastic ties.  

3.5 EXISTING CONDUCTORS 

A. Unless specifically indicated on the plans, existing conductors shall 

not be reused.  

3.6 CONTROL WIRING INSTALLATION 

A. Unless otherwise specified in other sections, install control wiring 

and connect to equipment to perform the required functions as specified 

or as shown on the drawings.  

B. Install a separate power supply circuit for each system, except where 

otherwise shown on the drawings. 

3.7 CONTROL WIRING IDENTIFICATION 

A. Install a permanent wire marker on each wire at each termination. 

B. Identifying numbers and letters on the wire markers shall correspond to 

those on the wiring diagrams used for installing the systems. 

C. Wire markers shall retain their markings after cleaning. 
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D. In each manhole and handhole, install embossed brass tags to identify 

the system served and function. 

3.8 ACCEPTANCE CHECKS AND TESTS   

A. Perform in accordance with the manufacturer's recommendations.  In 

addition, include the following: 

1. Visual Inspection and Tests: Inspect physical condition. 

2. Electrical tests: 

a. After installation but before connection to utilization devices, 

such as fixtures, motors, or appliances, test conductors phase-

to-phase and phase-to-ground resistance with an insulation 

resistance tester.  Existing conductors to be reused shall also 

be tested.   

b. Applied voltage shall be 500 V DC for 300 V rated cable, and 1000 

V DC for 600 V rated cable. Apply test for one minute or until 

reading is constant for 15 seconds, whichever is longer. Minimum 

insulation resistance values shall not be less than 25 megohms 

for 300 V rated cable and 100 megohms for 600 V rated cable. 

c. Perform phase rotation test on all three-phase circuits. 

---END--- 
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SECTION 26 05 26 

GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS 

 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, connection, and 

testing of grounding and bonding equipment, indicated as grounding 

equipment in this section.  

B. “Grounding electrode system” refers to grounding electrode conductors 

and all electrodes required or allowed by NEC, as well as made, 

supplementary, and lightning protection system grounding electrodes. 

C. The terms “connect” and “bond” are used interchangeably in this section 

and have the same meaning. 

1.2 RELATED WORK  

A. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: 

Requirements that apply to all sections of Division 26.  

B. Section 26 05 19, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES: 

Low-voltage conductors. 

C. Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS: Conduit and 

boxes. 

1.3 QUALITY ASSURANCE 

A. Refer to Paragraph, QUALIFICATIONS (PRODUCTS AND SERVICES), in Section 

26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1.4 SUBMITTALS 

A. Submit six copies of the following in accordance with Section 26 05 11, 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1. Shop Drawings: 

a. Submit sufficient information to demonstrate compliance with 

drawings and specifications. 

2. Test Reports: 

a. Two weeks prior to the final inspection, submit ground resistance 

field test reports to the COR. 

3. Certifications: 

a. Certification by the Contractor that the grounding equipment has 

been properly installed and tested.  

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the 
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extent referenced. Publications are referenced in the text by 

designation only.  

B. American Society for Testing and Materials (ASTM): 

B1-07...................Standard Specification for Hard-Drawn Copper 

Wire 

B3-07...................Standard Specification for Soft or Annealed 

Copper Wire 

B8-11...................Standard Specification for Concentric-Lay-

Stranded Copper Conductors, Hard, Medium-Hard, 

or Soft 

C. Institute of Electrical and Electronics Engineers, Inc. (IEEE): 

81-83...................IEEE Guide for Measuring Earth Resistivity, 

Ground Impedance, and Earth Surface Potentials 

of a Ground System Part 1: Normal Measurements 

D. National Fire Protection Association (NFPA):  

70-11...................National Electrical Code (NEC)  

70E-12..................National Electrical Safety Code 

99-12...................Health Care Facilities 

E. Underwriters Laboratories, Inc. (UL):  

44-10 ..................Thermoset-Insulated Wires and Cables 

83-08 ..................Thermoplastic-Insulated Wires and Cables 

467-07 .................Grounding and Bonding Equipment  

PART 2 - PRODUCTS  

2.1 GROUNDING AND BONDING CONDUCTORS  

A. Equipment grounding conductors shall be insulated stranded copper, 

except that sizes No. 10 AWG and smaller shall be solid copper. 

Insulation color shall be continuous green for all equipment grounding 

conductors, except that wire sizes No. 4 AWG and larger shall be 

identified per NEC. 

B. Bonding conductors shall be bare stranded copper, except that sizes No. 

10 AWG and smaller shall be bare solid copper.  Bonding conductors 

shall be stranded for final connection to motors, transformers, and 

vibrating equipment.  

C. Conductor sizes shall not be less than shown on the drawings, or not 

less than required by the NEC, whichever is greater. 

D. Insulation: THHN-THWN and XHHW-2.  XHHW-2 shall be used for isolated 

power systems. 
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2.2 GROUND CONNECTIONS 

A. Below Grade and Inaccessible Locations: Exothermic-welded type 

connectors.  

B. Above Grade: 

1. Bonding Jumpers: Listed for use with aluminum and copper conductors.  

For wire sizes No. 8 AWG and larger, use compression-type 

connectors.  For wire sizes smaller than No. 8 AWG, use mechanical 

type lugs.  Connectors or lugs shall use zinc-plated steel bolts, 

nuts, and washers.  Bolts shall be torqued to the values recommended 

by the manufacturer. 

2. Connection to Building Steel: Exothermic-welded type connectors. 

3. Connection to Grounding Bus Bars: Listed for use with aluminum and 

copper conductors.  Use mechanical type lugs, with zinc-plated steel 

bolts, nuts, and washers. Bolts shall be torqued to the values 

recommended by the manufacturer. 

 

PART 3 - EXECUTION  

3.1 GENERAL  

A. Install grounding equipment in accordance with the NEC, as shown on the 

drawings, and as specified herein.  

B. System Grounding:  

 1. Secondary service neutrals: Ground at the supply side of the 

secondary disconnecting means and at the related transformer. 

C. Equipment Grounding: Metallic piping, building structural steel, 

electrical enclosures, raceways, junction boxes, outlet boxes, 

cabinets, machine frames, and other conductive items in close proximity 

with electrical circuits, shall be bonded and grounded.  

3.2 INACCESSIBLE GROUNDING CONNECTIONS 

A. Make grounding connections, which are normally buried or otherwise 

inaccessible, by exothermic weld. 

3.3 RACEWAY  

A. Conduit Systems: 

1. Ground all metallic conduit systems. All metallic conduit systems 

shall contain an equipment grounding conductor.  

2. Non-metallic conduit systems, except non-metallic feeder conduits 

that carry a grounded conductor from exterior transformers to 

interior or building-mounted service entrance equipment, shall 

contain an equipment grounding conductor. 
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B. Feeders and Branch Circuits: Install equipment grounding conductors 

with all feeders, and power and lighting branch circuits.  

C. Boxes, Cabinets, Enclosures, and Panelboards:  

1. Bond the equipment grounding conductor to each pullbox, junction 

box, outlet box, device box, cabinets, and other enclosures through 

which the conductor passes (except for special grounding systems for 

intensive care units and other critical units shown).  

2. Provide lugs in each box and enclosure for equipment grounding 

conductor termination. 

D. Wireway Systems: 

E. Receptacles shall not be grounded through their mounting screws. Ground 

receptacles with a jumper from the receptacle green ground terminal to 

the device box ground screw and a jumper to the branch circuit 

equipment grounding conductor.  

F. Ground lighting fixtures to the equipment grounding conductor of the 

wiring system. Fixtures connected with flexible conduit shall have a 

green ground wire included with the power wires from the fixture 

through the flexible conduit to the first outlet box.  

3.4 CORROSION INHIBITORS 

A. When making grounding and bonding connections, apply a corrosion 

inhibitor to all contact surfaces.  Use corrosion inhibitor appropriate 

for protecting a connection between the metals used. 

 

3.5 EXTERIOR LIGHT POLES 

A. Provide 6.1 M (20 feet) of No. 4 AWG bare copper coiled at bottom of 

pole base excavation prior to pour, plus additional unspliced length in 

and above foundation as required to reach pole ground stud. 

3.6 GROUND RESISTANCE  

A. Grounding system resistance to ground shall not exceed 5 ohms. Make any 

modifications or additions to the grounding electrode system necessary 

for compliance without additional cost to the Government. Final tests 

shall ensure that this requirement is met. 

B. Grounding system resistance shall comply with the electric utility 

company ground resistance requirements.  

3.7 GROUND ROD INSTALLATION  

A. For outdoor installations, drive each rod vertically in the earth, 

until top of rod is 610 mm (24 inches) below final grade. 
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C. Where buried or permanently concealed ground connections are required, 

make the connections by the exothermic process, to form solid metal 

joints. Make accessible ground connections with mechanical pressure-

type ground connectors.  

D. Where rock or impenetrable soil prevents the driving of vertical ground 

rods, install angled ground rods or grounding electrodes in horizontal 

trenches to achieve the specified ground resistance.  

3.8 ACCEPTANCE CHECKS AND TESTS  

A. Resistance of the grounding electrode system shall be measured using a 

four-terminal fall-of-potential method as defined in IEEE 81. Ground 

resistance measurements shall be made before the electrical 

distribution system is energized or connected to the electric utility 

company ground system, and shall be made in normally dry conditions not 

fewer than 48 hours after the last rainfall.  

B. Resistance measurements of separate grounding electrode systems shall 

be made before the systems are bonded together.  The combined 

resistance of separate systems may be used to meet the required 

resistance, but the specified number of electrodes must still be 

provided. 

C. Below-grade connections shall be visually inspected by the COR prior to 

backfilling.  The Contractor shall notify the COR 24 hours before the 

connections are ready for inspection. 

---END--- 
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SECTION 26 05 33 

RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS 

 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, and connection of 

conduit, fittings, and boxes, to form complete, coordinated, grounded 

raceway systems. Raceways are required for all wiring unless shown or 

specified otherwise. 

B. Definitions: The term conduit, as used in this specification, shall mean 

any or all of the raceway types specified. 

1.2 RELATED WORK  

  

A. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: General 

electrical requirements and items that are common to more than one 

section of Division 26. 

B. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

for possible ground fault currents. 

C. Section 26 05 41, UNDERGROUND ELECTRICAL CONSTRUCTION: Underground 

conduits. 

D. Section 31 20 00, EARTH MOVING: Bedding of conduits. 

1.3 QUALITY ASSURANCE 

 Refer to Paragraph, QUALIFICATIONS, in Section 26 05 11, REQUIREMENTS 

FOR ELECTRICAL INSTALLATIONS. 

1.4 SUBMITTALS 

 In accordance with Section 26 05 11, REQUIREMENTS FOR ELECTRICAL 

INSTALLATIONS, submit the following: 

A. Manufacturer's Literature and Data: Showing each cable type and rating. 

The specific item proposed and its area of application shall be 

identified on the catalog cuts. 

B. Shop Drawings: 

1. Size and location of main feeders. 

2. Size and location of panels and pull-boxes. 

3. Layout of required conduit penetrations through structural elements. 

C. Certifications:  

1. Two weeks prior to the final inspection, submit four copies of the 

following certifications to the COR:  
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a. Certification by the manufacturer that the material conforms to 

the requirements of the drawings and specifications.  

b. Certification by the contractor that the material has been 

properly installed.  

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the extent 

referenced. Publications are referenced in the text by designation only. 

B. American National Standards Institute (ANSI): 

C80.1-05................Electrical Rigid Steel Conduit 

C80.3-05................Steel Electrical Metal Tubing 

C80.6-05................Electrical Intermediate Metal Conduit 

C. National Fire Protection Association (NFPA): 

70-08...................National Electrical Code (NEC) 

D. Underwriters Laboratories, Inc. (UL): 

1-05....................Flexible Metal Conduit  

5-04....................Surface Metal Raceway and Fittings 

6-07....................Electrical Rigid Metal Conduit - Steel 

50-95...................Enclosures for Electrical Equipment 

360-093.................Liquid-Tight Flexible Steel Conduit 

467-07..................Grounding and Bonding Equipment 

514A-04.................Metallic Outlet Boxes 

514B-04.................Conduit, Tubing, and Cable Fittings 

514C-96.................Nonmetallic Outlet Boxes, Flush-Device Boxes and 

Covers  

651-05..................Schedule 40 and 80 Rigid PVC Conduit and 

Fittings 

651A-00.................Type EB and A Rigid PVC Conduit and HDPE Conduit 

797-07..................Electrical Metallic Tubing 

1242-06.................Electrical Intermediate Metal Conduit - Steel 

E. National Electrical Manufacturers Association (NEMA): 

TC-2-03.................Electrical Polyvinyl Chloride (PVC) Tubing and  

Conduit 

TC-3-04.................PVC Fittings for Use with Rigid PVC Conduit and 

Tubing 

FB1-07..................Fittings, Cast Metal Boxes and Conduit Bodies 

for Conduit, Electrical Metallic Tubing and 

Cable 
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PART 2 - PRODUCTS 

2.1 MATERIAL 

A. Conduit Size: In accordance with the NEC, but not less than 0.5 in [13 

mm] unless otherwise shown. Where permitted by the NEC, 0.5 in [13 mm] 

flexible conduit may be used for tap connections to recessed lighting 

fixtures. 

B. Conduit:  

1. Rigid steel: Shall conform to UL 6 and ANSI C80.1. 

2.Direct burial plastic conduit: Shall conform to UL 651 and UL 651A, 

heavy wall PVC or high density polyethylene (PE). 

C. Conduit Fittings:  

 

1.Direct burial plastic conduit fittings:  

 Fittings shall meet the requirements of UL 514C and NEMA TC3. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. In accordance with UL, NEC, as shown, and as specified herein. 

B.Install conduit as follows: 

1. In complete mechanically and electrically continuous runs before 

pulling in cables or wires. 

2. Unless otherwise indicated on the drawings or specified herein, 

installation of all conduits shall be concealed within finished 

walls, floors, and ceilings.  

3. Flattened, dented, or deformed conduit is not permitted. Remove and 

replace the damaged conduits with new undamaged material. 

4.Cut square, ream, remove burrs, and draw up tight. 

4.Close ends of empty conduit with plugs or caps at the rough-in stage 

until wires are pulled in, to prevent entry of debris. 

5.Conduit installations under fume and vent hoods are prohibited. 

6.Secure conduits to cabinets, junction boxes, pull-boxes, and outlet 

boxes with bonding type locknuts. Do not make conduit connections to 

junction box covers. 

7.Conduit bodies shall only be used for changes in direction, and shall 

not contain splices. 

C. Conduit Bends: 

1. Make bends with standard conduit bending machines. 

2. Conduit hickey may be used for slight offsets and for straightening 

stubbed out conduits. 

3. Bending of conduits with a pipe tee or vise is prohibited. 
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D. Layout and Homeruns: 

1. Install conduit with wiring, including homeruns, as shown on 

drawings. 

2. Deviations: Make only where necessary to avoid interferences and only 

after drawings showing the proposed deviations have been submitted 

approved by the COR. 

3.2 INSTALLATION, GENERAL 

A. Refer to Section 26 05 41, UNDEGROUND ELECTRICAL CONSTRUCTION. 

 

- - - E N D - - - 
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SECTION 26 05 41 

UNDERGROUND ELECTRICAL CONSTRUCTION 

 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, and connection of 

underground ducts and raceways, and precast manholes and pullboxes to 

form a complete underground electrical raceway system. 

B. The terms “duct” and “conduit” are used interchangeably in this 

section. 

1.2 RELATED WORK  

A. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: 

Requirements that apply to all sections of Division 26. 

B. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

for possible ground fault currents.  

C. Section 31 20 00, EARTH MOVING: Trenching, backfill, and compaction.  

1.3 QUALITY ASSURANCE 

A. Refer to Paragraph, QUALIFICATIONS (PRODUCTS AND SERVICES), in Section 

26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

B. Coordinate layout and installation of ducts, manholes, and pullboxes 

with final arrangement of other utilities, site grading, and surface 

features. 

1.4 SUBMITTALS 

A. Submit six copies of the following in accordance with Section 26 05 11, 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

1. Shop Drawings:  

a. Submit sufficient information to demonstrate compliance with 

drawings and specifications. 

b. Submit information on manholes, pullboxes, ducts, and hardware. 

Submit manhole plan and elevation drawings, showing openings, 

pulling irons, cable supports, cover, ladder, sump, and other 

accessories. 

c. Proposed deviations from the drawings shall be clearly marked on 

the submittals. If it is necessary to locate manholes, pullboxes, 

or duct banks at locations other than shown on the drawings, show 

the proposed locations accurately on scaled site drawings, and 

submit to the COR for approval prior to construction. 
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2. Certifications: Two weeks prior to the final inspection, submit the 

following.  

a. Certification by the manufacturer that the materials conform to 

the requirements of the drawings and specifications.  

b. Certification by the Contractor that the materials have been 

properly installed, connected, and tested.  

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the 

extent referenced. Publications are referenced in the text by 

designation only.  

B. American Concrete Institute (ACI):  

 Building Code Requirements for Structural Concrete 

318-11/318M-11..........Building Code Requirements for Structural 

Concrete & Commentary 

SP-66-04................ACI Detailing Manual 

C. American National Standards Institute (ANSI): 

77-10...................Underground Enclosure Integrity 

D. American Society for Testing and Materials (ASTM): 

C478-12.................Standard Specification for Precast Reinforced 

Concrete Manhole Sections 

C858-10e1...............Underground Precast Concrete Utility Structures 

C990-09.................Joints for Concrete Pipe, Manholes and Precast 

Box Sections Using Preformed Flexible Joint 

Sealants. 

E. National Electrical Manufacturers Association (NEMA):  

TC 2-03.................Electrical Polyvinyl Chloride (PVC) Conduit 

TC 3-04.................Polyvinyl Chloride (PVC) Fittings for Use With 

Rigid PVC Conduit And Tubing  

TC 6 & 8-03.............Polyvinyl Chloride (PVC) Plastic Utilities Duct 

For Underground Installations  

TC 9-04.................Fittings For Polyvinyl Chloride (PVC) Plastic 

Utilities Duct For Underground Installation  

F. National Fire Protection Association (NFPA):  

70-11...................National Electrical Code (NEC)  

70E-12..................National Electrical Safety Code 

G. Underwriters Laboratories, Inc. (UL):  

6-07....................Electrical Rigid Metal Conduit-Steel 
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467-07..................Grounding and Bonding Equipment 

651-11..................Schedule 40, 80, Type EB and A Rigid PVC 

Conduit and Fittings 

651A-11.................Schedule 40 and 80 High Density Polyethylene 

(HDPE) Conduit 

651B-07.................Continuous Length HDPE Conduit 

PART 2 - PRODUCTS  

 

2.1 PULLBOXES 

 

A. General: Size as indicated on the drawings. Provide pullboxes with 

weatherproof, non-skid covers with recessed hook eyes, secured with 

corrosion- and tamper-resistant hardware. Cover material shall be 

identical to pullbox material. Covers shall have molded lettering, 

ELECTRIC or SIGNAL as applicable. Pullboxes shall comply with the 

requirements of ANSI 77 Tier 15 loading. Provide pulling irons, 22 mm 

(0.875 inch) diameter galvanized steel bar with exposed triangular-

shaped opening.  

B. Polymer Concrete Pullboxes: Shall be molded of sand, aggregate, and 

polymer resin, and reinforced with steel, fiberglass, or both. Pullbox 

shall have open bottom. 

2.2 DUCTS  

A. Number and sizes shall be as shown on the drawings.  

B. Ducts (direct-burial):  

1. Plastic duct:  

a. Schedule 40 PVC or HDPE conduit.  

b. Duct shall be suitable for use with 75˚ C (167˚ F) rated 

conductors.  

2.3 GROUNDING  

A. Ground Rods and Ground Wire: Per Section 26 05 26, GROUNDING AND 

BONDING FOR ELECTRICAL SYSTEMS. 

2.4 WARNING TAPE 

A. 4-mil polyethylene 75 mm (3 inches) wide detectable tape, red with 

black letters, imprinted with “CAUTION - BURIED ELECTRIC CABLE BELOW” 

or similar. 

2.5 PULL ROPE FOR SPARE DUCTS 

A. Plastic with 890 N (200 lb) minimum tensile strength. 
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PART 3 - EXECUTION  

3.1 MANHOLE AND PULLBOX INSTALLATION  

A. Assembly and installation shall be per the requirements of the 

manufacturer.  

1. Install pullboxes level and plumb. 

2. Units shall be installed on a 300 mm (12 inches) thick level bed of 

90% compacted granular fill, well-graded from the 25 mm (1 inches) 

sieve to the No. 4 sieve. Granular fill shall be compacted with a 

minimum of four passes with a plate compactor. 

B. Access: Ensure the top of frames and covers are flush with finished 

grade.  

3.2 TRENCHING  

 

A. Refer to Section 31 20 00, EARTH MOVING for trenching, backfilling, and 

compaction. 

B. Before performing trenching work at existing facilities, a Ground 

Penetrating Radar Survey shall be carefully performed by a certified 

technician to reveal all existing underground ducts, conduits, cables, 

and other utility systems. 

C. Work with extreme care near existing ducts, conduits, and other 

utilities to avoid damaging them.  

D. Cut the trenches neatly and uniformly.  

E.Individual conduits to be installed under existing paved areas and roads 

that cannot be disturbed shall be jacked into place using rigid metal 

conduit, or bored using plastic utilities duct or PVC conduit, as 

approved by the COR. 

3.3 DUCT INSTALLATION  

A. General Requirements: 

1. Ducts shall be in accordance with the NEC, as shown on the drawings, 

and as specified.  

2. Join and terminate ducts with fittings recommended by the 

manufacturer. 

3. Slope ducts to drain towards pullboxes, and away from building and 

equipment entrances. Pitch not less than 100 mm (4 inch) in 30 M 

(100 feet).  

4. Stub-ups and sweeps to equipment mounted on outdoor concrete slabs 

shall be galvanized rigid metal conduit half-lap wrapped with PVC 
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tape, and shall extend a minimum of 1.5 M (5 feet) away from the 

edge of slab. 

5. Install insulated grounding bushings on the conduit terminations. 

6. Radius for sweeps shall be sufficient to accomplish pulls without 

damage. Minimum radius shall be six times conduit diameter.  

7. Duct lines shall be installed no less than 300 mm (12 inches) from 

other utility systems, such as water, sewer, chilled water. 

8. Clearances between individual ducts:  

a. For similar services, not less than 75 mm (3 inches).  

b. For power and signal services, not less than 150 mm (6 inches).  

9. Couple the ducts with proper couplings. Stagger couplings in rows and 

layers to ensure maximum strength and rigidity of the duct bank. 

10. Keep ducts clean of earth, sand, or gravel, and seal with tapered 

plugs upon completion of each portion of the work. 

11. Duct Identification: Place continuous strip of warning tape 

approximately 300 mm (12 inches) above ducts before backfilling 

trenches. Warning tape shall be preprinted with proper 

identification. 

12. Duct Sealing: Seal ducts, including spare ducts, at building 

entrances and at outdoor terminations for equipment, with a suitable 

non-hardening compound to prevent the entrance of foreign objects 

and material, moisture, and gases. 

13. Use plastic ties to secure cables to insulators on cable arms. Use 

minimum two ties per cable per insulator. 

  B. Direct-Burial Ducts:  

1. Install direct-burial ducts only where shown on the drawings. 

Provide direct-burial ducts only for low-voltage power and lighting 

branch circuits.   

2. Tops of ducts shall be:  

a. Not less than 600 mm (24 inches) and not less than shown on the 

drawings, below finished grade. 

b. Not less than 750 mm (30 inches) and not less than shown on the 

drawings, below roads and other paved surfaces. 

c. Additional burial depth shall be required in order to accomplish 

NEC-required minimum bend radius of ducts. 

3. Do not kink the ducts. Compaction shall not deform the ducts. 

C. Connections to Existing Ducts: Where connections to existing ducts are 

indicated, excavate around the ducts as necessary. Cut off the ducts 
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and remove loose concrete from inside before installing new ducts. 

D.Partially-Completed Ducts: During construction, wherever a 

construction joint is necessary in a duct bank, prevent debris such as 

mud and dirt from entering ducts by providing suitable plugs. Fit 

concrete envelope of a partially completed ducts with reinforcing steel 

extending a minimum of 600 mm (2 feet) back into the envelope and a 

minimum of 600 mm (2 feet) beyond the end of the envelope. Provide one 

No. 4 bar in each corner, 75 mm (3 inches) from the edge of the 

envelope. Secure corner bars with two No. 3 ties, spaced approximately 

300 mm (12 inches) apart. Restrain reinforcing assembly from moving 

during pouring of concrete. 

3.4 ACCEPTANCE CHECKS AND TESTS  

A. Duct Testing and Cleaning:  

1. Upon completion of the duct installation, a standard flexible 

mandrel shall be pulled through each duct to loosen particles of 

earth, sand, or foreign material left in the duct, and to test for 

out-of-round conditions. 

2. The mandrel shall be not less than 300 mm (12 inches) long, and 

shall have a diameter not less than 13 mm (0.5 inch) less than the 

inside diameter of the duct. A brush with stiff bristles shall then 

be pulled through each duct to remove the loosened particles. The 

diameter of the brush shall be the same as, or slightly larger than, 

the diameter of the duct. 

3. If testing reveals obstructions or out-of-round conditions, the 

Contractor shall replace affected section(s) of duct and retest to 

the satisfaction of the COR at no cost to the Government. 

4. Mandrel pulls shall be witnessed by the COR. 

---END--- 
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SECTION 26 09 23 

LIGHTING CONTROLS 

 

PART 1 - GENERAL  

1.1 DESCRIPTION 

 This section specifies the furnishing, installation and connection of 

the lighting controls.  

1.2 RELATED WORK  

A. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: General 

requirements that are common to more than one section of Division 26.  

B. Section 26 05 19, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 

(600 VOLTS AND BELOW): Cables and wiring.  

C. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path to 

ground for possible ground fault currents.  

1.3 QUALITY ASSURANCE 

 Refer to Paragraph, QUALIFICATIONS, in Section 26 05 11, REQUIREMENTS 

FOR ELECTRICAL INSTALLATIONS. 

1.4 SUBMITTALS 

A. In accordance with Section 26 05 11, REQUIREMENTS FOR ELECTRICAL 

INSTALLATIONS, submit the following:  

B. Product Data: For each type of lighting control, submit the following 

information. 

1. Manufacturer’s catalog data. 

2. Wiring schematic and connection diagram. 

3. Installation details. 

C. Manuals:  

1. Submit, simultaneously with the shop drawings companion copies of 

complete maintenance and operating manuals including technical data 

sheets, and information for ordering replacement parts.  

2. Two weeks prior to the final inspection, submit four copies of the 

final updated maintenance and operating manuals, including any 

changes, to the COR. 

D. Certifications:  

1. Two weeks prior to final inspection, submit four copies of the 

following certifications to the COR:  

a. Certification by the Contractor that the equipment has been 

properly installed, adjusted, and tested.  
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1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the extent 

referenced. Publications are referenced in the text by designation only. 

B. Green Seal (GS): 

GC-12...................Occupancy Sensors 

C. Illuminating Engineering Society of North America (IESNA): 

IESNA LM-48 ............ Guide for Calibration of Photoelectric Control 

Devices 

D. National Electrical Manufacturer's Association (NEMA) 

C136.10.................American National Standard for Roadway Lighting 

Equipment-Locking-Type Photocontrol Devices and 

Mating Receptacles - Physical and Electrical 

Interchangeability and Testing 

ICS-1...................Standard for Industrial Control and Systems 

General Requirements 

ICS-2...................Standard for Industrial Control and Systems: 

Controllers, Contractors, and Overload Relays 

Rated Not More than 2000 Volts AC or 750 Volts 

DC: Part 8 - Disconnect Devices for Use in 

Industrial Control Equipment 

ICS-6...................Standard for Industrial Controls and Systems 

Enclosures 

E. Underwriters Laboratories, Inc. (UL):  

20......................Standard for General-Use Snap Switches 

773.....................Standard for Plug-In Locking Type Photocontrols 

for Use with Area Lighting 

773A ...................Nonindustrial Photoelectric Switches for Lighting 

Control 

98......................Enclosed and Dead-Front Switches 

917.....................Clock Operated Switches 

PART 2 - PRODUCTS  

2.1 OUTDOOR PHOTOELECTRIC SWITCHES  

A. Solid state, with SPST dry contacts rated for 1000 VA inductive, 

complying with UL 773A. 

1. Light-Level Monitoring Range:  1.5 to 10 fc [16.14 to 108 lx], with 

adjustable turn-on and turn-off levels. 

2. Time Delay:  15-second minimum. 

3. Surge Protection:  Metal-oxide varistor. 
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4. Mounting:  Twist lock, with base-and-stem mounting or stem-and-swivel 

mounting accessories as required. 

2.2 WIRELESS EXTERIOR LIGHTING CONTROL  

A. SUMMARY 

 1. The lighting control system specified herein shall provide a 

wireless, distributed, secure, peer-to-peer, self organizing and 

self healing mesh network of control modules for outdoor lighting 

applications. 

 2. The system shall be capable of turning lighting loads on/off as 

well as full range dimming. 

 3. All wireless devices shall communicate utilizing long range 900MHz 

(902MHz-928MHz) ISM band. Systems which use other frequencies such 

as 300MHz,, 400MHz, and 2.4GHz shall provide documentation 

insuring range and penetration equal to that of the specified 

system. 

 4. The system shall provide for secure wireless data transmissions 

through the use of AES-128 (Advanced Encryption Standard) security 

and the HTTPS/SSL protocol. 

 5. The system shall be accessible remotely from the local IP network 

or the Internet using any standard Internet browser. The system 

shall not require any special client side computer software to be 

installed. 

B. DEFINITIONS 

 1. AES-128 – Advanced Encryption Standard 128 Bit encryption key 

 2. DHCP – Dynamic Host Configuration Protocol 

 3. DNS – Domain Name Server 

 4. FCC – Federal Communications Commission 

 5. HTTPS – Hypertext Transfer Protocol Secure 

 6. ISM Band – Industrial, Scientific and Medical radio frequency band 

 7. MAC – Media Access Control 

 8. RF – Radio Frequency 

 9. SNAP – Synapse Network Appliance Protocol 

 10. SSL – Secure Sockets Layer 

 11. TCP/IP – Transmission Control Protocol / Internet Protocol 

C. QUALITY ASSURANCE 

 1. Factory Assembly: All devices shall be factory assembled and 

tested. All system components shall arrive at the job site 

complete and ready for installation, requiring only the connection 

of lighting circuits and network terminations. 
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 2. Component Testing: All system components and assemblies shall be 

individually tested prior to assembly. Once assembled, all 

finished products shall be tested for proper operation of all 

control functions per specifications prior to shipment. 

 3. NEC Compliance: All system components shall comply with all 

applicable sections of the National Electrical Code (NEC) as 

required. 

 4. NEC Compliance: All system components shall comply with all 

applicable sections of the National Electrical Code (NEC) as 

required. 

 5. NEC Compliance: All system components shall comply with all 

applicable sections of the National Electrical Code (NEC) as 

required. 

 6. All applicable products must be ETL or UL Listed or other 

acceptable national testing organization and conform to UL916 and 

(CAN/CSA C22.2 No. 205-M1983 or CAN/CSA C22.2 No. 61010-1-04). 

 7. All applicable products must be ETL or UL Listed or other 

acceptable national testing organization and conform to UL916 and 

(CAN/CSA C22.2 No. 205-M1983 or CAN/CSA C22.2 No. 61010-1-04). 

 8. Manufacturer must have a minimum of [5] years of experience 

manufacturing lighting controls. 

D. WARRANTY 

 1. All devices in the lighting control system shall have a 5 year 

manufacturer’s warranty.  

 2. All devices in the lighting control system shall have a 5 year 

manufacturer’s warranty. 

E. MANUFACTURERS 

 1. Hubbell Building Automation, Inc. 

  a. System: wiHUBB Wirless Distributed Lighting Control System 

(Basis of Design). 

 2. Lumewave, Inc 

  a. System:  LumeStar Wireless Control System 

 3. Exergy Controls 

  a. System:  XRG Control System 

F. SYSTEM/NETWORK REQUIREMENTS 

 1. All devices in the lighting control system shall have a 5 year 

manufacturer’s warranty. 

 2. System shall have an architecture that utilizes the Synapse 

Network Appliance Protocol (SNAP) to create a peer-to-peer, self 

organizing and self healing mesh network infrastructure. 
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 3. System shall have an architecture that utilizes the Synapse 

Network Appliance Protocol (SNAP) to create a peer-to-peer, self 

organizing and self healing mesh network infrastructure. 

 4. System shall have an architecture that utilizes the Synapse 

Network Appliance Protocol (SNAP) to create a peer-to-peer, self 

organizing and self healing mesh network infrastructure. 

 5. System shall be self healing. System devices within the mesh 

network shall automatically reroute messages around a failed 

device to ensure message delivery. 

 6. System architecture shall facilitate data transmission between 

wireless devices over the 900MHz (902MHz – 928MHz) ISM radio 

frequency (RF) band with a supported RF range of 300ft between 

wireless devices. 

 7. System architecture shall facilitate data transmission between 

wireless devices over the 900MHz (902MHz – 928MHz) ISM radio 

frequency (RF) band with a supported RF range of 300ft between 

wireless devices. 

 8. System shall utilize spread spectrum frequency hopping to 

facilitate robust communication and prevent the unauthorized 

interception of messages over the air and to comply with FCC 

requirements. 

 9. System shall secure all messages. When transmitting over the air, 

each wireless device shall use the strong and secure AES-128 

(Advanced Encryption Standard) security cipher to encrypt and 

decrypt messages. System shall also use the secure HTTPS/SSL 

protocol when users access the system using their Internet 

browser. 

 10. To implement lighting control strategies, the system architecture 

shall facilitate the association of system input devices to 

control modules. The system will use the Facility/Area/Zone/Group 

assignment strategy. The system will consist of a Facility which 

will support up to 64 Areas. Each area shall consist of up to 64 

Zones and each zone shall consist of up to 16 Groups. Each device 

may be programmed to participate in one Area and Zone however may 

belong to one or all of the available 16 groups within the Zone. 

 11. To implement lighting control strategies, the system architecture 

shall facilitate the association of system input devices to 

control modules. The system will use the Facility/Area/Zone/Group 

assignment strategy. The system will consist of a Facility which 

will support up to 64 Areas. Each area shall consist of up to 64 
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Zones and each zone shall consist of up to 16 Groups. Each device 

may be programmed to participate in one Area and Zone however may 

belong to one or all of the available 16 groups within the Zone. 

 12. System shall have an intuitive and easy to use Graphical User 

Interface (GUI) to configure, control, monitor and schedule 

individual devices or groups of devices. 

 13. System shall remain fully functional during the programming 

process. Lighting control systems that must be taken “OFF LINE” 

for programming are not acceptable. All programming changes shall 

take effect immediately as they are programmed. 

 14. System shall remain fully functional during the programming 

process. Lighting control systems that must be taken “OFF LINE” 

for programming are not acceptable. All programming changes shall 

take effect immediately as they are programmed. 

 15. System shall support blink alerts. Relay outputs within the 

control modules shall be programmable to blink prior to being 

turned OFF. Blink alert duration time shall be adjustable. Control 

modules programmed for the blink alert function shall blink the 

controlled lighting prior to turning OFF to warn occupants of the 

upcoming OFF event. If an ON command is received during the blink 

alert time, relay output will be overridden and left ON for the 

override time. Override time shall be adjustable. 

 16. System devices shall be capable of having their firmware updated 

or upgraded over the air. 

G. IN-FIXTURE MODULE 

 1. In-Fixture Module shall transmit wirelessly over the 900MHz 

(902MHz – 928MHz) ISM radio frequency (RF) band with a supported 

RF range of 300ft between wireless devices. 

 2. In-Fixture Module shall transmit wirelessly over the 900MHz 

(902MHz – 928MHz) ISM radio frequency (RF) band with a supported 

RF range of 300ft between wireless devices. 

 3. In-Fixture Module shall support input voltages: 120-277VAC, 10A 

Max, 60Hz or 347VAC, 10A Max, 60Hz. 

 4. In-Fixture Module shall be available in single or dual SPST relay 

configurations. Relay outputs shall be independently controlled 

and the two output version shall be suitable for High/Low or 

alternate ballast switching. 

 5. In-Fixture Module shall have an optional 0-10VDC output interface 

for full range dimming control of dimming ballasts and LED 

drivers. Interface shall provide 30mA of current. 
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 6. In-Fixture Module shall be configurable remotely over the air. 

 7. In-Fixture Module shall respond to scheduled events, 

occupancy/vacancy sensor events, daylight sensor events and manual 

switch station events. 

 8. In-Fixture Module shall respond to scheduled events, 

occupancy/vacancy sensor events, daylight sensor events and manual 

switch station events. 

 9. In-Fixture Module shall include non-volatile memory for retaining 

device settings during power outages. 

10. In-Fixture Module shall be available with antenna bundle options: 

without antenna, with articulating antenna (no ground plan 

required, vertically polarized) or with a fixed antenna with 

extension cable (ground plane required, circularly polarized). 

11. In-Fixture Module shall have an operating temperature of -40°C to 

+90°C (75°C maximum for non-lighting load applications). 

12. In-Fixture Module shall mount inside fixture ballast cavity. In-

Fixture Module shall also be capable of mounting to the outside of 

fixture or to a J-Box using an optional mounting adapter. 

13. In-Fixture Module shall be plenum rated. 

14. In-Fixture Module shall conform to UL916 and CAN/CSA C22.2 No. 

205-M1983. 

15. In-Fixture Module shall be FCC Certified and IC Certified. 

H. ACCESS POINT 

1. Access Point shall transmit wirelessly over the 900MHz (902MHz – 

928MHz) ISM radio frequency (RF) band with a supported RF range of 

300ft between wireless devices. 

2. Access Point shall utilize the Synapse Network Appliance Protocol 

(SNAP) to participate in a secure, peer-to-peer, self organizing 

and self healing mesh network. Module shall also use the SNAP 

communication protocol to transmit/receive and negotiate messaging 

between wireless devices. 

3. Access Point shall connect to a PC or LAN via standard Ethernet 

TCP/IP. 

4. Access Point shall utilize an intuitive and easy to use web-based 

Graphical User Interface (GUI) that can be accessed via a standard 

Internet web browser. 

5. Access Point shall require a secure login capable of restricting 

access to the system. 

6. Access Point shall discover all system devices in the network and 

present devices in a navigation tree format organized by device 

type. 

7. Access Point shall provide ability to physically locate system 

devices and controlled loads by winking the devices causing the 

controlled load to turn on and off repeatedly. 

8. Access Point shall enable system users to create lighting Areas 

and Zones in a navigation tree format. Access Point shall 
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automatically create containers for groups, presets and schedules 

for each zone created. 

9. Access Point shall enable system users to drag-and-drop devices 

into areas, zones and groups for common control by schedules, 

switches or network commands. 

10. Access Point shall automatically create bindings between devices 

within the same group. 

11. Access Point shall provide the ability to generate switch events 

via the user interface. 

12. Access Point shall provide the ability to view status and modify 

individual system device settings: 

a. System device state (e.g. Relay state, occupancy state, 

daylight level) 

b. System device dimming level 

c. System device connected load current / power consumption 

d. System device temperature 

e. System device name 

f. System device location 

g. System device MAC address 

h. System device Area/Zone/Group(s) 

i. System device blink alert settings 

j. System device after hour sweep settings 

k. System device On/Off event settings 

l. System device power up settings 

m. System device Active / Inactive time settings 

n. System device firmware version 

o. System device date/time 

p. System device event log 

13. Access Point shall provide the ability to set/modify the following 

general system settings: 

a. System time and date (including Daylight Savings Time) 

Astronomical clock longitude/latitude location 

b. Operational hours 

c. Open/Close times 

d. Holiday dates 

e. Blink alert duration and override duration 

f. Dimmer rates 

g. Access Point shall provide the ability to set/modify the 

following TCP/IP network settings: 

h. Enable/Disable DHCP client 

i. Enable/Disable DHCP server 

j. IP address / Subnet mask / Default gateway 
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k. DNS address 

 

 

 

 

 

PART 3 - EXECUTION  

3.1 INSTALLATION:  

A. Installation shall be in accordance with the NEC, manufacturer's 

instructions and as shown on the drawings or specified. 

B. Aim outdoor photocell switch according to manufacturer's 

recommendations.  Set adjustable window slide for 1 footcandle photocell 

turn-on. 

D. Locate light level sensors as indicated and in accordance with the 

manufacturer's recommendations.  Adjust sensor for the scheduled light 

level at the typical work plane for that area. 

E. All equipment shall be installed in accordance with manufacturer’s 

installation instructions and in compliance with all applicable local 

and national codes and requirements. 

F. All wireless devices come with MAC address labels. These labels should 

be affixed to the fixture/device that contains the wireless module and 

in a log book or on as-builds where the location of the wireless device 

can be recorded. 

3.2 ACCEPTANCE CHECKS AND TESTS 

A. Perform in accordance with the manufacturer's recommendations. 

B. Upon completion of installation, conduct an operating test to show that 

equipment operates in accordance with requirements of this section.  

C. Test for full range of dimming ballast and dimming controls capability. 

Observe for visually detectable flicker over full dimming range.   

3.3 FOLLOW-UP VERIFICATION 

 Upon completion of acceptance checks and tests, the Contractor shall 

show by demonstration in service that the lighting control devices are 

in good operating condition and properly performing the intended 

function. 

 

 

- - - E N D - - - 
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SECTION 26 56 00 

EXTERIOR LIGHTING 

 

PART 1 - GENERAL 

1.1 DESCRIPTION 

 This section specifies the furnishing, installation, and connection of 

exterior luminaires, poles, and supports.  

1.2 RELATED WORK 

A.  

A. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: General 

electrical requirements and items that are common to more than one 

section of Division 26. 

B. Section 26 05 19, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 

(600 VOLTS AND BELOW): Low voltage power and lighting wiring. 

C. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 

Requirements for personnel safety and to provide a low impedance path 

for possible ground fault currents. 

D. Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS: Conduits, 

fittings, and boxes for raceway systems. 

E. Section 26 05 41, UNDERGROUND ELECTRICAL CONSTRUCTION: Underground 

handholes and conduits. 

F. Section 26 09 23, LIGHTING CONTROLS: Controls for exterior lighting. 

1.3 QUALITY ASSURANCE 

 Refer to Paragraph, QUALIFICATIONS, in Section 26 05 11, REQUIREMENTS 

FOR ELECTRICAL INSTALLATIONS. 

1.4 SUBMITTALS 

A. Submit in accordance with Section 26 05 11, REQUIREMENTS FOR ELECTRICAL 

INSTALLATIONS. 

B. Shop Drawings: 

1. Clearly present sufficient information to determine compliance with 

drawings and specifications. 

2. Include electrical ratings, dimensions, mounting, details, 

materials, required clearances, terminations, wiring and connection 

diagrams, photometric data, ballasts, poles, luminaires, lamps, and 

accessories.  

C. Manuals: Two weeks prior to final inspection, submit four copies of 

operating and maintenance manuals to the COR. Include technical data 
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sheets, wiring and connection diagrams, and information for ordering 

replacement lamps, ballasts, and parts. 

D. Certifications: Two weeks prior to final inspection, submit four copies 

of the following to the COR: 

1. Certification by the manufacturer that the materials are in 

accordance with the drawings and specifications. 

2. Certification by the contractor that the complete installation has 

been properly installed and tested. 

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, 

supplements, and errata) form a part of this specification to the 

extent referenced. Publications are referenced in the text by 

designation only. 

B. Aluminum Association Inc. (AA): 

AAH35.1-06..............Alloy and Temper Designation Systems for 

Aluminum 

C. American Concrete Institute (ACI): 

318-05 .................Building Code Requirements for Structural 

Concrete 

D. American National Standards Institute (ANSI): 

C81.61-09 ..............Electrical Lamp Bases – Specifications for 

Bases (Caps) for Electric Lamps 

E. American Society for Testing and Materials (ASTM): 

A123/A123M-09 ..........Zinc (Hot-Dip Galvanized) Coatings on Iron and 

Steel Products 

A153/A153M-09...........Zinc Coating (Hot-Dip) on Iron and Steel 

Hardware 

B108-03a-08 ............Aluminum-Alloy Permanent Mold Castings 

C1089-06 ...............Spun Cast Prestressed Concrete Poles 

F. Illuminating Engineering Society of North America (IESNA) 

HB-9-00.................Lighting Handbook 

RP-8-05.................Roadway Lighting 

RP-20-98................Lighting for Parking Facilities 

RP-33-99................Lighting for Exterior Environments 

LM-5-96.................Photometric Measurements of Area and Sports 

Lighting Installations 

LM-50-99................Photometric Measurements of Roadway Lighting 

Installations 
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LM-52-99................Photometric Measurements of Roadway Sign 

Installations 

LM-64-01................Photometric Measurements of Parking Areas 

LM-72-97................Directional Positioning of Photometric Data 

LM-79-08................Approved Method for the Electrical and 

Photometric Measurements of Solid-Sate Lighting 

Products 

LM-80-08................Approved Method for Measuring Lumen Maintenance 

of LED Light Sources  

G. National Electrical Manufacturers Association (NEMA): 

ICS 2-00 (R2005) .......Controllers, Contactors and Overload Relays 

Rated 600 Volts 

ICS 6-93 (R2006) .......Enclosures 

H. National Fire Protection Association (NFPA): 

70-08 ..................National Electrical Code (NEC) 

I. Underwriters Laboratories, Inc. (UL): 

496-08 .................Lampholders 

773-95..................Plug-In, Locking Type Photocontrols for Use 

with Area Lighting 

773A-06 ................Nonindustrial Photoelectric Switches for 

Lighting Control 

1029-94.................High-Intensity-Discharge Lamp Ballasts 

1598-08 ................Luminaires 

8750-08.................Light Emitting Diode (LED) Light Sources for 

Use in Lighting Products 

1.6 DELIVERY, STORAGE, AND HANDLING 

 Provide manufacturer’s standard provisions for protecting pole finishes 

during transport, storage, and installation. Do not store poles on 

ground. Store poles so they are at least 12 in [305 mm] above ground 

level and growing vegetation. Do not remove factory-applied pole 

wrappings until just before installing pole. 

PART 2 - PRODUCTS 

 

2.1 MATERIALS AND EQUIPMENT 

 Materials and equipment shall be in accordance with NEC, UL, ANSI, and 

as shown on the drawings and specified. 

2.2 POLES 

A. General: 
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1. Poles shall be as shown on the drawings, and as specified. Finish 

shall be as specified on the drawings. 

2. The pole and arm assembly shall be designed for wind loading of 90 

mph, with an additional 30% gust factor, supporting luminaire(s) and 

accessories such as shields, banner arms, and banners that have the 

effective projected areas indicated. The effective projected area of 

the pole shall be applied at the height of the pole base, as shown 

on the drawings. 

3. Poles shall be anchor-bolt type designed for use with underground 

supply conductors. Poles shall have handhole having a minimum clear 

opening of 2.5 x 5 in [65 x 125 mm]. Handhole covers shall be 

secured by stainless steel captive screws. 

4. Provide a steel-grounding stud opposite handhole openings, designed 

to prevent electrolysis when used with copper wire. 

5. Provide a base cover that matches the pole in material and color to 

conceal the mounting hardware pole-base welds and anchor bolts. 

6. Hardware and Accessories: All necessary hardware and specified 

accessories shall be the product of the pole manufacturer. 

7. Provide manufacturer's standard finish, as scheduled on the 

drawings.   

B. Types: 

 1. Steel: Provide square steel poles having minimum 11-gauge steel with 

minimum yield/strength of 48,000 psi and hot-dipped galvanized 

factory finish. Galvanized steel poles shall comply with ASTM A123 

and A153. 

 2. Concrete: Provide round concrete poles conforming to ASTM C1089 with 

integral cast bases. Poles shall have hollow core suitable as a 

raceway. 

 

2.3 FOUNDATIONS FOR POLES 

A. Foundations shall be cast-in-place concrete, having 3000 psi minimum 

28-day compressive strength. 

B. Foundations shall support the effective projected area of the specified 

pole, arm(s), luminaire(s), and accessories, such as shields, banner 

arms, and banners, under wind conditions previously specified in this 

section. 

C. Place concrete in spirally-wrapped treated paper forms for round 

foundations. 
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D. Rub-finish and round all above-grade concrete edges to approximately 

0.25 in [6 mm] radius. 

E. Anchor bolt assemblies and reinforcing of concrete foundations shall be 

as shown on the drawings. Anchor bolts shall be in a welded cage or 

properly positioned by the tiewire to stirrups. 

F. Prior to concrete pour, install electrode per Section 26 05 26, 

GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS. 

2.4 LUMINAIRES 

A. Per UL 1598 and NEMA C136.17. Luminaires shall be weatherproof, heavy 

duty, outdoor types designed for efficient light utilization, adequate 

dissipation of lamp and ballast heat, and safe cleaning and relamping. 

B. Light distribution pattern types shall be as shown on the drawings. 

C. Incorporate ballasts in the luminaire housing, except where otherwise 

shown on the drawings. 

D. Lenses shall be frame-mounted, heat-resistant, borosilicate glass, with 

prismatic refractors, unless otherwise shown on the drawings. Attach 

the frame to the luminaire housing by hinges or chain. Use heat and 

aging-resistant, resilient gaskets to seal and cushion lenses and 

refractors in luminaire doors. 

E. Pre-wire internal components to terminal strips at the factory. 

F. Bracket-mounted luminaires shall have leveling provisions and clamp-

type adjustable slip-fitters with locking screws. 

G.  Materials shall be rustproof. Latches and fittings shall be non-

ferrous metal. 

H. Provide manufacturer's standard finish, as scheduled on the drawings. 

Where indicated on drawings, match finish process and color of pole or 

support materials. I. Luminaires shall carry factory labels, showing 

complete, specific lamp and ballast information.  

2.5 LAMPS 

A. Install the proper lamps in every luminaire. 

B. Lamps shall be general-service, outdoor lighting types. 

 C. LED sources shall meet the following requirements: 

1. Operating temperature rating shall be between -40˚ F [-40˚ C] and 

120˚ F [50˚ C]. 

2. Correlated Color Temperature (CCT): 4000K. 

3. Color Rendering Index (CRI): ≥ 65. 

4. The manufacturer shall have performed JEDEC (Joint Electron Devices 

Engineering Council) reliability tests on the LEDs as follows: High 
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Temperature Operating Life (HTOL), Room Temperature Operating Life 

(RTOL), Low Temperature Operating Life (LTOL), Powered Temperature 

Cycle (PTMCL), Non-Operating Thermal Shock (TMSK), Mechanical Shock 

Variable Vibration Frequency, and Solder Heat Resistance (SHR).// 

 

2.6 LED DRIVERS 

A. LED drivers shall meet the following requirements: 

1. Drivers shall have a minimum efficiency of 85%. 

2. Starting Temperature: -40˚ F [-40˚ C]. 

3. Input Voltage: 120 to 480 (±10%) V. 

4. Power Supplies: Class I or II output. 

5. Surge Protection:  The system must survive 250 repetitive strikes of 

“C Low” (C Low: 6kV/1.2 x 50 µs, 10kA/8 x 20 µs) waveforms at 1-

minute intervals with less than 10% degradation in clamping voltage. 

“C Low” waveforms are as defined in IEEE/ASNI C62.41.2-2002, 

Scenario 1 Location Category C. 

6. Power Factor (PF): ≥ 0.90. 

7. Total Harmonic Distortion (THD): ≤ 20%. 

8. Comply with FCC Title 47 CFR Part 18 Non-consumer RFI/EMI Standards. 

9. Drivers shall be reduction of hazardous substances (ROHS)-compliant. 

 

PART 3 - EXECUTION  

3.1 INSTALLATION 

A. Install lighting in accordance with the NEC, as shown on the drawings, 

and in accordance with manufacturer’s recommendations. 

B. Pole Foundations: 

1. Excavate only as necessary to provide sufficient working clearance 

for installation of forms and proper use of tamper to the full depth 

of the excavation. Prevent surface water from flowing into the 

excavation. Thoroughly compact backfill with compacting arranged to 

prevent pressure between conductor, jacket, or sheath, and the end 

of conduit.  

2. Set anchor bolts according to anchor-bolt templates furnished by the 

pole manufacturer. 

3. Install poles as necessary to provide a permanent vertical position 

with the bracket arm in proper position for luminaire location. 

4. After the poles have been installed, shimmed, and plumbed, grout the 

spaces between the pole bases and the concrete base with non-shrink 

concrete grout material. Provide a plastic or copper tube, of not 
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less than 0.375 in [9 mm] inside diameter through the grout, tight 

to the top of the concrete base to prevent moisture weeping from the 

interior of the pole. 

C. Install lamps in each luminaire. 

D. Adjust luminaires that require field adjustment or aiming. 

3.2 GROUNDING 

 Ground noncurrent-carrying parts of equipment, including metal poles, 

luminaires, mounting arms, brackets, and metallic enclosures, as 

specified in Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL 

SYSTEMS. Where copper grounding conductor is connected to a metal other 

than copper, provide specially-treated or lined connectors suitable and 

listed for this purpose. 

3.3 ACCEPTANCE CHECKS AND TESTS 

Verify operation after installing luminaires and energizing circuits.  

- - - E N D - - - 
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SECTION 31 20 00 
EARTH MOVING 

 
PART 1 - GENERAL 

1.1 DESCRIPTION OF WORK: 

A. This section specifies the requirements for furnishing all equipment, 

materials, labor, tools, and techniques for earthwork including, but not 

limited to, the following: 

1. Site preparation. 

2. Excavation. 

3. Filling and backfilling. 

4. Grading. 

5. Soil Disposal. 

6. Clean Up. 

1.2 DEFINITIONS: 

A. Unsuitable Materials: 

1. Fills: Topsoil; frozen materials; construction materials and 

materials subject to decomposition; clods of clay and stones larger 

than 75 mm (3 inches); organic material, including silts, which are 

unstable; and inorganic materials, including silts, too wet to be 

stable and any material with a liquid limit and plasticity index 

exceeding 40 and 15 respectively.  Unsatisfactory soils also include 

satisfactory soils not maintained within 2 percent of optimum 

moisture content at time of compaction, as defined by ASTM D698 . 

2. Existing Subgrade (Except Footing Subgrade): Same materials as 

1.2.A.1, that are not capable of direct support of slabs, pavement, 

and similar items with possible exception of improvement by 

compaction, proofrolling, or similar methods. 

3. Existing Subgrade (Footings Only): Same as paragraph 1, but no fill 

or backfill. If materials differ from reference borings and design 

requirements, excavate to acceptable strata subject to COR’s 

approval. 

B. Building Earthwork: Earthwork operations required in area enclosed by a 

line located 1500 mm (5 feet) outside of principal building perimeter. 

It also includes earthwork required for auxiliary structures and 

buildings. 

C. Trench Earthwork: Trenchwork required for utility lines. 



 
Battle Creek VAMC: 

            VA Project #515-13-105; BLDG B-145; IMPROVE BIOMASS ACCESS ROAD 
  GUIDON PROJECT NUMBER: 13.1008 

 
 

312000 - 2 

D. Site Earthwork: Earthwork operations required in area outside of a line 

located 1500 mm (5 feet) outside of principal building perimeter and 

within new construction area with exceptions noted above. 

E. Degree of compaction: Degree of compaction is expressed as a percentage 

of maximum density obtained by laboratory test procedure. This 

percentage of maximum density is obtained through use of data provided 

from results of field test procedures presented in ASTM D1556, ASTM 

D2167, and ASTM D2922. 

F. Fill: Satisfactory soil materials used to raise existing grades. In the 

Construction Documents, the term “fill” means fill or backfill as 

appropriate. 

G. Backfill: Soil materials or controlled low strength material used to 

fill an excavation. 

H. Unauthorized excavation: Removal of materials beyond indicated sub-grade 

elevations or indicated lines and dimensions without written 

authorization by the COR. No payment will be made for unauthorized 

excavation or remedial work required to correct unauthorized excavation. 

I. Authorized additional excavation: Removal of additional material 

authorized by the COR based on the determination by the Government’s 

soils testing agency that unsuitable bearing materials are encountered 

at required sub-grade elevations. Removal of unsuitable material and its 

replacement as directed will be paid on basis of Conditions of the 

Contract relative to changes in work. 

J. Subgrade: The undisturbed earth or the compacted soil layer immediately 

below granular sub-base, drainage fill, or topsoil materials. 

K. Structure: Buildings, foundations, slabs, tanks, curbs, mechanical and 

electrical appurtenances, or other man-made stationary features 

constructed above or below the ground surface. 

L. Borrow: Satisfactory soil imported from off-site for use as fill or 

backfill. 

M. Drainage course: Layer supporting slab-on-grade used to minimize 

capillary flow of pore water. 

N. Bedding course: Layer placed over the excavated sub-grade in a trench 

before laying pipe.  Bedding course shall extend up to the springline of 

the pipe. 

O. Sub-base Course: Layer placed between the sub-grade and base course for 

asphalt paving or layer placed between the sub-grade and a concrete 

pavement or walk. 
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P. Utilities include on-site underground pipes, conduits, ducts, and cables 

as well as underground services within buildings. 

Q. Debris: Debris includes all materials located within the designated work 

area not covered in the other definitions and shall include but not be 

limited to items like vehicles, equipment, appliances, building 

materials or remains thereof, tires, any solid or liquid chemicals or 

products stored or found in containers or spilled on the ground. 

R. Contaminated soils:  Soil that contains contaminates as defined and 

determined by the COR or the Government’s testing agency. 

1.3 RELATED WORK: 

A. Materials testing and inspection during construction: Section 01 45 29, 

TESTING LABORATORY SERVICES. 

B. Safety requirements: Section 00 72 00, GENERAL CONDITIONS, Article, 

ACCIDENT PREVENTION. 

C. Protection of existing utilities, fire protection services, existing 

equipment, roads, and pavements: Section 01 00 00, GENERAL REQUIREMENTS. 

D. Subsurface Investigation: Section 01 00 00, GENERAL REQUIREMENTS, 

Article, PHYSICAL DATA. 

  E. Erosion Control: Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, and 

Section 32 90 00, PLANTING. 

  F. Paving sub-grade requirements: Section 32 12 16, ASPHALT PAVING. 

1.4 CLASSIFICATION OF EXCAVATION: 

A. Unclassified Excavation: Removal and disposal of pavements and other 

man-made obstructions visible on surface; utilities, and other items 

including underground structures indicated to be demolished and removed; 

together with any type of materials regardless of character of material 

and obstructions encountered.  

1.5 SUBMITTALS: 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES. 

B. Furnish to COR: 

1. Contactor shall furnish resumes with all personnel involved in the 

project including Project Manager, Superintendent, and on-site 

Engineer.  Project Manager and Superintendent should have at least 3 

years of experience on projects of similar size. 

2. Soil samples. 

a. Classification in accordance with ASTM D2487 for each on-site or 

borrow soil material proposed for fill, backfill, engineered fill, 

or structural fill. 
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b. Laboratory compaction curve in accordance with ASTM  D698 for each 

on site or borrow soil material proposed for fill, backfill, 

engineered fill, or structural fill. 

c. Test reports for compliance with ASTM D 2940 requirements for 

subbase material. 

d. Pre-excavation photographs and videotape in the vicinity of the 

existing structures to document existing site features, including 

surfaces finishes, cracks, or other structural blemishes that 

might be misconstrued as damage caused by earthwork operations. 

e. The Contractor shall submit a scale plan daily that defines the 

location, limits, and depths of the area excavated. 

1.7 APPLICABLE PUBLICATIONS: 

A. Publications listed below form a part of this specification to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. American Association of State Highway and Transportation Officials 

(AASHTO): 

T99-01(2004)............Moisture-Density Relations of Soils Using a 2.5 

kg (5.5 lb) Rammer and a 305 mm (12 inch) Drop  

T180-01(2004)...........Moisture-Density Relations of Soils using a 4.54 

kg (10 lb) Rammer and a 457 mm (18 inch) Drop  

C. American Society for Testing and Materials (ASTM): 

D448-03a................Standard Classification for Sizes of Aggregate 

for Road and Bridge Construction 

D698-00ae1..............Standard Test Methods for Laboratory Compaction 

Characteristics of Soil Using Standard Effort 

(12,400 ft. lbf/ft3 (600 kN m/m3)) 

D1556-00................Standard Test Method for Density and Unit Weight 

of Soil in Place by the Sand-Cone Method  

D1557-02e1..............Standard Test Methods for Laboratory Compaction 

Characteristics of Soil Using Modified Effort 

(56,000 ft-lbf/ft3 (2700 kN m/m3)) 

D2167-94 (2001).........Standard Test Method for Density and Unit Weight 

of Soil in Place by the Rubber Balloon Method 

D2487-06................Standard Classification of Soil for Engineering 

Purposes (Unified Soil Classification System)  

D2922-05................Standard Test Methods for Density of Soil and 

Soil-Aggregate in Place by Nuclear Methods 

(Shallow Depth)  
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D2940-03................Standard Specifications for Graded Aggregate 

Material for Bases or Subbases for Highways or 

Airports 

D. Society of Automotive Engineers (SAE): 

J732-92.................Specification Definitions - Loaders 

J1179-02................Hydraulic Excavator and Backhoe Digging Forces 

PART 2 - PRODUCTS 

2.1 MATERIALS: 

A. General:  Provide borrow soil material when sufficient satisfactory soil 

materials are not available from excavations. 

B. Fills: Material in compliance with ASTM D2487 Soil Classification Groups 

GW, GP, GM, SW, SP, SM, SC, and ML, or any combination of these groups; 

free of rock or gravel larger than 75 mm (3 inches) in any dimension, 

debris, waste, frozen materials, vegetation, and other deleterious 

matter.  Material approved from on site or off site sources having a 

minimum dry density of 1760 kg/m3 (110 pcf), a maximum Plasticity Index 

of 15, and a maximum Liquid Limit of 40. 

C. Engineered Fill: Naturally or artificially graded mixture of compliance 

with ASTM D2487 Soil Classification Groups GW, GP, GM, SW, SP, SM, SC, 

and ML, or any combination of these groups, or as approved by the 

Engineer or material with at least 90 percent passing a 37.5-mm (1 1/2-

inch) sieve and not more than 12 percent passing a 75-µm (No. 200) 

sieve, per ASTM D2940;. 

D. Bedding: Naturally or artificially graded mixture of natural or crushed 

gravel, crushed stone, and natural or crushed sand; ASTM D2940; except 

with 100 percent passing a 25 mm (1 inch) sieve and not more than 8 

percent passing a 75-μm (No. 200) sieve. 

E. Drainage Fill: Washed, narrowly graded mixture of crushed stone, or 

crushed or uncrushed gravel; ASTM D448; coarse-aggregate grading Size 

57; with 100 percent passing a 37.5 mm (1 1/2-inch) sieve and 0 to 5 

percent passing a 2.36 mm (No. 8) sieve. 

F. Granular Fill: 

1. Under concrete slab, crushed stone or gravel graded from 25 mm (1 

inch) to 4.75 mm (No. 4), per ASTM D 2940. 

2. Bedding for sanitary and storm sewer pipe, crushed stone or gravel 

graded from 13 mm (1/2 inch) to 4.75 mm (No 4), per ASTM D 2940. 
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PART 3 - EXECUTION 

3.1 SITE PREPARATION: 

A. Clearing: Clear within limits of earthwork operations as shown. Work 

includes removal of trees, shrubs, fences, foundations, incidental 

structures, paving, debris, trash, and other obstructions. Remove 

materials from Medical Center.  

B. Grubbing: Remove stumps and roots 75 mm (3 inch) and larger diameter. 

Undisturbed sound stumps, roots up to 75 mm (3 inch) diameter, and 

nonperishable solid objects a minimum of 900 mm (3 feet) below subgrade 

or finished embankment may be left.  

C. Trees and Shrubs: Trees and shrubs, not shown for removal, may be 

removed from areas within 4500 mm (15 feet) of new construction and 2250 

mm (7.5 feet) of utility lines when removal is approved in advance by 

COR. Remove materials from Medical Center. Box, and otherwise protect 

from damage, existing trees and shrubs which are not shown to be removed 

in construction area. Immediately repair damage to existing trees and 

shrubs by trimming, cleaning and painting damaged areas, including 

roots, in accordance with standard industry horticultural practice for 

the geographic area and plant species. Do not store building materials 

closer to trees and shrubs, which are to remain, than farthest extension 

of their limbs.  

D. Stripping Topsoil: Strip topsoil from within limits of earthwork 

operations as specified. Topsoil shall be a fertile, friable, natural 

topsoil of loamy character and characteristic of locality. Topsoil shall 

be capable of growing healthy horticultural crops of grasses. Stockpile 

topsoil and protect as directed by COR. Eliminate foreign materials, 

such as weeds, roots, stones, subsoil, frozen clods, and similar foreign 

materials larger than 0.014 m3 (1/2 cubic foot) in volume, from soil as 

it is stockpiled. Retain topsoil on station. Remove foreign materials 

larger than 50 mm (2 inches) in any dimension from topsoil used in final 

grading. Topsoil work, such as stripping, stockpiling, and similar 

topsoil work shall not, under any circumstances, be carried out when 

soil is wet so that the composition of the soil will be destroyed.  

E. Concrete Slabs and Paving: Score deeply or saw cut to insure a neat, 

straight cut, sections of existing concrete slabs and paving to be 

removed where excavation or trenching occurs. Extend pavement section to 

be removed a minimum of 300 mm (12 inches) on each side of widest part 

of trench excavation and insure final score lines are approximately 



 
Battle Creek VAMC: 

            VA Project #515-13-105; BLDG B-145; IMPROVE BIOMASS ACCESS ROAD 
  GUIDON PROJECT NUMBER: 13.1008 

 
 

312000 - 7 

parallel unless otherwise indicated. Remove material from Medical 

Center. 

F. Lines and Grades: Registered Professional Land Surveyor or Registered 

Civil Engineer, specified in Section 01 00 00, GENERAL REQUIREMENTS, 

shall establish lines and grades. 

1. Grades shall conform to elevations indicated on plans within the 

tolerances herein specified. Generally grades shall be established to 

provide a smooth surface, free from irregular surface changes.  

Grading shall comply with compaction requirements and grade cross 

sections, lines, and elevations indicated. Where spot grades are 

indicated the grade shall be established based on interpolation of 

the elevations between the spot grades while maintaining appropriate 

transition at structures and paving and uninterrupted drainage flow 

into inlets. 

2. Locations of existing and proposed elevations indicated on plans, are 

from a site survey that measured spot elevations and subsequently 

generated existing contours and spot elevations.  Proposed spot 

elevations and contour lines have been developed utilizing the 

existing conditions survey and developed contour lines and may be 

approximate.  Contractor is responsible to notify COR of any 

differences between existing elevations shown on plans and those 

encountered on site by Surveyor/Engineer described above. Notify COR 

of any differences between existing or constructed grades, as 

compared to those shown on the plans. 

3. Subsequent to establishment of lines and grades, Contractor will be 

responsible for any additional cut and/or fill required to ensure 

that site is graded to conform to elevations indicated on plans. 

4. Finish grading is specified in Section 32 90 00, PLANTING. 

G. Disposal: All materials removed from the property shall be disposed of 

at a legally approved site, for the specific materials, and all removals 

shall be in accordance with all applicable Federal, State and local 

regulations.  No burning of materials is permitted onsite.  

3.2 EXCAVATION: 

A. Shoring, Sheeting and Bracing: Shore, brace, or slope, its angle of 

repose or to an angle considered acceptable by the COR, banks of 

excavations to protect workmen, banks, adjacent paving, structures, and 

utilities. 

1. Design of the temporary support of excavation system is the 

responsibility of the Contractor. 
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2. Construction of the support of excavation system shall not interfere 

with the permanent structure and may begin only after a review by the 

COR. 

3. Extend shoring and bracing to a minimum of 1500 mm (5 feet) below the 

bottom of excavation. Shore excavations that are carried below 

elevations of adjacent existing foundations. 

4. If bearing material of any foundation is disturbed by excavating, 

improper shoring or removal of existing or temporary shoring, placing 

of backfill, and similar operations, the Contractor shall  provide a 

concrete fill support under disturbed foundations, as directed by 

COR, at no additional cost to the Government. Do not remove shoring 

until permanent work in excavation has been inspected and approved by 

COR. 

B. Excavation Drainage: Operate pumping equipment, and/or provide other 
materials, means and equipment as required to keep excavation free of 

water and subgrade dry, firm, and undisturbed until approval of 

permanent work has been received from COR.  Approval by the COR is also 

required before placement of the permanent work on all subgrades. 

C. Subgrade Protection: Protect subgrades from softening, undermining, 

washout, or damage by rain or water accumulation.  Reroute surface water 

runoff from excavated areas and not allow water to accumulate in 

excavations.  Do not use excavated trenches as temporary drainage 

ditches.  When subgrade for foundations has been disturbed by water, 

remove disturbed material to firm undisturbed material after water is 

brought under control. Replace disturbed subgrade in trenches with 

concrete or material approved by the COR. 

D. Proofrolling: 

1. After rough grade has been established in cut areas and prior to 

placement of fill in fill areas under building and pavements, 

proofroll exposed subgrade with a fully loaded dump truck to check 

for pockets of soft material. 

2. Proofrolling shall consist of at least two complete passes with one 

pass being in a direction perpendicular to preceding one. Remove any 

areas that deflect, rut, or pump excessively during proofrolling, or 

that fail to consolidate after successive passes to suitable soils 

and replaced with compacted fill. Maintain subgrade until succeeding 

operation has been accomplished. 

E. Trench Earthwork: 

1. Utility trenches (except sanitary and storm sewer): 
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a. Excavate to a width as necessary for sheeting and bracing and 

proper performance of the work. 

b. Grade bottom of trenches with bell holes scooped out to provide a 

uniform bearing. 

c. Support piping on undisturbed earth unless a mechanical support is 

shown. 

d. Length of open trench in advance of piping laying shall not be 

greater than is authorized by COR. 

2. Sanitary and storm sewer trenches: 

a. Trench width below a point 150 mm (6 inches) above top of pipe 

shall be 600 mm (24 inches) maximum for pipe up to and including 

300 mm (12 inches) diameter, and four-thirds diameter of pipe plus 

200 mm (8 inches) for pipe larger than 300 mm (12 inches). Width 

of trench above that level shall be as necessary for sheeting and 

bracing and proper performance of the work. 

b. Bed bottom quadrant of pipe on undisturbed soil or granular fill. 

1) Undisturbed: Bell holes shall be no larger than necessary for 

jointing. Backfill up to a point 300 mm (12 inches) above top 

of pipe shall be clean earth placed and tamped by hand. 

2) Granular Fill: Depth of fill shall be a minimum of 75 mm (3 

inches) plus one sixth of pipe diameter below pipe to 300 mm 

(12 inches) above top of pipe. Place and tamp fill material by 

hand. 

c. Place and compact as specified remainder of backfill using 

acceptable excavated materials. Do not use unsuitable materials. 

d. Use granular fill for bedding where rock or rocky materials are 

excavated. 

F. Site Earthwork: Earth excavation includes excavating pavements and 

obstructions visible on surface; underground structures, utilities, and 

other items indicated to be removed; together with soil, boulders, and 

other materials not classified as rock or unauthorized excavation. 

Excavation shall be accomplished as required by drawings and 

specifications. Excavate to indicated elevations and dimensions within a 

tolerance of plus or minus 25 mm (1 inch). Extend excavations a 

sufficient distance from structures for placing and removing concrete 

formwork, for installing services and other construction, complying with 

OSHA requirements, and for inspections. Remove subgrade materials that 

are determined by COR as unsuitable, and replace with acceptable 

material.  If there is a question as to whether material is unsuitable 
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or not, the contractor shall obtain samples of the material, under the 

direction of the COR, and the materials shall be examined by an 

independent testing laboratory for soil classification to determine 

whether it is unsuitable or not.  When unsuitable material is 

encountered and removed, contract price and time will be adjusted in 

accordance with Articles, DIFFERING SITE CONDITIONS, CHANGES and 

CHANGES-SUPPLEMENT of the GENERAL CONDITIONS as applicable. Adjustments 

to be based on volume in cut section only. 

1. Site Grading: 

a. Provide a smooth transition between adjacent existing grades and 

new grades. 

b. Cut out soft spots, fill low spots, and trim high spots to comply 

with required surface tolerances. 

c. Slope grades to direct water away from buildings and to prevent 

ponds from forming where not designed. Finish subgrades to 

required elevations within the following tolerances: 

1) Lawn or Unpaved Areas: Plus or minus 25 mm (1 inch). 

2) Walks: Plus or minus 13 mm (1/2 inch). 

3) Pavements: Plus or minus 13 mm (1/2 inch). 

d. Grading Inside Building Lines: Finish subgrade to a tolerance of 

13 mm (1/2 inch) when tested with a 3000 mm (10 foot) 

straightedge. 

3.3 FILLING AND BACKFILLING: 

A. General: Do not fill or backfill until all debris, water, unsatisfactory 

soil materials, obstructions, and deleterious materials have been 

removed from excavation. For fill and backfill, use excavated materials 

and borrow meeting the criteria specified herein, as applicable. Borrow 

will be supplied at no additional cost to the Government. Do not use 

unsuitable excavated materials. Do not backfill until foundation walls 

have been completed above grade and adequately braced, waterproofing or 

dampproofing applied, foundation drainage, and pipes coming in contact 

with backfill have been installed and work inspected and approved by 

COR. 

B. Placing: Place materials in horizontal layers not exceeding 200 mm (8 

inches) in loose depth for material compacted by heavy compaction 

equipment, and not more than 100 mm (4 inches) in loose depth for 

material compacted by hand-operated tampers and then compacted. Place 

backfill and fill materials evenly on all sides of structures to 

required elevations, and uniformly along the full length of each 
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structure. Place no material on surfaces that are muddy, frozen, or 

contain frost. 

C. Compaction: Compact with approved tamping rollers, sheepsfoot rollers, 

pneumatic tired rollers, steel wheeled rollers, vibrator compactors, or 

other approved equipment (hand or mechanized) well suited to soil being 

compacted. Do not operate mechanized vibratory compaction equipment 

within 3000 mm (10 feet) of new or existing building walls without prior 

approval of COR. Moisten or aerate material as necessary to provide 

moisture content that will readily facilitate obtaining specified 

compaction with equipment used. Compact soil to not less than the 

following percentages of maximum dry density, according to ASTM D1557 as 

specified below: 

1. Fills, Embankments, and Backfill 

a. Under proposed structures, building slabs, steps, and paved areas, 

scarify and recompact top 300 mm (12 inches) of existing subgrade 

and each layer of backfill or fill material in accordance with 

ASTM D2922 to 95 percent. 

b. Curbs, curbs and gutters, ASTM D2922 to 95 percent//. 

c. Under Sidewalks, scarify and recompact top 150 mm (6 inches) below 

subgrade and compact each layer of backfill or fill material in 

accordance with ASTM D2922 to 95 percent. 

d. Landscaped areas, top 400 mm (16 inches), ASTM D2922 to 85 

percent. 

e. Landscaped areas, below 400 mm (16 inches) of finished grade, ASTM 

D2922 to 90 percent. 

2. Natural Ground (Cut or Existing) 

a. Under building slabs, steps and paved areas, top 150 mm (6 

inches), ASTM D2922 to 95 percent. 

b. Curbs, curbs and gutters, top 150 mm (6 inches), ASTM D2922 to 95 

percent. 

c. Under sidewalks, top 150 mm (6 inches), ASTM D2922 to 95 percent. 

3.5 GRADING: 

A. General: Uniformly grade the areas within the limits of this section, 

including adjacent transition areas. Smooth the finished surface within 

specified tolerance. Provide uniform levels or slopes between points 

where elevations are indicated, or between such points and existing 

finished grades. Provide a smooth transition between abrupt changes in 

slope. 
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B. Cut rough or sloping rock to level beds for foundations. In pipe spaces 

or other unfinished areas, fill low spots and level off with coarse sand 

or fine gravel. 

C. Slope backfill outside building away from building walls for a minimum 

distance of 1800 mm (6 feet). 

D. Finish grade earth floors in pipe basements as shown to a level, uniform 

slope and leave clean. 

E. Finished grade shall be at least 150 mm (6 inches) below bottom line of 

window or other building wall openings unless greater depth is shown. 

F. Place crushed stone or gravel fill under concrete slabs on grade, 

tamped, and leveled. Thickness of fill shall be 150 mm (6 inches) unless 

otherwise shown. 

G. Finish subgrade in a condition acceptable to COR at least one day in 

advance of paving operations. Maintain finished subgrade in a smooth and 

compacted condition until succeeding operation has been accomplished. 

Scarify, compact, and grade subgrade prior to further construction when 

approved compacted subgrade is disturbed by Contractor's subsequent 

operations or adverse weather. 

H. Grading for Paved Areas: Provide final grades for both subgrade and base 

course to +/- 6 mm (0.25 inches) of indicated grades. 

3.6 DISPOSAL OF UNSUITABLE AND EXCESS EXCAVATED MATERIAL: 

A. Disposal: Remove surplus satisfactory soil and waste material, including 

unsatisfactory soil, trash, and debris, and legally dispose of it off  

Medical Center property. 

B. Place excess excavated materials suitable for fill and/or backfill on 

site where directed. 

C. Remove from site and dispose of any excess excavated materials after all 

fill and backfill operations have been completed. 

D. Segregate all excavated contaminated soil designated by the COR from all 

other excavated soils, and stockpile on site on two 0.15 mm (6 mil) 

polyethylene sheets with a polyethylene cover. A designated area shall 

be selected for this purpose. Dispose of excavated contaminated material 

in accordance with State and Local requirements. 

3.7 CLEAN UP: 

 Upon completion of earthwork operations, clean areas within contract 

limits, remove tools, and equipment. Provide site clear, clean, free of 

debris, and suitable for subsequent construction operations. Remove all 

debris, rubbish, and excess material from Medical Center. 

----- E N D ----- 
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SECTION 32 05 23 
CEMENT AND CONCRETE FOR EXTERIOR IMPROVEMENTS 

PART 1 - GENERAL  

1.1 DESCRIPTION  

A. This section shall cover site work concrete constructed upon the 

prepared subgrade and in conformance with the lines, grades, thickness, 

and cross sections shown. Construction shall include the following:  

B. Pedestrian Pavement: Sidewalks and curb. 

C. Vehicular Pavement 

1.2 RELATED WORK 

A. Laboratory and Field Testing Requirements: Section 01 45 29, TESTING 

LABORATORY SERVICES.  

B. Subgrade Preparation: Section 31 20 00, EARTH MOVING.  

1.3 REGULATORY REQUIREMENTS 

A. ACI SP-66 ACI Detailing Manual 

B. ACI 318 - Building Code Requirements for Reinforced Concrete. 

1.4 SELECT SUBBASE MATERIAL JOB-MIX 

A. The Contractor shall select a subbase material mixture that conforms to 

the plans and submit a job-mix formula to the COR, in writing, for 

approval. The formula shall include the source of materials, gradation, 

plasticity index, liquid limit, and laboratory compaction curves 

indicating maximum density at optimum moisture.  

1.5 SUBMITTALS 

A. In accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND 

SAMPLES, furnish the following:  

B. Concrete Mix Design 

C. Shop Drawings: Reinforcing steel: Complete shop drawings. 

D. Manufacturers' Certificates and Data certifying that the following 

materials conform to the requirements specified.  

1. Expansion joint filler  

2. Hot poured sealing compound  

3. Reinforcement  

4. Curing materials  

E. Data and Test Reports:  

1. Job-mix formula.  

2. Source, gradation, liquid limit, plasticity index, percentage of 

wear, and other tests as specified and in referenced publications. 
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1.6 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. Refer to the latest edition of all referenced 

Standards and codes.  

B. American Association of State Highway and Transportation Officials 

(AASHTO):  

M031MM031-07-UL.........Deformed and Plain Carbon-Steel Bars for 

Concrete Reinforcement (ASTM A615/A615M-09) 

M055MM055-09-UL.........Steel Welded Wire Reinforcement, Plain, for 

Concrete (ASTM A185) 

M147-65-UL..............Materials for Aggregate and Soil-Aggregate 

Subbase, Base and Surface Courses (R 2004) 

M148-05-UL..............Liquid Membrane-Forming Compounds for Curing 

Concrete (ASTM C309) 

M171-05-UL..............Sheet Materials for Curing Concrete (ASTM C171)  

M182-05-UL..............Burlap Cloth Made from Jute or Kenaf and Cotton 

Mats 

M213-01-UL..............Preformed Expansion Joint Fillers for Concrete 

Paving and Structural Construction 

(Non-extruding and Resilient Bituminous Type) 

(ASTM D1751) 

M233-86-UL..............Boiled Linseed Oil Mixer for Treatment of 

Portland Cement Concrete 

T099-09-UL..............Moisture-Density Relations of Soils Using a 2.5 

kg. (5.5 lb) Rammer and a 305 mm (12 in.) Drop  

T180-09-UL..............Moisture-Density Relations of Soils Using a 4.54 

kg (10 lb.) Rammer and a 457 mm (18 in.) Drop  

C. American Society for Testing and Materials (ASTM):  

C94/C94M-09.............Ready-Mixed Concrete  

C143/C143M-09...........Slump of Hydraulic Cement Concrete 

D. American Concrete Institute (ACI): 

117R-06.................Tolerances for Concrete Construction and 

Materials 

211.1-91(R2002).........Proportions for Normal, Heavyweight, and Mass 

Concrete 

211.2-98(R2004).........Proportions for Structural Lightweight Concrete 

301-05..................Specification for Structural Concrete  

305R-06.................Hot Weather Concreting  
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306R-2002...............Cold Weather Concreting 

SP-66-04 ...............ACI Detailing Manual  

PART 2 - PRODUCTS  

2.1 MATERIALS: 

A. Portland Cement: ASTM C150, Type I or II. 

B. Fly Ash: ASTM C618, Class C or F including supplementary optional 

requirements relating to reactive aggregates and alkalis, and loss on 

ignition (LOI) not to exceed 5 percent. 

C. Coarse Aggregate: ASTM C33, Size 67. Size 467 may be used for footings 

and walls over 300 mm (12 inches) thick. Coarse aggregate for applied 

topping and metal pan stair fill shall be Size 7. 

D. Fine Aggregate: ASTM C33. 

E. Mixing Water: Fresh, clean, and potable. 

F. Air-Entraining Admixture: ASTM C260. 

G. Chemical Admixtures: ASTM C494. 

H. Vapor Barrier: ASTM D4397, 0.25 mm (10 mil). 

I. Reinforcing Steel: ASTM A615 or ASTM A996, deformed, Grade 60 

J. Welded Wire Fabric: ASTM A185. 

K. Expansion Joint Filler: ASTM D1751. 

L. Sheet Materials for Curing Concrete: ASTM C171. 

M. Grout, Non-Shrinking: Premixed ferrous or non-ferrous, mixed and applied 

in accordance with manufacturer's recommendations. Grout shall show no 

settlement or vertical drying shrinkage at 3 days or thereafter based on 

initial measurement made at time of placement, and produce a compressive 

strength of at least 18mpa (2500 psi) at 3 days and 35mpa (5000 psi) at 

28 days. 

2.2 CONCRETE MIXES 

A. Design of concrete mixes are outlined in the plans by the Engineer of 

Record.  All mixes shall be ready-mixed. 

B. Compressive strength at 28 days shall be not less than 30 Mpa (4000 

psi). 

C. Establish strength of concrete by testing prior to beginning concreting 

operation. Test consists of average of three cylinders made and cured in 

accordance with ASTM C192 and tested in accordance with ASTM C39. 

D. Maximum slump for vibrated concrete is 100 mm (4 inches) tested in 

accordance with ASTM C143. 

E. Cement and water factor (See Table I): 

 

TABLE I - CEMENT AND WATER FACTORS FOR CONCRETE 
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Concrete: Strength Non-Air-Entrained Air-Entrained 

Min. 28 Day  Comp. 
Str. 

MPa (psi) 

Min. Cement 

kg/m3 (lbs/c. 
yd) 

Max. Water 
Cement Ratio 

Min. Cement 

kg/m3 
(lbs/c. yd) 

Max. Water 

Cement Ratio 

35 (5000)1,3 375 (630) 0.45 385 (650) 0.40 

30 (4000)1,3 325 (550) 0.55 340 (570) 0.50 

25 (3000)1,3 280 (470) 0.65 290 (490) 0.55 

25 (3000)1,2 300 (500) * 310 (520) * 

 
F. Air-entrainment is required for all exterior concrete. Air content shall 

conform with the following tables: 

TABLE II - TOTAL AIR CONTENT 
FOR VARIOUS SIZES OF COARSE AGGREGATES (NORMAL CONCRETE) 

Nominal Maximum Size of 

Coarse Aggregate 

Total Air Content 

Percentage by Volume 

10 mm (3/8 in) 6 to 10 

13 mm (1/2 in) 5 to 9 

19 mm (3/4 in) 4 to 8 

25 mm (1 in) 3 1/2 to 6 1/2 

40 mm (1 1/2 in) 3 to 6 

 

TABLE III - TOTAL ALLOWABLE SLUMP (NORMAL CONCRETE) 

TYPE MAXIMUM SLUMP* 

Curb & Gutter 75 mm (3")  

Pedestrian Pavement 75 mm (3")  

Vehicular Pavement 50 mm (2") (Machine Finished)  
100 mm (4") (Hand Finished) 

Equipment Pad 75 to 100 mm (3" to 4")  

* For concrete to be vibrated: Slump as determined by ASTM C143. 
Tolerances as established by ASTM C94. 

 
2.3 BATCHING & MIXING 

A. Store, batch, and mix materials as specified in ASTM C94. 

1. Ready-Mixed: Ready-mixed concrete comply with ASTM C94, except use of 

non-agitating equipment for transporting concrete to the site will 

not be permitted. With each load of concrete delivered to project, 

ready-mixed concrete producer shall furnish, in duplicate, 

certification as required by ASTM C94. 
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2.4 REINFORCEMENT 

A. The type, amount, and locations of steel reinforcement shall be as shown 

on the drawings and in the specifications.  

B. Welded wire-fabric shall conform to AASHTO M55.  

C. Dowels shall be plain steel bars conforming to AASHTO M31. Tie bars 

shall be deformed steel bars conforming to AASHTO M31.  

2.5 FORMS 

A. Use metal or wood forms that are straight and suitable in cross-section, 

depth, and strength to resist springing during depositing and 

consolidating the concrete, for the work involved.  

B. Do not use forms if they vary from a straight line more than 3 mm (1/8 

inch) in any 3000 mm (ten foot) long section, in either a horizontal or 

vertical direction.  

C. Wood forms should be at least 50 mm (2 inches) thick (nominal). Wood 

forms shall also be free from warp, twist, loose knots, splits, or other 

defects. Use approved flexible or curved forms for forming radii.  

2.6 CONCRETE CURING MATERIALS 

A. Concrete curing materials shall conform to one of the following:  

1. Burlap conforming to AASHTO M182 having a weight of 233 grams (seven 

ounces) or more per square meter (yard) when dry.  

2. Impervious Sheeting conforming to AASHTO M171.  

3. Liquid Membrane Curing Compound conforming to AASHTO M148 (ASTM 

C309), Type 2 and shall be free of paraffin or petroleum.  

2.7 EXPANSION JOINT FILLERS 

 Material shall conform to AASHTO M213.  

PART 3 - EXECUTION  

3.1 SUBGRADE PENETRATION 

A. Prepare, construct, and finish the subgrade as specified in Section 31 

20 00, EARTH MOVING. 

B. Maintain the subgrade in a smooth, compacted condition, in conformance 

with the required section and established grade until the succeeding 

operation has been accomplished. 

3.2 SETTING FORMS 

A. Base Support:  

1. Compact the base material under the forms true to grade so that, when 

set, they will be uniformly supported for their entire length at the 

grade as shown.  
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2. Correct imperfections or variations in the base material grade by 

cutting or filling and compacting.  

B. Form Setting:  
1. Set forms sufficiently in advance of the placing of the concrete to 

permit the performance and approval of all operations required with 

and adjacent to the form lines.  

2. Set forms to true line and grade and use stakes, clamps, spreaders, 

and braces to hold them rigidly in place so that the forms and joints 

are free from play or movement in any direction.  

3. Forms shall conform to line and grade with an allowable tolerance of 

3 mm (1/8 inch) when checked with a straightedge and shall not 

deviate from true line by more than 6 mm (1/4 inch) at any point.  

4. Do not remove forms until removal will not result in damaged concrete 

or at such time to facilitate finishing.  

5. Clean and oil forms each time they are used.  

C. The Contractor’s Registered Professional Land Surveyor, specified in 

Section 00 72 00, GENERAL CONDITIONS, shall establish and control the 

alignment and the grade elevations of the forms or concrete slipforming 

machine operations.  

1. Make necessary corrections to forms immediately before placing 

concrete.  

2. When any form has been disturbed or any subgrade or subbase has 

become unstable, reset and recheck the form before placing concrete.  

3.3 EQUIPMENT 

A. The COR shall approve equipment and tools necessary for handling 

materials and performing all parts of the work prior to commencement of 

work.  

B. Maintain equipment and tools in satisfactory working condition at all 

times.  

3.4 PLACING REINFORCEMENT 

A. Reinforcement shall be free from dirt, oil, rust, scale or other 

substances that prevent the bonding of the concrete to the 

reinforcement.  

B. Before the concrete is placed, the COR shall approve the reinforcement, 

which shall be accurately and securely fastened in place with suitable 

supports and ties. The type, amount, and position of the reinforcement 

shall be as shown in the submittal.  

3.5 PLACING CONCRETE - GENERAL 

A. Obtain approval of the COR before placing concrete.  
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B. Remove debris and other foreign material from between the forms before 

placing concrete. Obtain approval of the COR before placing concrete. 

C. Before the concrete is placed, uniformly moisten the subgrade, base, or 

subbase appropriately, avoiding puddles of water.  

D. Convey concrete from mixer to final place of deposit by a method which 

will prevent segregation or loss of ingredients. Deposit concrete so 

that it requires as little handling as possible.  

E. While being placed, spade or vibrate and compact the concrete with 

suitable tools to prevent the formation of voids or honeycomb pockets. 

Vibrate concrete well against forms and along joints. Over-vibration or 

manipulation causing segregation will not be permitted. Place concrete 

continuously between joints without bulkheads.  

F. Install a construction joint whenever the placing of concrete is 

suspended for more than 30 minutes and at the end of each day's work.  

G. Workmen or construction equipment coated with foreign material shall not 

be permitted to walk or operate in the concrete during placement and 

finishing operations.  

3.6 PLACING CONCRETE FOR CURB, PEDESTRIAN PAVEMENT, AND EQUIPMENT PADS  

A. Place concrete in the forms in one layer of such thickness that, when 

compacted and finished, it will conform to the cross section as shown.  

B. Deposit concrete as near to joints as possible without disturbing them 

but do not dump onto a joint assembly.  

C. After the concrete has been placed in the forms, use a strike-off guided 

by the side forms to bring the surface to the proper section to be 

compacted.  

D. Consolidate the concrete thoroughly by tamping and spading, or with 

approved mechanical finishing equipment.  

E. Finish the surface to grade with a wood or metal float.  

F. All Concrete pads and pavements shall be constructed with sufficient 

slope to drain properly. 

3.7 PLACING CONCRETE FOR VEHICULAR PAVEMENT 

A. Deposit concrete into the forms as close as possible to its final 
position.  

B. Place concrete rapidly and continuously between construction joints.  

C. Strike off concrete and thoroughly consolidate by a finishing machine, 
vibrating screed, or by hand-finishing.  

D. Finish the surface to the elevation and crown as shown.  

E. Deposit concrete as near the joints as possible without disturbing them 
but do not dump onto a joint assembly. Do not place adjacent lanes 
without approval by the COR.  
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3.8 CONCRETE FINISHING - GENERAL 

A. The sequence of operations, unless otherwise indicated, shall be as 

follows:  

1. Consolidating, floating, straight-edging, troweling, texturing, and 

edging of joints.  

2. Maintain finishing equipment and tools in a clean and approved 

condition. 

3.9 CONCRETE FINISHING PEDESTRIAN PAVEMENT 

A. Walks, Grade Slabs, and Wheelchair Curb Ramps:  

1. Finish the surfaces to grade and cross section with a metal float, 

trowled smooth and finished with a broom moistened with clear water.  

2. Brooming shall be transverse to the line of traffic.  

3. Finish all slab edges, including those at formed joints, carefully 

with an edger having a radius as shown on the Drawings.  

4. Unless otherwise indicated, edge the transverse joints before 

brooming. The brooming shall eliminate the flat surface left by the 

surface face of the edger. Execute the brooming so that the 

corrugation, thus produced, will be uniform in appearance and not 

more than 2 mm (1/16 inch) in depth.  

5. The completed surface shall be uniform in color and free of surface 

blemishes, form marks, and tool marks. The finished surface of the 

pavement shall not vary more than 5 mm (3/16 inch) when tested with a 

3000 mm (10 foot) straightedge.  

6. The thickness of the pavement shall not vary more than 6 mm (1/4 

inch).  

7. Remove and reconstruct irregularities exceeding the above for the 

full length between regularly scheduled joints. 

B. Steps: The method of finishing the steps and the sidewalls is similar to 

above except as herein noted.  

1. Remove the riser forms one at a time, starting with the top riser.  

2. After removing the riser form, rub the face of the riser with a wood 

or concrete rubbing block and water until blemishes, form marks, and 

tool marks have been removed. Use an outside edger to round the 

corner of the tread; use an inside edger to finish the corner at the 

bottom of the riser.  

3. Give the risers and sidewall a final brush finish. The treads shall 

have a final finish with a stiff brush to provide a non-slip surface.  
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4. The texture of the completed steps shall present a neat and uniform 

appearance and shall not deviate from a straightedge test more than 5 

mm (3/16 inch).  

3.10 CONCRETE FINISHING FOR VEHICULAR PAVEMENT 

A. Accomplish longitudinal floating with a longitudinal float not less than 

3000 mm (10 feet) long and 150 mm (6 inches) wide, properly stiffened to 

prevent flexing and warping. Operate the float from foot bridges in a 

sawing motion parallel to the direction in which the pavement is being 

laid from one side of the pavement to the other, and advancing not more 

than half the length of the float.  

B. After the longitudinal floating is completed, but while the concrete is 

still plastic, eliminate minor irregularities in the pavement surfaces 

by means of metal floats, 1500 mm (5 feet) in length, and straightedges, 

3000 mm (10 feet) in length. Make the final finish with the 

straightedges, which shall be used to float the entire pavement surface.  

C. Test the surface for trueness with a 3000 mm (10 foot) straightedge held 

in successive positions parallel and at right angles to the direction in 

which the pavement is being laid and the entire area covered as 

necessary to detect variations. Advance the straightedge along the 

pavement in successive stages of not more than one half the length of 

the straightedge. Correct all irregularities and refinish the surface.  

D. The finished surface of the pavement shall not vary more than 6 mm (1/4 

inch) in both longitudinal and transverse directions when tested with a 

3000 mm (10 foot) straightedge.  

E. The thickness of the pavement shall not vary more than 6 mm (1/4 inch).  

F. When most of the water glaze or sheen has disappeared and before the 

concrete becomes nonplastic, give the surface of the pavement a broomed 

finish with an approved fiber broom not less than 450 mm (18 inches) 

wide. Pull the broom gently over the surface of the pavement from edge 

to edge. Brooming shall be transverse to the line of traffic and so 

executed that the corrugations thus produced will be uniform in 

character and width, and not more than 3 mm (1/8 inch) in depth. 

Carefully finish the edge of the pavement along forms and at the joints 

with an edging tool. The brooming shall eliminate the flat surface left 

by the surface face of the edger.  

G. The finish surfaces of new and existing abutting pavements shall 

coincide at their juncture.  
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3.11 CONCRETE FINISHING EQUIPMENT PADS 

A. After the surface has been struck off and screeded to the proper 

elevation, give it a smooth dense float finish, free from depressions or 

irregularities.  

B. Carefully finish all slab edges with an edger having a radius as shown 

in the Drawings.  

C. After removing the forms, rub the faces of the pad with a wood or 

concrete rubbing block and water until blemishes, form marks, and tool 

marks have been removed. The finish surface of the pad shall not vary 

more than 3 mm (1/8 inch) when tested with a 3000 mm (10 foot) 

straightedge.  

D. Correct irregularities exceeding the above.  

3.12 JOINTS - GENERAL 

A. Place joints, where shown, conforming to the details as shown, and 

perpendicular to the finished grade of the concrete surface.  

B. Joints shall be straight and continuous from edge to edge of the 

pavement.  

3.13 CONTRACTION JOINTS 

A. Cut joints to depth as shown with a grooving tool or jointer of a radius 

as shown or by sawing with a blade producing the required width and 

depth.  

B. Construct joints in curbs and gutters by inserting 3 mm (1/8 inch) steel 

plates conforming to the cross sections of the curb and gutter.  

C. Plates shall remain in place until concrete has set sufficiently to hold 

its shape and shall then be removed.  

D. Finish edges of all joints with an edging tool having the radius as 

shown.  

E. Score pedestrian pavement with a standard grooving tool or jointer.  

3.14 EXPANSION JOINTS 

A. Use a preformed expansion joint filler material of the thickness as 

shown to form expansion joints.  

B. Material shall extend the full depth of concrete, cut and shaped to the 

cross section as shown, except that top edges of joint filler shall be 

below the finished concrete surface where shown to allow for sealing.  

C. Anchor with approved devices to prevent displacing during placing and 

finishing operations.  

D. Round the edges of joints with an edging tool.  

E. Form expansion joints as follows: 
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1. Without dowels, about structures and features that project through, 

into, or against any site work concrete construction. 

2. Using joint filler of the type, thickness, and width as shown. 

3. Installed in such a manner as to form a complete, uniform separation 

between the structure and the site work concrete item.  

3.15 CONSTRUCTION JOINTS 

A. Place transverse construction joints of the type shown, where indicated 

and whenever the placing of concrete is suspended for more than 30 

minutes.  

B. Use a butt-type joint with dowels in curb and gutter if the joint occurs 

at the location of a planned joint.  

C. Use keyed joints with tiebars if the joint occurs in the middle third of 

the normal curb and gutter joint interval.  

3.16 FORM REMOVAL 

A. Do not use bars or heavy tools against the concrete in removing the 

forms. Promptly repair any concrete found defective after form removal.  

3.17 CURING OF CONCRETE 

A. Cure concrete by one of the following methods appropriate to the weather 

conditions and local construction practices, against loss of moisture, 

and rapid temperature changes for at least seven days from the beginning 

of the curing operation. Protect unhardened concrete from rain and 

flowing water. All equipment needed for adequate curing and protection 

of the concrete shall be on hand and ready to install before actual 

concrete placement begins. Provide protection as necessary to prevent 

cracking of the pavement due to temperature changes during the curing 

period. If any selected method of curing does not afford the proper 

curing and protection against concrete cracking, remove and replace the 

damaged pavement and employ another method of curing as directed by the 

COR.  

B. Burlap Mat: Provide a minimum of two layers kept saturated with water 

for the curing period. Mats shall overlap each other at least 150 mm (6 

inches).  

C. Impervious Sheeting: Use waterproof paper, polyethylene-coated burlap, 

or polyethylene sheeting. Polyethylene shall be at lease 0.1 mm (4 mils) 

in thickness. Wet the entire exposed concrete surface with a fine spray 

of water and then cover with the sheeting material. Sheets shall overlap 

each other at least 300 mm (12 inches). Securely anchor sheeting.  

D. Liquid Membrane Curing:  
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1. Apply pigmented membrane-forming curing compound in two coats at 

right angles to each other at a rate of 5 m2/L (200 square feet per 

gallon) for both coats.  

2. Do not allow the concrete to dry before the application of the 

membrane.  

3. Cure joints designated to be sealed by inserting moistened paper or 

fiber rope or covering with waterproof paper prior to application of 

the curing compound, in a manner to prevent the curing compound 

entering the joint.  

4. Immediately re-spray any area covered with curing compound and 

damaged during the curing period.  

3.18 CLEANING 

A. After completion of the curing period:  

1. Remove the curing material (other than liquid membrane). 

2. Sweep the concrete clean. 

3. After removal of all foreign matter from the joints, seal joints as 

herein specified.  

4. Clean the entire concrete of all debris and construction equipment as 

soon as curing and sealing of joints has been completed.  

3.19 PROTECTION 

 The contractor shall protect the concrete against all damage prior to 

final acceptance by the Government. Remove concrete containing excessive 

cracking, fractures, spalling, or other defects and reconstruct the 

entire section between regularly scheduled joints, when directed by the 

COR, and at no additional cost to the Government. Exclude traffic from 

vehicular pavement until the concrete is at least seven days old, or for 

a longer period of time if so directed by the COR.  

3.20 FINAL CLEAN-UP 

 Remove all debris, rubbish and excess material from the Station.  

- - - E N D - - - 
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SECTION 32 12 16 
ASPHALT PAVING 

PART 1 - GENERAL  

1.1 DESCRIPTION 

 This work shall cover the composition, mixing, construction upon the 

prepared subgrade, and the protection of hot asphalt concrete pavement. 

The hot asphalt concrete pavement shall consist of an aggregate or 

asphalt base course and asphalt surface course constructed in conformity 

with the lines, grades, thickness, and cross sections as shown. Each 

course shall be constructed to the depth, section, or elevation required 

by the drawings and shall be rolled, finished, and approved before the 

placement of the next course.  

1.2 RELATED WORK 

A. Laboratory and field testing requirements: Section 01 45 29, TESTING 

LABORATORY SERVICES.  

B. Subgrade Preparation: Paragraph 3.3 and Section 31 20 00, EARTH MOVING.  

C. Pavement Markings: Section 32 17 23, PAVEMENT MARKINGS. 

1.3 INSPECTION OF PLANT AND EQUIPMENT 

 The COR shall have access at all times to all parts of the material 

producing plants for checking the mixing operations and materials and 

the adequacy of the equipment in use. 

1.4 ALIGNMENT AND GRADE CONTROL 

 The Contractor’s Registered Professional Land Surveyor shall establish 

and control the pavement (aggregate or asphalt base course and asphalt 

surface course) alignments, grades, elevations, and cross sections as 

shown on the Drawings. 

1.5 SUBMITTALS 

A. In accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND 

SAMPLES, furnish the following:  

B. Data and Test Reports: 

1. Aggregate Base Course: Sources, gradation, liquid limit, plasticity 

index, percentage of wear, and other tests required by State Highway 

Department. 

2. Asphalt Base/Surface Course: Aggregate source, gradation, soundness 

loss, percentage of wear, and other tests required by State Highway 

Department. 

3. Job-mix formula. 

C. Certifications: 
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1. Asphalt prime and tack coat material certificate of conformance to 

State Highway Department requirements. 

2. Asphalt cement certificate of conformance to State Highway Department 

requirements. 

3. Job-mix certification - Submit plant mix certification that mix 

equals or exceeds the State Highway Specification. 

D. One copy of State Highway Department Specifications. 

E. Provide MSDS (Material Safety Data Sheets) for all chemicals used on 

ground. 

PART 2 - PRODUCTS  

2.1 GENERAL 

A. Aggregate base and asphalt concrete materials shall conform to the 

requirements of the following and other appropriate sections of the 

latest version of the State Highway Material Specifications, including 

amendments, addenda and errata. Where the term "Engineer" or 

"Commission" is referenced in the State Highway Specifications, it shall 

mean the VA COR.  

2.2 AGGREGATES 

A. Provide aggregates consisting of crushed stone, gravel, sand, or other 

sound, durable mineral materials processed and blended, and naturally 

combined. 

B. Subbase aggregate (where required) maximum size: 38mm(1-1/2"). 

C. Base aggregate maximum size: 

1. Base course over 152mm(6") thick: 38mm(1-1/2"); 

2. Other base courses: 19mm(3/4"). 

D. Asphaltic base course: 

1. Maximum particle size not to exceed 25.4mm(1”). 

2. Where conflicts arise between this specification and the requirements 

in the latest version of the State Highway Specifications, the State 

Specifications shall control. 

E. Aggregates for asphaltic concrete paving: Provide a mixture of sand, 

mineral aggregate, and liquid asphalt mixed in such proportions that the 

percentage by weight will be within: 

 

Sieve Sizes Percentage Passing 

19mm(3/4") 100 

9.5mm(3/8") 67 to 85 

6.4mm(1/4") 50 to 65 
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2.4mm(No. 8 mesh) 37 to 50 

600µm(No. 30 mesh) 15 to 25 

75µm(No. 200 mesh) 3 to 8 

 

 plus 50/60 penetration liquid asphalt at 5 percent to 6-1/2 percent of 

the combined dry aggregates. 

2.3 ASPHALTS 

A. Comply with provisions of Asphalt Institute Specification SS2: 

1. Asphalt cement: Penetration grade 50/60 

2. Prime coat:  Cut-back type, grade MC-250 

3. Tack coat:  Uniformly emulsified, grade SS-1H 

2.4 SEALER 

A. Provide a sealer consisting of suitable fibrated chemical type asphalt 

base binders and fillers having a container consistency suitable for 

troweling after thorough stirring, and containing no clay or other 

deleterious substance. 

B. Where conflicts arise between this specification and the requirements in 

the latest version of the State Highway Specifications, the State 

Specifications shall control. 

PART 3 - EXECUTION  

3.1 GENERAL 

 The Asphalt Concrete Paving equipment, weather limitations, job-mix 

formula, mixing, construction methods, compaction, finishing, tolerance, 

and protection shall conform to the requirements of the appropriate 

sections of the State Highway Specifications for the type of material 

specified.  

3.2 MIXING ASPHALTIC CONCRETE MATERIALS 

A. Provide hot plant-mixed asphaltic concrete paving materials. 

1. Temperature leaving the plant: 143 degrees C(290 degrees F) minimum, 

160 degrees C(320 degrees F) maximum. 

2. Temperature at time of placing: 138 degrees C(280 degrees F) minimum. 

3.3 SUBGRADE 

A. Shape to line and grade and compact with self-propelled rollers. 

B. All depressions that develop under rolling shall be filled with 

acceptable material and the area re-rolled. 

C. Soft areas shall be removed and filled with acceptable materials and the 

area re-rolled. 

D. Should the subgrade become rutted or displaced prior to the placing of 

the subbase, it shall be reworked to bring to line and grade. 
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E. Proof-roll the subgrade with maximum 45 tonne (50 ton) gross weight dump 

truck as directed by VA COR.  If pumping, pushing, or other movement is 

observed, rework the area to provide a stable and compacted subgrade. 

3.4 BASE COURSES 

A. Subbase  

1. Spread and compact to the thickness shown on the drawings. 

2. Rolling shall begin at the sides and continue toward the center and 

shall continue until there is no movement ahead of the roller. 

3. After completion of the subbase rolling there shall be no hauling 

over the subbase other than the delivery of material for the top 

course. 

B. Base 

1. Spread and compact to the thickness shown on the drawings. 

2. Rolling shall begin at the sides and continue toward the center and 

shall continue until there is no movement ahead of the roller. 

3. After completion of the base rolling there shall be no hauling over 

the base other than the delivery of material for the top course. 

C. Thickness tolerance: Provide the compacted thicknesses shown on the 

Drawings within a tolerance of minus 0.0mm (0.0") to plus 12.7mm (0.5"). 

D. Smoothness tolerance: Provide the lines and grades shown on the Drawings 

within a tolerance of 5mm in 3m (3/16 inch in ten feet). 

E. Moisture content: Use only the amount of moisture needed to achieve the 

specified compaction. 

3.5 PLACEMENT OF ASPHALTIC CONCRETE PAVING 

A. Remove all loose materials from the compacted base. 

B. Apply the specified prime coat, and tack coat where required, and allow 

to dry in accordance with the manufacturer’s recommendations as approved 

by the Architect or Engineer. 

C. Receipt of asphaltic concrete materials: 

1. Do not accept material unless it is covered with a tarpaulin until 

unloaded, and unless the material has a temperature of not less than 

130 degrees C(280 degrees F). 

2. Do not commence placement of asphaltic concrete materials when the 

atmospheric temperature is below 10 degrees C (50 degrees F), not 

during fog, rain, or other unsuitable conditions. 

D. Spreading: 

1. Spread material in a manner that requires the least handling. 

2. Where thickness of finished paving will be 76mm (3") or less, spread 

in one layer. 
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E. Rolling: 

1. After the material has been spread to the proper depth, roll until 

the surface is hard, smooth, unyielding, and true to the thickness 

and elevations shown own the drawings. 

2. Roll in at least two directions until no roller marks are visible. 

3. Finished paving smoothness tolerance: 

a. No depressions which will retain standing water. 

b. No deviation greater than 3mm in 1.8m (1/8" in six feet). 

3.6 APPLICATION OF SEAL COAT 

A. Prepare the surfaces, mix the seal coat material, and apply in 

accordance with the manufacturer’s recommendations as approved by the 

Architect or Engineer. 

B. Apply one coat of the specified sealer. 

C. Achieve a finished surface seal which, when dry and thoroughly set, is 

smooth, tough, resilient, of uniform black color, and free from coarse 

textured areas, lap marks, ridges, and other surface irregularities. 

3.7 PROTECTION 

 Protect the asphaltic concrete paved areas from traffic until the sealer 

is set and cured and does not pick up under foot or wheeled traffic. 

3.8 FINAL CLEAN-UP 

 Remove all debris, rubbish, and excess material from the work area. 

- - - E N D - - - 
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SECTION 32 17 23 
PAVEMENT MARKINGS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

 This work shall consist of furnishing and applying paint on pavement 

surfaces, in the form of traffic lanes, parking bays, areas restricted 

to handicapped persons, crosswalks, and other detail pavement markings, 

in accordance with the details as shown or as prescribed by the COR. 

Conform to the Manual on Uniform Traffic Control Devices for Streets and 

Highways, published by the U.S. Department of Transportation, Federal 

Highway Administration, for details not shown.  

1.2 SUBMITTALS 

A. In accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND 

SAMPLES, furnish Manufacturer's Certificates and Data certifying that 

the following materials conform to the requirements specified.  

B. Paint. 

1.3 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. Federal Specifications (Fed. Spec.): 

TT-P-1952D..............Paint, Traffic Black, and Airfield Marking, 

Waterborne  

C. Master Painters Institute (MPI):  
Approved Product List - 2013 

PART 2 - PRODUCTS  

2.1 PAINT 

 Paint for marking pavement (parking lot and zone marking) shall conform 

to MPI No. 97, color as shown. Paint for obliterating existing markings 

shall conform to Fed. Spec. TT-P-1952D. Paint shall be in containers of 

at least 18 L (5 gallons). A certificate shall accompany each batch of 

paint stating compliance with the applicable publication.  

2.2 PAINT APPLICATOR 

 Apply all marking by approved mechanical equipment. The equipment shall 

provide constant agitation of paint and travel at controlled speeds. 

Synchronize one or more paint "guns" to automatically begin and cut off 

paint flow in the case of skip lines. The equipment shall have manual 

control to apply continuous lines of varying length and marking widths 
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as shown. Provide pneumatic spray guns for hand application of paint in 

areas where a mobile paint applicator cannot be used.  An experienced 

technician that is thoroughly familiar with equipment, materials, and 

marking layouts shall control all painting equipment and operations.  

2.3 SANDBLASTING EQUIPMENT 

 Sandblasting equipment shall include an air compressor, hoses, and 

nozzles of proper size and capacity as required for cleaning surfaces to 

be painted. The compressor shall furnish not less than 0.08 m3/s (150 

cfm) of air at a pressure of not less than 625 kPa (90 psi) at each 

nozzle used. 

PART 3 - EXECUTION  

3.1 SURFACE PREPARATION 

A. Allow new pavement surfaces to cure for a period of not less than 14 

days before application of marking materials. 

B. Thoroughly clean all surfaces to be marked before application of paint. 

Remove dust, dirt, and other granular surface deposits by sweeping, 

blowing with compressed air, rinsing with water, or a combination of 

these methods. Completely remove rubber deposits, existing paint 

markings, and other coatings adhering to the pavement with scrapers, 

wire brushings, sandblasting, mechanical abrasion, or approved chemicals 

as directed by the COR. The application of paint conforming to Fed. 

Spec. TT-P-1952D is an option to removal of existing paint markings on 

asphalt pavement. Apply the black paint in as many coats as necessary to 

completely obliterate the existing markings. Where oil or grease are 

present on old pavements to be marked, scrub affected areas with several 

applications of trisodium phosphate solution or other approved detergent 

or degreaser, and rinse thoroughly after each application. After 

cleaning, seal oil-soaked areas with cut shellac to prevent bleeding 

through the new paint. Pavement marking shall follow as closely as 

practicable after the surface has been cleaned and dried, but do not 

begin any marking until the COR has inspected the surface and gives 

permission to proceed. The Contractor shall establish control points for 

marking and provide templates to control paint application by type and 

color at necessary intervals. The Contractor is responsible to preserve 

and apply marking in conformance with the established control points. 

3.2 APPLICATION 

 Apply uniformly painted pavement marking of required color(s), length, 

and width with true, sharp edges and ends on properly cured, prepared, 

and dried surfaces in conformance with the details as shown and 
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established control points. The length and width of lines shall conform 

within a tolerance of plus or minus 75 mm (3 inches) and plus or minus 3 

mm (1/8 inch), respectively, in the case of skip markings. The length of 

intervals shall not exceed the line length tolerance. Temperature of the 

surface to be painted and the atmosphere shall be above 10°C (50°F) and 

less than 35°C (95°F). Apply the paint at a wet film thickness of 0.4 mm 

(0.015 inch). Apply paint in one coat. At the direction of the COR, 

markings showing light spots may receive additional coats. The maximum 

drying time requirements of the paint specifications will be strictly 

enforced, to prevent undue softening of asphalt, and pick-up, 

displacement, or discoloration by tires of traffic. If there is a 

deficiency in drying of the marking, discontinue paint operations until 

cause of the slow drying is determined and corrected. Remove and replace 

marking that is applied at less than minimum material rates; deviates 

from true alignment; exceeds stipulated length and width tolerances; or 

shows light spots, smears, or other deficiencies or irregularities. Use 

carefully controlled sand blasting, approved grinding equipment, or 

other approved method to remove marking so that the surface to which the 

marking was applied will not be damaged. 

3.3 PROTECTION 

 Conduct operations in such a manner that necessary traffic can move 

without hindrance. Protect the newly painted markings so that, insofar 

as possible, the tires of passing vehicles will not pick up paint. Place 

warning signs at the beginning of the wet line, and at points well in 

advance of the marking equipment for alerting approaching traffic from 

both directions. Place small flags or other similarly effective small 

objects near freshly applied markings at frequent intervals to reduce 

crossing by traffic. Efface and replace damaged portions of markings at 

no additional cost to the Government. 

3.4 DETAIL PAVEMENT MARKING 

 Use Detail Pavement Markings, exclusive of actual traffic lane marking, 

at exit and entrance islands and turnouts, on curbs, at crosswalks, at 

parking bays, and at such other locations as shown. Show the 

International Handicapped Symbol at indicated parking spaces.  Color 

shall be as shown. Apply paint for the symbol using a suitable template 

that will provide a pavement marking with true, sharp edges and ends. 

Place detail pavement markings of the color(s), width(s) and length(s), 

and design pattern at the locations shown. 
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3.5 TEMPORARY PAVEMENT MARKING 

 When shown or directed by the COR, apply Temporary Pavement Markings of 

the color(s), width(s) and length(s) shown or directed.  After the 

temporary marking has served its purpose and when so ordered by the COR, 

remove temporary marking by carefully controlled sandblasting, approved 

grinding equipment, or other approved method so that the surface to 

which the marking was applied will not be damaged.  As an option, an 

approved preformed pressure sensitive, adhesive tape type of temporary 

pavement marking of the required color(s), width(s) and length(s) may be 

furnished and used in lieu of temporary painted marking. The Contractor 

shall be fully responsible for the continued durability and 

effectiveness of such marking during the period for which its use is 

required. Remove any unsatisfactory tape type marking and replace with 

painted markings at no additional cost to the Government. 

3.6 FINAL CLEAN-UP 

 Remove all debris, rubbish and excess material from the Station. 

- - - E N D - - - 
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SECTION 32 31 13 
CHAIN LINK FENCES AND GATES 

 
PART 1 – GENERAL 

1.1 DESCRIPTION 

 This work consists of all labor, materials, and equipment necessary for 

furnishing and installing chain link fence, gates and accessories in 

conformance with the lines, grades, and details as shown. 

1.2 RELATED WORK 

A. Grounding of fencing for enclosures of electrical equipment and for 

lightning protection as shown: Section 26 05 26, GROUNDING AND BONDING 

FOR ELECTRICAL SYSTEMS.  

B. Temporary Construction Fence: Section 01 00 00, GENERAL REQUIREMENTS.  

C. Finish Grading: Section 31 20 00, EARTH MOVING and Section 32 90 00, 

PLANTING.  

. 

1.3 MANUFACTURER'S QUALIFICATIONS 

 Fence, gates, and accessories shall be products of manufacturers' 

regularly engaged in manufacturing items of type specified.  

1.4 SUBMITTALS 

A. In accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND 

SAMPLES, furnish the following: 

1. Manufacturer's Literature and Data: Chain link fencing, gates and 

all accessories. 

2. Manufacturer's Certificates: Zinc-coating complies with 

specifications. 

 
B. Shop Drawings for sliding gates. 

C. Certification that fence alignment meets requirements of contract 

documents. 

 
1.5 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

 
 

B. American Society for Testing and Materials (ASTM):  

A121-07.................Metallic Coated Carbon Steel Barbed Wire 
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A392-07.................Zinc-Coated Steel Chain-Link Fence Fabric 

A817-07.................Metal-Coated Steel Wire for Chain-Link Fence 

Fabric and Marcelled Tension Wire 

C94/C94M–07.............Ready-Mixed Concrete  

F567-07.................Installation of Chain-Link Fence 

F626-(R2003)............Fence Fittings 

F900-05.................Industrial and Commercial Swing Gates 

F1043-06................Strength and Protective Coatings on Metal 

Industrial Chain-Link Fence Framework 

F1083-08................Pipe, Steel, Hot-Dipped Zinc-Coated 

(Galvanized) Welded, for Fence Structures. 

C. Federal Specifications (Fed. Spec.): 

FF-P-110J...............Padlock, Changeable Combination   

 
PART 2 - PRODUCTS  

2.1 GENERAL 

Materials shall conform to ASTM F1083 and ASTM A392 ferrous metals, 

zinc-coated; and detailed specifications forming the various parts 

thereto; and other requirements specified herein. Zinc-coat metal 

members (including fabric, gates, posts, rails, hardware and other 

ferrous metal items) after fabrication shall be reasonably free of 

excessive roughness, blisters and sal-ammoniac spots.  

 
2.2 CHAIN-LINK FABRIC 

ASTM A392 9 gauge wire woven in a 50 mm (2 inch) mesh. Top and bottom 

selvage shall have twisted and barbed finish. Zinc-coating weight shall 

be 570 grams/m2 (2.0 ounces per square foot).  

2.3 POST, FOR GATES AND FENCING 

ASTM F1083, Grade SK-40A, round, zinc-coated steel. Dimensions and 

weights of posts shall conform to the tables in the ASTM Specification. 

Provide post braces and truss rods for each gate, corner, pull or end 

post. Provide truss rods with turnbuckles or other equivalent 

provisions for adjustment.  

 
2.4 TOP RAIL AND BOTTOM RAIL 

 ASTM F1083, Grade SK-40A, round, zinc-coated steel. Dimensions and 

weights of posts shall conform to the tables in the ASTM Specification; 

fitted with suitable expansion sleeves and means for securing rail to 

each gate, corner, and end posts. 
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2.5 TOP AND BOTTOM TENSION WIRE 

ASTM A817 and ASTM F626, zinc-coated, having minimum coating the same 

as the fence fabric. 

2.6 ACCESSORIES 

 Accessories as necessary caps, rail and brace ends, wire ties or clips, 

braces and tension bands, tension bars, truss rods, and miscellaneous 

accessories conforming to ASTM F626 

 
2.7 BARBED WIRE SUPPORT ARMS 

 ASTM F626, single arm type, steel or malleable iron.  

2.8 BARBED WIRE 

 ASTM A121, zinc-coated steel wire and barbs; standard size and 

construction: 2.51 mm (0.099 inch) diameter line wire with 2.03 cm 

(0.080 inch) diameter, 2-point barbs.  

2.9 GATES  

 ASTM F900, type as shown. Gate framing, bracing, latches, and other 

hardware zinc-coating weight shall be the same as the FABRIC. Gate 

leaves more than 2400 mm (8 feet) wide shall have either intermediate 

members and diagonal truss rods, or shall have tubular members as 

necessary to provide rigid construction, free from sag or twist. Gates 

less than 2400 mm (8 feet) wide shall have truss rods or intermediate 

braces. Attach gate fabric to the gate frame by method standard with 

the manufacturer, except that welding will not be permitted. Arrange 

latches for padlocking so that padlock will be accessible from both 

sides of the gate regardless of the latching arrangement. When 

required, extend each end member of gate frame sufficiently above the 

top member or provide three strands of barbed wire in horizontal 

alignment with barbed wire strands on the fence. 

2.10 GATE HARDWARE 

A. Manufacturer's standard products, installed complete. The type of 

hinges shall allow gates to swing through 180 degrees, from closed to 

open position. Hang and secure gates in such a manner that, when 

locked, they cannot be lifted off hinges.  

B. Provide stops and keepers for all double gates. Latches shall have a 

plunger-bar arranged to engage the center stop. Arrange latches for 

locking. Center stops shall consist of a device arranged to be set in 

concrete and to engage a plunger bar. Keepers shall consist of a 
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mechanical device for securing the free end of the gate when in full 

open position.  

 
  

C. Equip gate openings with padlock conforming to Fed Spec FF-P-110H, Type 

EPC, size 50 mm (2 inch). Padlocks shall have chains that are securely 

attached to the gate or gate post. Before padlocks are delivered to 

project, submit sample to Resident Engineer for approval. Approved 

sample may be incorporated in work. Key padlock as directed by the 

Resident Engineer.  

2.11 CONCRETE 

 ASTM C94/C94M, using 19 mm (3/4 inch) maximum-size aggregate, and 

having minimum compressive strength of 25 mPa (3000 psig) at 28 days. 

Non-shrinking grout shall consist of one part Portland cement to three 

parts clean, well-graded sand, non-shrinking grout additive and the 

minimum amount of water to produce a workable mix. 

PART 3 - EXECUTION  

3.1 INSTALLATION 

A. Install fence by properly trained crew, on previously prepared 

surfaces, to line and grade as shown. Install fence in accordance with 

ASTM F567 and with the manufacturer's printed installation 

instructions, except as modified herein or as shown. Maintain all 

equipment, tools, and machinery while on the project in sufficient 

quantities and capacities for proper installation of posts, chain links 

and accessories.  

 
 

3.2 EXCAVATION 

 Excavation for concrete-embedded items shall be of the dimensions 

shown, except in bedrock. If bedrock is encountered before reaching the 

required depth, continue the excavation to the depth shown or 450 mm 

(18 inches) into the bedrock, whichever is less, and provide a minimum 

of 50 mm (2 inches) larger diameter than the outside diameter of the 

post. Clear loose material from post holes. Grade area around finished 

concrete footings as shown and dispose of excess earth as directed by 

the Resident Engineer. 

3.3 POST SETTING 

 Install posts plumb and in alignment. Set post in concrete footings of 

dimensions as shown, except in bedrock. Thoroughly compact concrete so 
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as it to be free of voids and finished in a slope or dome to divert 

water running down the post away from the footing. Straight runs 

between braced posts shall not exceed 150 m (500 feet). Install posts 

in bedrock with a minimum of 25 mm (one inch) of non-shrinking grout 

around each post. Thoroughly work non-shrinking grout into the hole so 

as to be free of voids and finished in a slope or dome. Cure concrete 

and grout a minimum of 72 hours before any further work is done on the 

posts.  

 
3.4 POST SETTING IN STRUCTURES 

 Install post in retaining walls, curbs, concrete slabs, or similar 

construction in proper size galvanized pipe sleeves set into the 

concrete or built into the masonry as shown. Set sleeves plumb and 13 

mm (1/2 inch) above the finished structure. Fill space solidly between 

sleeve and post with non-shrinking grout, molten lead, or sulphur, and 

finish to divert water running down the post away from the post base.  

3.5 POST CAPS 

 Fit all exposed ends of post with caps. Provide caps that fit snugly 

and are weathertight. Where top rail is used, provide caps to 

accommodate the top rail. Install post caps as recommended by the 

manufacturer and as shown. 

3.6 SUPPORTING ARMS 

 Design supporting arms, when required, to be weathertight. Where top 

rail is used, provide arms to accommodate the top rail. Install 

supporting arms as recommended by the manufacturer and as shown.  

3.7 TOP RAILS AND BOTTOM RAILS  

 Install rails before installing chain link fabric. Provide suitable 

means for securing rail ends to terminal and intermediate post. Top 

rails shall pass through intermediate post supporting arms or caps as 

shown.  The rails shall have expansion couplings (rail sleeves) spaced 

as recommended by the manufacturer. Where fence is located on top of a 

wall, install expansion couplings over expansion joints in wall. 

3.8 ACCESSORIES 

 Supply accessories (posts braces, tension bands, tension bars, truss 

rods, and miscellaneous accessories), as required and recommended by 

the manufacturer, to accommodate the installation of a complete fence, 

with fabric that is taut and attached properly to posts, rails, and 

tension wire. 
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3.9 FABRIC 

 Pull fabric taut and secured with wire ties or clips to the top rail 

and bottom rail close to both sides of each post and at intervals of 

not more than 600 mm (24 inches) on centers.  Secure fabric to posts 

using stretcher bars and ties or clips.  

3.10 BARBED WIRE 

 Install barbed wire, when required, on supporting arms above the fence 

posts. Extend each end member of gate frames sufficiently above the top 

member to carry three strands of barbed wire in horizontal alignment 

with barbed wire strands on the fence. Pull each strand taut and 

securely fasten to each supporting arm and extended member. 

3.11 GATES 

 Install gates plumb, level, and secure for full opening without 

interference. Set keepers, stops and other accessories into concrete as 

required by the manufacturer and as shown. Adjust hardware for smooth 

operation and lubricate where necessary. 

3.13 REPAIR OF GALVANIZED SURFACES 

 Use galvanized repair compound, stick form, or other method, where 

galvanized surfaces need field or shop repair. Repair surfaces in 

accordance with the manufacturer's printed directions. 

3.14 FINAL CLEAN-UP 

 Remove all debris, rubbish and excess material from the station.  

- - - E N D - - - 
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SECTION 32 90 00 

PLANTING 

PART 1 -  GENERAL  

1.1 DESCRIPTION 
A. The work in this section consists of furnishing and installing plant, 

soils, edging turf, grasses and landscape materials required as 

specified in locations shown.  

. 

1.2 RELATED WORK 
A. Topsoil Testing: Section 01 45 29, TESTING LABORATORY SERVICES. 

B. Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS.  

C. Stripping Topsoil, Stock Piling and Topsoil Materials: Section 31 20 00, 

EARTH MOVING. 

1.3 DEFINITIONS 
A. Backfill: The earth used to replace earth in an excavation. 

B. Finish Grade: Elevation of finished surface of planting soil. 

C. Manufactured Topsoil: Soil produced off-site by homogeneously blending 

mineral soils or sand with stabilized organic soil amendments to produce 

topsoil or planting soil. 

D. Pesticide: A substance or mixture intended for preventing, destroying, 

repelling, or mitigating a pest. This includes insecticides, miticides, 

herbicides, fungicides, rodenticides, and molluscicides. It also 

includes substances or mixtures intended for use as a plant regulator, 

defoliant, or desiccant. 

E. Planting Soil: Standardized topsoil; existing, native surface topsoil; 

existing, in-place surface soil; imported topsoil; or manufactured 

topsoil that is modified with soil amendments and perhaps fertilizers to 

produce a soil mixture best for plant growth. 

F. Plant Material: These terms refer to vegetation in general, including 

trees, shrubs, vines, ground covers, turf and grasses, ornamental 

grasses, bulbs, corms, tubers, or herbaceous vegetation. 
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G. Subgrade: Surface or elevation of subsoil remaining after excavation is 

complete, or the top surface of a fill or backfill before planting soil 

is placed. 

H. Subsoil: All soil beneath the topsoil layer of the soil profile, and 

typified by the lack of organic matter and soil organisms. 

1.4 ABBREVIATIONS (NOT USED) 
1.5 DELIVERY, STORAGE AND HANDLING 

A. Notify the Contracting Officer’s Representative of the delivery schedule 

in advance so the plant material may be inspected upon arrival at the 

job site. Remove unacceptable plant and landscape materials from the job 

site immediately. 

B. Deliver packaged materials in original, unopened containers showing 

weight, certified analysis, name and address of manufacturer, and 

indication of conformance with state and federal laws, as applicable. 

Keep seed and other packaged materials in dry storage away from 

contaminants. 

C. Bulk Materials: 

1. Do not dump or store bulk materials near structures, utilities, 

walkways and pavements, or on existing turf areas or plants. Keep bulk 

materials in dry storage away from contaminants. 

2. Provide erosion control measures to prevent erosion or displacement of 

bulk materials, discharge of soil-bearing water runoff, and airborne 

dust reaching adjacent properties, water conveyance systems, or 

walkways. 

D. All pesticides and herbicides shall be properly labeled and registered 

with the U.S. Department of Agriculture. Deliver materials in original, 

unopened containers showing, certified analysis, name and address of 

manufacturer, product label, manufacturer’s application instructions 

specific to the project and indication of conformance with state and 

federal laws, as applicable.  

1.6 PROJECT CONDITIONS 
A. Verify actual grade elevations, service and utility locations, 

irrigation system components, and dimensions of plantings and 

construction contiguous with new plantings by field measurements before 

proceeding with planting work. 
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B. Coordinate planting periods with maintenance periods to provide required 

maintenance from date of Substantial Completion. Plant during one of the 

following periods: 

1. Spring Planting: Feb 15 – Apr 15. 

2. Fall Planting: Aug 30 – Oct 15. 

C. Proceed with planting only when existing and forecasted weather 

conditions permit planting to be performed when beneficial and optimum 

results may be obtained. Apply products during favorable weather 

conditions according to manufacturer's written instructions and warranty 

requirements. 

1.7 QUALITY ASSURANCE: 
A. Products Criteria: 

1. When two or more units of the same type or class of materials or 

equipment are required, these units shall be products of one 

manufacturer. 

2. A nameplate bearing manufacturer's name or trademark, including model 

number, shall be securely affixed in a conspicuous place on equipment. 

In addition, the model number shall be either cast integrally with 

equipment, stamped, or otherwise permanently marked on each item of 

equipment. 

B. Installer Qualifications: A qualified landscape installer whose work has 

resulted in successful establishment of plants. 

1. Installer shall be a member in good standing of either the 

Professional Landcare Network or the American Nursery and Landscape 

Association with 3 years of experience in landscape installation. 

2. Require Installer to maintain an experienced full-time supervisor on 

Project site when work is in progress. 

3. Installer's field supervisor shall have certification in one of the 

following categories from the Professional Landcare Network and submit 

one copy of certificate to the Contracting Officer’s Representative: 

a. Certified Landscape Technician (CLT) - Exterior, designated CLT-

Exterior. 

b. Certified Ornamental Landscape Professional, designated COLP. 

4. Pesticide Applicator: Licensed in state of project, commercial. 
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C. Include an independent or university laboratory, recognized by the State 

Department of Agriculture, with the experience and capability to conduct 

the testing indicated and that specializes in types of tests to be 

performed. 

D. For each unamended soil type, furnish soil analysis and a written report 

by a qualified soil-testing laboratory stating percentages of organic 

matter; gradation of sand, silt, and clay content; cation exchange 

capacity; deleterious material; pH; and mineral and plant-nutrient 

content of the soil. 

1. Testing methods and written recommendations shall comply with USDA's 

Handbook No. 60, “Diagnosis and Improvement of Saline and Alkali 

Soils”. 

2. The soil-testing laboratory shall oversee soil sampling; with depth, 

location, and number of samples to be taken per instructions from 

Contracting Officer’s Representative. A minimum of 3 representative 

samples shall be taken from varied locations for each soil to be used 

or amended for planting purposes. 

3. Report suitability of tested soil for plant growth. 

a. Based upon the test results, state recommendations for soil 

treatments and soil amendments to be incorporated. State 

recommendations in weight per 1000 sq. ft. (92.9 sq. m) or volume 

per cu. yd (0.76 cu. m) for nitrogen, phosphorus, and potash 

nutrients and soil amendments to be added to produce satisfactory 

planting soil suitable for healthy, viable plants. 

b. Report presence of problem salts, minerals, or heavy metals, 

including aluminum, arsenic, barium, cadmium, chromium, cobalt, 

lead, lithium, and vanadium. If such problem materials are 

present, provide additional recommendations for corrective action. 

E. Provide quality, size, genus, species, variety and sources of plants 

indicated, complying with applicable requirements in ANSI Z60.1. 

F. Measure according to ANSI Z60.1. Do not prune to obtain required sizes. 

1. Measure trees and shrubs with branches and trunks or canes in their 

normal position. Take height measurements from or near the top of the 

root flare for field-grown stock and container grown stock. Measure 

main body of tree or shrub for height and spread; do not measure 
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branches or roots tip to tip. Take caliper measurements 6 inches (150 

mm) above the root flare for trees up to 4 inch (100 mm) caliper size, 

and 12 inches (300 mm) above the root flare for larger sizes. 

2. Measure other plants with stems, petioles, and foliage in their normal 

position. 

G. Contracting Officer’s Representative may observe plant material either 

at place of growth or at site before planting for compliance with 

requirements for genus, species, variety, cultivar, size, and quality. 

Contracting Officer’s Representative retains right to observe trees and 

shrubs further for size and condition of balls and root systems, pests, 

disease symptoms, injuries, and latent defects and to reject 

unsatisfactory or defective material at any time during progress of 

work. Remove rejected trees or shrubs immediately from Project site. 

1. Notify Contracting Officer’s Representative of plant material sources 

seven days in advance of delivery to site. 

H. Include product label and manufacturer's literature and data for 

pesticides and herbicides. 

1.8 SUBMITTALS 
A. Submit product data for each type of product indicated, including soils: 

1. Include quantities, sizes, quality, and sources for plant materials. 

2. Include EPA approved product label, MSDS (Material Safety Data Sheet) 

and manufacturer's application instructions specific to the Project. 

B. Submit samples and manufacturer’s literature for each of the following 

for approval before work is started. 

1. Erosion Control Materials: 12 by 12 inches (300 by 300 mm). 

C. Qualification data for qualified landscape Installer. Include list of 

similar projects completed by Installer demonstrating Installer's 

capabilities and experience. Include project names, addresses, and year 

completed, and include names and addresses of owners' contact persons. 

D. Prior to delivery, provide notarized certificates attesting that each 

type of manufactured product, from the manufacturer, meet the 

requirements specified and shall be submitted to the Contracting 

Officer’s Representative for approval: 
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1. Plant Materials (Department of Agriculture certification by State 

Nursery Inspector declaring material to be free from insects and 

disease). 

2. Seed and Turf Materials notarized certificate of product analysis.  

3. Manufacturer's certified analysis of standard products. 

4. Analysis of other materials by a recognized laboratory made according 

to methods established by the Association of Official Analytical 

Chemists, where applicable. 

E. Material Test Reports: For standardized ASTM D5268 topsoil, existing 

native surface topsoil, existing in-place surface soil, and imported or 

manufactured topsoil. 

F. Maintenance Instructions: Recommended procedures to be established by 

Owner for maintenance of plants during a calendar year. Submit before 

start of required maintenance periods. 

1.9 PLANT AND TURF ESTABLISHMENT PERIOD 
A. The establishment period for plants and turf shall begin immediately 

after installation, with the approval of the Contracting Officer’s 

Representative, and continue until the date that the Government accepts 

the project or phase for beneficial use and occupancy. During the 

Establishment Period the Contractor shall maintain the plants and turf 

as required in Part 3.  

1.10 PLANT AND TURF MAINTENANCE SERVICE 
A. Provide initial maintenance service for trees, shrubs, ground cover and 

other plants by skilled employees of landscape Installer. Begin 

maintenance immediately after plants are installed and continue until 

plantings are acceptably healthy and well established but for not less 

than maintenance period below. 

1. Maintenance Period:  3 months from date of Substantial Completion.  

1.11 APPLICABLE PUBLICATIONS 
A. The publications listed below, form a part of this specification to the 

extent referenced. The publications are referenced in the text by basic 

designation only.  

B. American National Standards Institute (ANSI):  

Z60.1-04................Nursery Stock 
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C. Association of Official Seed Analysts (AOSA): Rules for Testing Seed. 

D. American Society For Testing And Materials (ASTM): 

B221-08.................Aluminum and Aluminum-Alloy Extruded Bars, 

Rods, Wire, Profiles, and Tubes 

C33/C33M-11.............Concrete Aggregates 

C136-06.................Sieve Analysis of Fine and Coarse Aggregates  

C516-08.................Vermiculite Loose Fill Thermal Insulation  

C549-06.................Perlite Loose Fill Insulation  

C602-07.................Agricultural Liming Materials 

D977-05.................Emulsified Asphalt (AASTHO M140) 

D5268-07................Topsoil Used for Landscaping Purposes  

E. Hortus Third: A Concise Dictionary of Plants Cultivated in the United 

States and Canada. 

F. Turfgrass Producers International (TPI): Guideline Specifications to 

Turfgrass Sodding. 

G. United States Department of Agriculture (USDA): Handbook No. 60 

Diagnosis and Improvement of Saline and Alkali Soils; Federal Seed Act 

Regulations. 

H. SPEC WRITER NOTE: If project is not located on national cemetery, delete 

reference. If on a national cemetery, revise this specification to 

specifically cover the requirements with the two references. 

I. National Cemetery Administration (NCA): 

Handbook 3420-08........Turfgrass Maintenance 

Appendix TL-08..........Cemetery Construction Requirements for 

Turfgrass and Landscape Plant Material 

Installation 

1.12 WARRANTY 
A. The Contractor shall remedy any defect due to faulty material or 

workmanship and pay for any damage to other work resulting therefrom 

within a period of one year from final acceptance, unless noted 

otherwise below. Further, the Contractor will provide all manufacturer's 
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and supplier's written guarantees and warranties covering materials and 

equipment furnished under this Contract. 

1. Plant and Turf Warranty Periods will begin from the date of 

Substantial Completion.  

a. Ground Covers, Biennials, Perennials, Turf, and Other Plants: 3 

months. 

2. The Contractor shall have completed, located, and installed all plants 

and turf according to the plans and specifications. All plants and 

turf are expected to be living and in a healthy condition at the time 

of final inspection. 

3. The Contractor will replace any dead plant material and any areas void 

of turf immediately, unless required to plant in the succeeding 

planting season. Provide extended warranty for period equal to 

original warranty period for replacement plant materials. Replacement 

plant and turf warranty will begin on the day the work is completed. 

4. Replacement of relocated plants, that the Contractor did not supply, 

is not required unless plant failure is due to improper handling and 

care during transplanting. Loss through Contractor negligence requires 

replacement in plant type and size.  

5. The Government will reinspect all plants and turf at the end of the 

Warranty Period. The Contractor will replace any dead, missing, or 

defective plant material and turf immediately. The Warranty Period 

will end on the date of this inspection provided the Contractor has 

complied with the warranty work required by this specification. The 

Contractor shall also comply with the following requirements: 

a. Replace plants that are more than 25 percent dead, missing or 

defective plant material prior to final inspection. 

b. A limit of one replacement of each plant will be required except 

for losses or replacements due to failure to comply with 

requirements. 

c. Mulch and weed plant beds and saucers. Just prior to final 

inspection, treat these areas to a second application of approved 

pre-emergent herbicide. 

d. Complete remedial measures directed by the Contracting Officer’s 

Representative to ensure plant and turf survival.  
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e. Repair damage caused while making plant or turf replacements. 

B. Installer agrees to repair or replace plantings and accessories that 

fail in materials, workmanship, or growth within specified warranty 

period. 

1. Failures include, but are not limited to, the following: 

a. Death and unsatisfactory growth, except for defects resulting from 

abuse, lack of adequate maintenance, or neglect by Owner, or 

incidents that are beyond Contractor's control. 

b. Structural failures including plantings falling or blowing over. 

c. Deterioration of metals, metal finishes, and other materials 

beyond normal weathering. 

PART 2 -  PRODUCTS  

2.1 ORGANIC SOIL AMENDMENTS 
A. Organic matter: Commercially prepared compost. Well-composted, stable, 

and weed-free organic matter, pH range of 5.5 to 8; moisture content 35 

to 55 percent by weight; 100 percent passing through 1 inch (25 mm)  

sieve; soluble salt content of  5 to 10 decisiemens/m; not exceeding 0.5 

percent inert contaminants and free of substances toxic to plantings; 

and as follows: 

1. Organic Matter Content:  50 to 60 percent of dry weight. 

2. Feedstock: Agricultural, food, or industrial residuals; biosolids; 

yard trimmings; or source-separated or compostable mixed solid waste. 

B. Peat: A natural product of sphagnum moss peat  peat reed sedge peat 

derived from a fresh-water site, except as otherwise specified. Peat 

shall be shredded and granulated to pass through a 1/2 inch (13 mm)  

mesh screen with a pH range of 3.4 to 4.8 and conditioned in storage 

piles for at least 6 months after excavation.  

C. Wood derivatives: Decomposed, nitrogen-treated sawdust, ground bark, or 

wood waste; of uniform texture and free of chips, stones, sticks, soil, 

or toxic materials. 

1. In lieu of decomposed wood derivatives, mix partially decomposed wood 

derivatives with ammonium nitrate at a minimum rate of 0.15 lb/cu. ft. 

(2.4 kg/cu. m) of loose sawdust or ground bark, or with ammonium 
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sulfate at a minimum rate of 0.25 lb/cu. ft. (4 kg/cu. m) of loose 

sawdust or ground bark. 

D. Manure: Well-rotted, unleached, stable or cattle manure containing not 

more than 25 percent by volume of straw, sawdust, or other bedding 

materials; free of toxic substances, stones, sticks, soil, weed seed, 

debris, and material harmful to plant growth. 

2.2 PLANT AND TURF FERTILIZERS 
A. Soil Test: Evaluate existing soil conditions and requirements prior to 

fertilizer selection and application to minimize the use of all 

fertilizers and chemical products. Obtain approval of Contracting 

Officer’s Representative for allowable products, product alternatives, 

scheduling and application procedures. Evaluate existing weather and 

site conditions prior to application. Apply products during favorable 

weather and site conditions according to manufacturer's written 

instructions and warranty requirements. Fertilizers to be registered and 

approved by EPA, acceptable to authorities having jurisdiction, and of 

type recommended by manufacturer applicable to specific areas as 

required for Project conditions and application. Provide commercial 

grade plant and turf fertilizers, free flowing, uniform in composition 

and conforms to applicable state and federal regulations.  

B. Commercial Fertilizer: Commercial-grade complete fertilizer of neutral 

character, consisting of slow-release nitrogen, 50 percent derived from 

natural organic sources of urea formaldehyde, phosphorous, and potassium 

in the following composition: 

1. Composition shall be nitrogen, phosphorous, and potassium in amounts 

recommended in soil reports from a qualified soil-testing laboratory. 

C. Slow-Release Fertilizer: Granular or pellet fertilizer consisting of 50 

percent water-insoluble nitrogen, phosphorus, and potassium in the 

following composition: 

1. Composition shall be nitrogen, phosphorous, and potassium in amounts 

recommended in soil reports from a qualified soil-testing laboratory. 

D. Plant Tablets: Tightly compressed chip type, long-lasting, slow-release, 

commercial-grade planting fertilizer in tablet form. Tablets shall break 

down with soil bacteria, converting nutrients into a form that can be 

absorbed by plant roots. 
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1. Size: 5-gram tablets. 

2. Nutrient Composition shall be 20 percent nitrogen, 10 percent 

phosphorous, and 5 percent potassium, by weight plus micronutrients. 

2.3 PLANTING SOILS 
A. Planting Soil: ASTM D5268 topsoil, with pH range of 5.5 to 7, a minimum 

of 2 percent organic material content; free of stones 1 inch (25 mm) or 

larger in any dimension and other extraneous materials harmful to plant 

growth. Mix ASTM D5268 topsoil with the following soil amendments and 

fertilizers as recommended by the soils analysis. 

B. Existing Planting Soil: Existing, native surface topsoil formed under 

natural conditions retained during excavation process. Verify 

suitability of native surface topsoil to produce viable planting soil. 

Clean soil of roots, plants, sod, stones, clay lumps, and other 

extraneous materials harmful to plant growth. 

1. Supplement with planting soil when quantities are insufficient. 

2. Mix existing, native surface topsoil with the following soil 

amendments and fertilizers as recommended by the soils analysis. 

C. Imported Planting Soil: Imported topsoil or manufactured topsoil from 

off-site sources can be used if sufficient topsoil is not available on 

site to meet the depth as specified herein. The Contractor shall furnish 

imported topsoil. At least 10 days prior to topsoil delivery, notify the 

Contracting Officer’s Representative of the source(s) from which topsoil 

is to be furnished. Obtain imported topsoil displaced from naturally 

well-drained construction or mining sites where topsoil occurs at least 

4 inches (100 mm) deep; do not obtain from bogs, or marshes.  

2.4 WATER 
A. Water shall not contain elements toxic to plant life. Water to be 

obtained at no cost to the Contractor.  

2.5 TURF SELECTIONS 
A. Grasses for Cool Regions shall be: 

1. Bentgrasses: Redtop (Agrostis alba) & Colonial (Agrostis tenuis)  

2. Bluegrasses: Kentucky (Poa pratensis), Rough-stalked (Poa trivialis) & 

Canada (Poa compressa) 

3. Fescue: Red (Festuca rubra), Meadow (Festuca pratensis) & Tall 

(Festuca arundinacea)  
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4. Ryegrasses: Perennial (Lolium perenne)  

B. Grasses for Warm Regions shall be: 

1. Bermudagrass (Cynodon dactylon) 

2. Carpetgrass (Axonopus affinis) 

3. Centipedegrass (Eremochloa ophiuroides) 

4. St. Augustinegrass (Stenotaphrum secundatum) 

5. Zoysia: Manilagrass (Zoysia matrella) 

2.6 SEED 
A. Grass Seed: Fresh, clean, dry, new-crop seed complying with "AOSA, Rules 

for Testing Seed" for purity and germination tolerances. Seed shall be 

labeled in conformance with U. S. Department of Agriculture rules and 

regulations under the Federal Seed Act and applicable state seed laws. 

Wet, moldy, or otherwise damaged seed will not be acceptable. 

B. Seed Species: Not less than 95 percent germination, not less than 85 

percent pure seed, and not more than 0.5 percent weed seed.  

C.  Seeding Rate: 5-6lbs./1,000sq ft.: 

Michign Class A Roadside (MDOT Approved 

40% Creedping Red Fescue 

30% Perennial Ryegrass 

30% 98/85 Kentucky Bluegrass 

PART 3 -  EXECUTION 

3.1 EXAMINATION 
A. Examine areas to receive plants for compliance with requirements and 

conditions affecting installation and performance. 

1. Verify that no foreign or deleterious material or liquid such as 

paint, paint washout, concrete slurry, concrete layers or chunks, 

cement, plaster, oils, gasoline, diesel fuel, paint thinner, 

turpentine, tar, roofing compound, or acid has been deposited in soil 

within a planting area. 

2. Do not mix or place soils and soil amendments in frozen, wet, or muddy 

conditions. 

3. Suspend soil spreading, grading, and tilling operations during periods 

of excessive soil moisture until the moisture content reaches 

acceptable levels to attain the required results. 
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4. Uniformly moisten excessively dry soil that is not workable and which 

is too dusty. 

5. Special conditions may exist that warrant a variance in the specified 

planting dates or conditions. Submit a written request to the 

Contracting Officer’s Representative stating the special conditions 

and proposal variance.  

B. Proceed with installation only after unsatisfactory conditions have been 

corrected. 

C. If contamination by foreign or deleterious material or liquid is present 

in soil within a planting area, remove the soil and contamination as 

directed by Contracting Officer’s Representative and replace with new 

planting soil. 

3.2 PREPARATION 
A. Protect structures, utilities, sidewalks, pavements, and other 

facilities and turf areas and existing plants from damage caused by 

planting operations. 

B. Install erosion control measures to prevent erosion or displacement of 

soils and discharge of soil bearing water runoff or airborne dust to 

adjacent properties and walkways. 

3.3 TURF AREA PREPARATION AND GRADING 
A. For newly graded subgrades loosen subgrade to a minimum depth of 6 

inches (150 mm). Remove stones larger than 2 inches (50 min any 

dimension and sticks, roots, rubbish, and other extraneous matter and 

legally dispose of them off Owner's property. 

1. Apply fertilizer and soil amendments directly to subgrade before 

loosening, at rates recommended by the soils analysis. 

2. Spread topsoil, apply soil amendments and fertilizer on surface, and 

thoroughly blend planting soil. 

3. Spread planting soil to a depth of 6 inches (150 mm) but not less than 

required to meet finish grades after light rolling and natural 

settlement. Do not spread if planting soil or subgrade is frozen, 

muddy, or excessively wet. 

a. Spread approximately 1/2 the thickness of planting soil over 

loosened subgrade. Mix thoroughly into top 2 inches (50 mm) of 

subgrade. Spread remainder of planting soil. 
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b. Reduce elevation of planting soil to allow for soil thickness of 

sod. 

B. Finish grade planting areas to a smooth, uniform surface plane with 

loose, uniformly fine texture. Grade to within plus or minus 1/2 inch 

(13 mm) of finish elevation. Roll and rake, remove ridges, and fill 

depressions to meet finish grades. Limit finish grading to areas that 

can be planted in the immediate future. 

3.4 SEEDING 
A. Sow seed with spreader or seeding machine. Do not broadcast or drop seed 

when wind velocity exceeds 5 mph (8 km/h). Evenly distribute seed by 

sowing equal quantities in two directions at right angles to each other. 

1. Do not use wet seed or seed that is moldy or otherwise damaged. 

2. Do not seed against existing trees. Limit extent of seed to outside 

edge of planting saucer. 

B. Sow seed at a total rate of 132 lb/ac. 

C. Rake seed lightly into top 1/8 inch (3 mm) of soil, roll lightly, and 

water with fine spray. 

D. Protect seeded areas with slopes exceeding 1:4 with erosion-control 

blankets installed and fastened with biodegradable materials according 

to manufacturer's written instructions. 

E. Protect seeded areas with erosion control mats where shown on Drawings; 

install and anchor with biodegradable materials according to 

manufacturer's written instructions. 

F. Protect seeded areas with slopes not exceeding 1:6 by spreading straw 

mulch. Spread uniformly at a minimum rate of 2 tons/acre (42 kg/92.9 sq. 

m) to form a continuous blanket 1-1/2 inches (38 mm in loose thickness 

over seeded areas. Spread by hand, blower, or other suitable equipment. 

1. Anchor straw mulch by crimping into soil with suitable mechanical 

equipment. 

G. Protect seeded areas from hot, dry weather or drying winds by applying 

planting soil within 24 hours after completing seeding operations. Soak 

areas, scatter mulch uniformly to a thickness of 3/16 inch (4.8 mm, and 

roll surface smooth. 
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3.5 TURF RENOVATION 
A. Renovate existing turf damaged by Contractor's operations, such as 

storage of materials or equipment and movement of vehicles. 

1. Reestablish turf where settlement or washouts occur or where minor 

regrading is required. 

2. Install new planting soil as required. 

B. Remove sod and vegetation from diseased or unsatisfactory turf areas; do 

not bury in soil. 

C. Remove topsoil containing foreign materials such as oil drippings, fuel 

spills, stones, gravel, and other construction materials resulting from 

Contractor's operations, and replace with new planting soil. 

D. Mow, dethatch, core aerate, and rake existing turf. 

E. Remove weeds before seeding. Where weeds are extensive, apply selective 

herbicides as required. Do not use pre-emergence herbicides. 

F. Remove waste and foreign materials, including weeds, soil cores, grass, 

vegetation, and turf, and legally dispose of them off Owner's property. 

G. Till stripped, bare, and compacted areas thoroughly to a soil depth of 6 

inches (150 mm). 

H. Apply soil amendments and initial fertilizers required for establishing 

new turf and mix thoroughly into top 4 inches (100 mm) of existing soil. 

Install new planting soil to fill low spots and meet finish grades. 

I. Apply seed and protect with straw mulch as required for new turf. 

J. Water newly planted areas and keep moist until new turf is established. 

3.6 TURF MAINTENANCE 
A. Maintain and establish turf by watering, fertilizing, weeding, mowing, 

trimming, replanting, and performing other operations as required to 

establish healthy, viable turf. Roll, regrade, and replant bare or 

eroded areas and remulch to produce a uniformly smooth turf. Provide 

materials and installation the same as those used in the original 

installation. 

1. Fill in as necessary soil subsidence that may occur because of 

settling or other processes. Replace materials and turf damaged or 

lost in areas of subsidence. 
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2. In areas where mulch has been disturbed by wind or maintenance 

operations, add new mulch and anchor as required to prevent 

displacement. 

3. Apply treatments as required to keep turf and soil free of pests and 

pathogens or disease. Use IPM (Integrated Pest Management) practices 

whenever possible to minimize the use of pesticides and reduce 

hazards. 

B. Install and maintain temporary piping, hoses, and turf-watering 

equipment to convey water from sources and to keep turf uniformly moist 

to a depth of 4 inches (100 mm). 

1. Schedule watering to prevent wilting, puddling, erosion, and 

displacement of seed or mulch. Lay out temporary watering system to 

avoid walking over muddy or newly planted areas. 

2. Water turf with fine spray at a minimum rate of 1 inch (25 mm) per 

week unless rainfall precipitation is adequate. 

C. Mow turf as soon as top growth is tall enough to cut. Repeat mowing to 

maintain specified height without cutting more than 1/3 of grass height. 

Remove no more than 1/3 of grass-leaf growth in initial or subsequent 

mowings. Do not delay mowing until grass blades bend over and become 

matted. Do not mow when grass is wet. Schedule initial and subsequent 

mowings to maintain the following grass height: 

1. Mow to a height of 2 to 3 inches (50 to 75 mm). 

3.7 SATISFACTORY TURF 
A. Turf installations shall meet the following criteria as determined by 

Contracting Officer’s Representative: 

1. Satisfactory Seeded Turf: At end of maintenance period, a healthy, 

uniform, close stand of grass has been established, free of weeds and 

surface irregularities, with coverage exceeding 90 percent over any 10 

sq. ft. (0.92 sq. m) and bare spots not exceeding 5 by 5 inches (125 

by 125 mm). 

B. Use specified materials to reestablish turf that does not comply with 

requirements and continue maintenance until turf is satisfactory. 

3.8 CLEANUP AND PROTECTION 
A. During planting, keep adjacent paving and construction clean and work 

area in an orderly condition. 
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B. Protect plants from damage due to landscape operations and operations of 

other contractors and trades. Maintain protection during installation 

and maintenance periods. Treat, repair, or replace damaged plantings. 

C. Promptly remove soil and debris created by turf work from paved areas. 

Clean wheels of vehicles before leaving site to avoid tracking soil onto 

roads, walks, or other paved areas. 

D. Remove nondegradable erosion control measures after grass establishment 

period. 

E. Remove surplus soil and waste material including excess subsoil, 

unsuitable soil, trash, and debris and legally dispose of them off 

Owner's property. 

--- END --- 
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SECTION 33 40 00 

STORM SEWER UTILITIES  

PART 1 -  GENERAL 

1.1 DESCRIPTION 
This section specifies materials and procedures for construction of 

outside, underground storm sewer systems that are complete and ready for 

operation. This includes piping, structures and all other incidentals.  

1.2 RELATED WORK 
A. Excavation, Trench Widths, Pipe Bedding, Backfill, Shoring, Sheeting, 

Bracing: Section 31 20 00, EARTH MOVING. 

B.   

C. Materials and Testing Report Submittals: Section 01 33 23, SHOP 

DRAWINGS, PRODUCT DATA AND SAMPLES. 

D. Erosion and Sediment Control: Section 01 57 19, TEMPORARY ENVIRONMENTAL 

CONTROLS. 

1.3 DEFINITIONS 
1.4 ABBREVIATIONS 

A. HDPE: High-density polyethylene 

B. PE: Polyethylene 

1.5 DELIVERY, STORAGE, AND HANDLING 
A. Do not store plastic manholes, pipe, and fittings in direct sunlight. 

B. Handle end sections according to manufacturer's written rigging 

instructions. 

1.6 COORDINATION 
A. Coordinate connection to storm sewer main with the Public Agency 

providing storm sewer off-site drainage. 

B. Coordinate exterior utility lines and connections to building services 

up to the actual extent of building wall.  

1.7 QUALITY ASSURANCE: 
A. Products Criteria: 

1. When two or more units of the same type or class of materials or 

equipment are required, these units shall be products of one 

manufacturer. 

2. A nameplate bearing manufacturer's name or trademark, including model 

number, shall be securely affixed in a conspicuous place on 

equipment. In addition, the model number shall be either cast 
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integrally with equipment, stamped, or otherwise permanently marked 

on each item of equipment. 

1.8 SUBMITTALS 
A. Manufacturers’ Literature and Data shall be submitted, as one package, 

for pipes, fittings and appurtenances, including jointing materials, 

hydrants, valves and other miscellaneous items. 

1.9 APPLICABLE PUBLICATIONS 
A. The publications listed below form a part of this specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society for Testing and Materials (ASTM): 

A185/A185M-07...........Steel Welded Wire Reinforcement, Plain, for 

Concrete 

A242/A242M-04(2009).....High-Strength Low-Alloy Structural Steel 

A536-84(2009)...........Ductile Iron Castings  

A615/A615M-09b..........Deformed and Plain Carbon-Steel Bars for 

Concrete Reinforcement  

A760/A760M-10...........Corrugated Steel Pipe, Metallic-Coated for 

Sewers and Drains 

A798/A798M-07...........Installing Factory-Made Corrugated Steel Pipe 

for Sewers and Other Applications 

A849-10.................Post-Applied Coatings, Paving, and Linings for 

Corrugated Steel Sewer and Drainage Pipe 

A929/A929M-01(2007).....Steel Sheet, Metallic-Coated by the Hot-Dip 

Process for Corrugated Steel Pipe  

B745/B745M-97(2005).....Corrugated Aluminum Pipe for Sewers and Drains 

B788/B788M-09...........Installing Factory-Made Corrugated Aluminum 

Culverts and Storm Sewer Pipe 

C14-07..................Non-reinforced Concrete Sewer, Storm Drain, and 

Culvert Pipe 

C33/C33M-08.............Concrete Aggregates 

C76-11..................Reinforced Concrete Culvert, Storm Drain, and 

Sewer Pipe 
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C139-10.................Concrete Masonry Units for Construction of 

Catch Basins and Manholes 

C150/C150M-11...........Portland Cement 

C443-10.................Joints for Concrete Pipe and Manholes, Using 

Rubber Gaskets 

C478-09.................Precast Reinforced Concrete Manhole Sections 

C506-10b................Reinforced Concrete Arch Culvert, Storm Drain, 

and Sewer Pipe 

C507-10b................Reinforced Concrete Elliptical Culvert, Storm 

Drain, and Sewer Pipe 

C655-09.................Reinforced Concrete D-Load Culvert, Storm 

Drain, and Sewer Pipe 

C857-07.................Minimum Structural Design Loading for 

Underground Precast Concrete Utility Structures 

C891-09.................Installation of Underground Precast Concrete 

Utility Structures 

C913-08.................Precast Concrete Water and Wastewater 

Structures 

C923-08.................Resilient Connectors Between Reinforced 

Concrete Manhole Structures, Pipes, and 

Laterals 

C924-02(2009)...........Testing Concrete Pipe Sewer Lines by Low-

Pressure Air Test Method 

C990-09.................Joints for Concrete Pipe, Manholes, and Precast 

Box Sections Using Preformed Flexible Joint 

Sealants 

C1103-03(2009)..........Joint Acceptance Testing of Installed Precast 

Concrete Pipe Sewer Lines 

C1173-08................Flexible Transition Couplings for Underground 

Piping Systems 

C1433-10................Precast Reinforced Concrete Monolithic Box 

Sections for Culverts, Storm Drains, and Sewers 
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C1479-10................Installation of Precast Concrete Sewer, Storm 

Drain, and Culvert Pipe Using Standard 

Installations 

D448-08.................Sizes of Aggregate for Road and Bridge 

Construction 

D698-07e1...............Laboratory Compaction Characteristics of Soil 

Using Standard Effort (12 400 ft-lbf/ft3 (600 

kN-m/m3)) 

D1056-07................Flexible Cellular Materials—Sponge or Expanded 

Rubber  

D1785-06................Poly(Vinyl Chloride) (PVC) Plastic Pipe, 

Schedules 40, 80, and 120 

D2321-11................Underground Installation of Thermoplastic Pipe 

for Sewers and Other Gravity-Flow Applications 

D2751-05................Acrylonitrile-Butadiene-Styrene (ABS) Sewer 

Pipe and Fittings 

D2774-08................Underground Installation of Thermoplastic 

Pressure Piping 

D3034-08................Type PSM Poly(Vinyl Chloride) (PVC) Sewer Pipe 

and Fittings 

D3350-10................Polyethylene Plastics Pipe and Fittings 

Materials 

D3753-05e1..............Glass-Fiber-Reinforced Polyester Manholes and 

Wetwells 

D4101-11................Polypropylene Injection and Extrusion Materials 

D5926-09................Poly (Vinyl Chloride) (PVC) Gaskets for Drain, 

Waste, and Vent (DWV), Sewer, Sanitary, and 

Storm Plumbing Systems 

F477-10.................Elastomeric Seals (Gaskets) for Joining Plastic 

Pipe 

F679-08.................Poly(Vinyl Chloride) (PVC) Large-Diameter 

Plastic Gravity Sewer Pipe and Fittings 
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F714-10.................Polyethylene (PE) Plastic Pipe (SDR-PR) Based 

on Outside Diameter 

F794-03(2009)...........Poly(Vinyl Chloride) (PVC) Profile Gravity 

Sewer Pipe and Fittings Based on Controlled 

Inside Diameter 

F891-10.................Coextruded Poly(Vinyl Chloride) (PVC) Plastic 

Pipe With a Cellular Core 

F894-07.................Polyethylene (PE) Large Diameter Profile Wall 

Sewer and Drain Pipe 

F949-10.................Poly(Vinyl Chloride) (PVC) Corrugated Sewer 

Pipe With a Smooth Interior and Fittings 

F1417-11................Installation Acceptance of Plastic Gravity 

Sewer Lines Using Low-Pressure Air 

F1668-08................Construction Procedures for Buried Plastic Pipe 

C. American Association of State Highway and Transportation Officials 

(AASHTO): 

M190-04.................Bituminous-Coated Corrugated Metal Culvert Pipe 

and Pipe Arches 

M198-10.................Joints for Concrete Pipe, Manholes, and Precast 

Box Sections Using Preformed Flexible Joint 

Sealants 

M252-09.................Corrugated Polyethylene Drainage Pipe 

M294-10.................Corrugated Polyethylene Pipe, 12 to 60 In. (300 

to 1500 mm) Diameter 

D. American Water Works Association(AWWA): 

C105/A21.5-10...........Polyethylene Encasement for Ductile iron Pipe 

Systems 

C110-08.................Ductile-Iron and Gray-Iron Fittings 

C219-11.................Bolted, Sleeve-Type Couplings for Plain-End 

Pipe 

C600-10.................Installation of Ductile iron Mains and Their 

Appurtenances 
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C900-07.................Polyvinyl Chloride (PVC) Pressure Pipe and 

Fabricated Fittings, 4 In. Through 12 In. (100 

mm Through 300 mm), for Water Transmission and 

Distribution 

M23-2nd ed..............PVC Pipe ”Design And Installation” 

E. American Society of Mechanical Engineers (ASME): 

A112.6.3-2001...........Floor and Trench Drains 

A112.14.1-2003..........Backwater Valves 

A112.36.2M-1991.........Cleanouts 

F. American Concrete Institute (ACI): 

318-05..................Structural Commentary and Commentary 

350/350M-06.............Environmental Engineering Concrete Structures 

and Commentary 

G. National Stone, Sand and Gravel Association (NSSGA): Quarried Stone for 

Erosion and Sediment Control 

1.10 WARRANTY 
The Contractor shall remedy any defect due to faulty material or 

workmanship and pay for any damage to other work resulting therefrom 

within a period of two years from final acceptance. Further, the 

Contractor will furnish all manufacturers’ and suppliers’ written 

guarantees and warranties covering materials and equipment furnished 

under this Contract. 

PART 2 -  PRODUCTS 

 

2.1 FACTORY-ASSEMBLED PRODUCTS 
A. Standardization of components shall be maximized to reduce spare part 

requirements. The Contractor shall guarantee performance of assemblies 

of components, and shall repair or replace elements of the assemblies as 

required to deliver specified performance of the complete assembly. 

2.2   CONCRETE PIPE AND FITTINGS 
A. Reinforced-Concrete sewer pipe and fittings shall be ASTM C76 or ASTM 

C655. 

1. Bell-and-spigot and gasketed joints with ASTM C443, rubber gaskets . 
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2. Class I: Wall B  

2.3 NONPRESSURE TRANSITION COUPLINGS 
A. Comply with ASTM C1173, elastomeric, sleeve-type, reducing or transition 

coupling, for joining underground non-pressure piping. Include ends of 

same sizes as piping to be joined, and corrosion-resistant-metal tension 

band and tightening mechanism on each end. 

B. Sleeve Materials 

1. For concrete pipes: ASTM C443, rubber. 

2. For plastic pipes: ASTM F477, elastomeric seal or ASTM D5926, PVC. 

3. For dissimilar pipes: ASTM D5926, PVC or other material compatible 

with pipe materials being joined. 

C. Shielded, flexible couplings shall be elastomeric or rubber sleeve with 

full-length, corrosion-resistant outer shield and corrosion-resistant-

metal tension band and tightening mechanism on each end. 

D. Ring-Type, flexible couplings shall be elastomeric compression seal with 

dimensions to fit inside bell of larger pipe and for spigot of smaller 

pipe to fit inside ring. 

2.4 EXPANSION JOINTS AND DEFLECTION FITTINGS 
2.5  PIPE OUTLETS 

A. Riprap basins: Broken, irregularly sized and shaped, graded stone 

according to NSSGA's "Quarried Stone for Erosion and Sediment Control." 

1. Average Size: NSSGA No. R-3, screen opening 2 inches (51 mm). 

2. Average Size: NSSGA No. R-4, screen opening 3 inches (76 mm). 

3. Average Size: NSSGA No. R-5, screen opening 5 inches (127 mm). 

4. Average Size: // Insert size //. 

B. Filter Stone: NSSGA's "Quarried Stone for Erosion and Sediment Control," 

No. FS-2, No. 4 screen opening, average-size graded stone. 

C. Energy Dissipaters: To be as per NSSGA's "Quarried Stone for Erosion and 

Sediment Control," No. A-1, 3-ton (2721-kg) average weight armor stone, 

unless otherwise indicated.  

2.6 FLARED END SECTIONS 
A. Flared End Sections: Sections shall be of standard design fabricated 

from zinc-coated steel sheets conforming to requirements of ASTM A929. 

PART 3 -  EXECUTION 

3.1 PIPE BEDDING 
A. The bedding surface of the pipe shall provide a firm foundation of 

uniform density throughout the entire length of pipe. Concrete pipe 
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requirements are such that when no bedding class is specified, concrete 

pipe shall be bedded in a soil foundation accurately shaped and rounded 

to conform with the lowest one-fourth of the outside portion of circular 

pipe. When necessary, the bedding shall be tamped. Bell holes and 

depressions for joints shall not be more than the length, depth, and 

width required for properly making the particular type of joint. Plastic 

pipe bedding requirements shall meet the requirements of ASTM D2321. 

Bedding, haunching and initial backfill shall be either Class IB or 

Class II material. Corrugated metal pipe bedding requirements shall 

conform to ASTM A798. 

3.2 PIPING INSTALLATION 
A. Drawing plans and details indicate general location and arrangement of 

underground storm drainage piping. Install piping as indicated, to 

extent practical. Where specific installation is not indicated, follow 

piping manufacturer's written instructions. 

B. Install piping with 36 inch (915 mm) minimum cover as shown on the 

Drawings. 

C. Install piping beginning at low point, true to grades and alignment 

indicated with unbroken continuity of invert. Place bell ends of piping 

facing upstream. Install gaskets, seals, sleeves, and couplings 

according to manufacturer's written instructions for use of lubricants, 

cements, and other installation requirements. 

1. Do not lay pipe on unstable material, in wet trench or when trench 

and weather conditions are unsuitable for the work. 

2. Support pipe on compacted bedding material. Excavate bell holes only 

large enough to properly make the joint. 

3. Inspect pipes and fittings, for defects before installation. 

Defective materials shall be plainly marked and removed from the 

site. Cut pipe shall have smooth regular ends at right angles to axis 

of pipe. 

4. Clean interior of all pipe thoroughly before installation. When work 

is not in progress, open ends of pipe shall be closed securely to 

prevent entrance of storm water, dirt or other substances. 

5. Lower pipe into trench carefully and bring to proper line, grade, and 

joint. After jointing, interior of each pipe shall be thoroughly 

wiped or swabbed to remove any dirt, trash or excess jointing 

materials. 
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6. Do not walk on pipe in trenches until covered by layers of shading to 

a depth of 12 inches (300 mm) over the crown of the pipe. 

7. Warning tape shall be continuously placed 12 inches (300 mm) above 

storm sewer piping. 

D. Install manholes for changes in direction unless fittings are indicated. 

Use fittings for branch connections unless direct tap into existing 

sewer is indicated. 

E. Install proper size increasers, reducers, and couplings where different 

sizes or materials of pipes and fittings are connected. Reducing size of 

piping in direction of flow is prohibited. 

F. Install gravity-flow, nonpressure drainage piping according to the 

following: 

1. Install piping pitched down in direction of flow. 

2. Install reinforced concrete sewer piping according to ASTM C1479. 

3.3 REGRADING 
A. Raise or lower existing manholes and structures frames and covers in 

regraded areas to finish grade. Carefully remove, clean and salvage cast 

iron frames and covers. Adjust the elevation of the top of the manhole 

or structure as detailed on the drawings. Reset cast iron frame and 

cover, grouting below and around the frame. Install concrete collar 

around reset frame and cover as specified for new construction. 

B. During periods when work is progressing on adjusting manholes or 

structures cover elevations, the Contractor shall install a temporary 

cover above the bench of the structure or manhole. The temporary cover 

shall be installed above the high flow elevation within the structure, 

and shall prevent debris from entering the wastewater stream. 

 

3.4 CONNECTIONS 
A. Encase entire connection fitting, plus 6 inch (150 mm) overlap, with not 

less than 6 inches (150 mm) of concrete with 28-day compressive strength 

of 3000 psi (20.7 MPa). 

B. Make connections to existing piping and underground manholes. 

1. Use commercially manufactured wye fittings for piping branch 

connections. Remove section of existing pipe; install wye fitting 

into existing piping. 

2. Make branch connections from side into existing piping, NPS 4 to NPS 

20 (DN 100 to DN 500). Remove section of existing pipe, install wye 

fitting into existing piping. 
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3. Make branch connections from side into existing piping, NPS 21 (DN 

525) or larger, or to underground manholes and structures by cutting 

into existing unit and creating an opening large enough to allow 3 

inches (76 mm) of concrete to be packed around entering connection. 

Cut end of connection pipe passing through pipe or structure wall to 

conform to shape of and be flush with inside wall unless otherwise 

indicated. On outside of pipe, manhole, or structure wall, use epoxy-

bonding compound as interface between new and existing concrete and 

piping materials. 

4. Protect existing piping, manholes, and structures to prevent concrete 

or debris from entering while making tap connections. Remove debris 

or other extraneous material that may accumulate. 

C. Pipe couplings, expansion joints, and deflection fittings with pressure 

ratings at least equal to piping rating may be used in applications 

below unless otherwise indicated. 

1. Use nonpressure-type flexible couplings where required to join 

gravity-flow, nonpressure sewer piping unless otherwise indicated. 

a. Shielded flexible couplings for same or minor difference OD pipes. 

b. Unshielded, increaser/reducer-pattern, flexible couplings for 

pipes with different OD. 

c. Ring-type flexible couplings for piping of different sizes where 

annular space between smaller piping's OD and larger piping's ID 

permits installation. 

2. Use pressure-type pipe couplings for force-main joints. 

3.5 IDENTIFICATION 
A. Install green warning tape directly over piping and at outside edge of 

underground structures. 

3.6 FIELD QUALITY CONTROL 
A. Inspect interior of piping to determine whether line displacement or 

other damage has occurred. Prior to final acceptance, provide a video 

record of all piping from the building to the municipal connection to 

show the lines are free from obstructions, properly sloped and joined.  

1. Submit separate reports for each system inspection. 

2. Defects requiring correction include the following: 

a. Alignment: Less than full diameter of inside of pipe is visible 

between structures. 
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b. Deflection: Flexible piping with deflection that prevents passage 

of ball or cylinder of size not less than 92.5 percent of piping 

diameter. 

c. Damage: Crushed, broken, cracked, or otherwise damaged piping. 

d. Infiltration: Water leakage into piping. 

e. Exfiltration: Water leakage from or around piping. 

3. Replace defective piping using new materials, and repeat inspections 

until defects are within allowances specified. 

4. Reinspect and repeat procedure until results are satisfactory. 

3.7 TESTING OF STORM SEWERS: 
A. Submit separate report for each test. 

B. Test new piping systems, and parts of existing systems that have been 

altered, extended, or repaired, for leaks and defects. 

1. Do not enclose, cover, or put into service before inspection and 

approval. 

2. Test completed piping systems according to requirements of 

authorities having jurisdiction. 

3. Schedule tests and inspections by authorities having jurisdiction 

with at least 24 hours advance notice. 

4. Submit separate report for each test. 

5. Air test gravity sewers. Concrete Pipes conform to ASTM C924, Plastic 

Pipes conform to ASTM F1417, all other pipe material conform to ASTM 

C828 or C924, after consulting with pipe manufacturer. Testing of 

individual joints shall conform to ASTM C1103. 

C. Leaks and loss in test pressure constitute defects that must be 

repaired. Replace leaking piping using new materials, and repeat testing 

until leakage is within allowances specified. 

3.8 CLEANING 
A. Clean interior of piping of dirt and superfluous materials. Flush with 

water. 

--- E N D --- 
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